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Notice Inviting Bids

1. Bid Submission. The City of Pittsburg (“City”) will accept sealed bids for its Buchanan
Road Slope Repair Project (“Project”), by or before May 20, 2026, at 2:00 P.M., at its
Pittsburg City Hall office, located at 65 Civic Avenue, Pittsburg, California, at which time the
bids will be publicly opened and read aloud.

2. Project Information.

21 Location and Description. The Project is located on Buchanan Road starting at
Quercus Lane and ending at Heights Avenue, and is described as follows: The
scope of work consist of the repair and re-establishment of the slope which will
include removal of unsuitable soil, rebuilding and strengthening the terraces with
suitable imported material, geotechnical fabrics, and all other work as needed to
complete the project in accordance with the Plans, Specifications and as directed
by the Engineer.

2.2 Time for Final Completion. The Project must be fully completed within 90
calendar days from the start date set forth in the Notice to Proceed. City anticipates
that the Work will begin on or about July 6, 2026 but the anticipated start date is
provided solely for convenience and is neither certain nor binding.

3. License and Registration Requirements.

31 License. This Project requires a valid California contractor’s license for the
following classification(s): California A General Engineering, California C-12
Earthwork and Paving.

3.2 DIR Registration. City may not accept a Bid Proposal from or enter into the
Contract with a bidder, without proof that the bidder is registered with the California
Department of Industrial Relations (“DIR”) to perform public work pursuant to Labor
Code § 1725.5, subject to limited legal exceptions.

4. Contract Documents. The plans, specifications, bid forms and contract documents for the
Project, and any addenda thereto (“Contract Documents”) may be downloaded from City’s
website located at: https://www.pittsburgca.gov/business/current-bidding-opportunities. A
printed copy of the Contract Documents is not available.

5. Bid Security. The Bid Proposal must be accompanied by bid security of ten percent of the
maximum bid amount, in the form of a cashier’s or certified check made payable to City, or
a bid bond executed by a surety licensed to do business in the State of California on the
Bid Bond form included with the Contract Documents. The bid security must guarantee that
within ten days after City issues the Notice of Potential Award, the successful bidder will
execute the Contract and submit the payment and performance bonds, insurance
certificates and endorsements, valid Certificates of Reported Compliance as required under
the California Air Resources Board'’s In-Use Off-Road Diesel-Fueled Fleets Regulation (13
CCR § 2449 et seq.) (“Off-Road Regulation”), if applicable, and any other submittals
required by the Contract Documents and as specified in the Notice of Potential Award.

6. Prevailing Wage Requirements.
6.1 General. Pursuant to California Labor Code § 1720 et seq., this Project is subject

to the prevailing wage requirements applicable to the locality in which the Work is
to be performed for each craft, classification or type of worker needed to perform
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Instructions to Bidders

Each Bid Proposal submitted to City of Pittsburg (“City”) for its Buchanan Road Slope Repair
Project (“Project”) must be submitted in accordance with the following instructions and
requirements:

1. Bid Submission.

1.1 General. Each Bid Proposal must be completed, using the form provided in the
Contract Documents, signed, and submitted to City in a sealed envelope, with all
required forms and attachments, by or before the date and time set forth in Section
1 of the Notice Inviting Bids, or as amended by subsequent addendum. Faxed or
emailed Bid Proposals will not be accepted, unless otherwise specified. Late
submissions will be returned unopened. City reserves the right to postpone the
date or time for receiving or opening bids. Each bidder is solely responsible for all
of its costs to prepare and submit its bid and by submitting a bid waives any right to
recover those costs from City. The bid price(s) must include all costs to perform the
Work as specified, including all labor, material, supplies, and equipment and all
other direct or indirect costs such as applicable taxes, insurance and overhead.

1.2 Bid Envelope. The sealed envelope containing the Bid Proposal and all required
forms and attachments must be clearly labeled and addressed as follows:

BID PROPOSAL.:
Buchanan Road Slope Repair Project
Contract No. 3024

Alice Evenson, City Clerk
65 Civic Avenue
Pittsburg, CA 94565
Attn: Alice E. Evenson

The envelope must also be clearly labeled, as follows, with the bidder’s name,
address, and its registration number with the California Department of Industrial
Relations (“DIR”) for bidding on public works contracts (Labor Code §§ 1725.5 and
1771.1):

[Contractor company name]
[street address]

[city, state, zip code]
DIR Registration No:

1.3 DIR Registration. Subject to limited legal exceptions for joint venture bids and
federally-funded projects, City may not accept a Bid Proposal from a bidder without
proof that the bidder is registered with the DIR to perform public work under Labor
Code § 1725.5. If City is unable to confirm that the bidder is currently registered
with the DIR, City may disqualify the bidder and return its bid unopened. (Labor
Code §§ 1725.5 and 1771.1(a).)

2. Bid Proposal Form and Enclosures. Each Bid Proposal must be completed in ink using
the Bid Proposal form included with the Contract Documents. The Bid Proposal form must
be fully completed without interlineations, alterations, or erasures. Any necessary
corrections must be clear and legible, and must be initialed by the bidder’s authorized
representative. A Bid Proposal submitted with exceptions or terms such as “negotiable,”
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“will negotiate,” or similar, will be considered nonresponsive. Each Bid Proposal must be
accompanied by bid security, as set forth in Section 4 below, and by a completed
Subcontractor List and Non-Collusion Declaration using the forms included with the
Contract Documents, and any other required enclosures, as applicable.

3. Authorization and Execution. Each Bid Proposal must be signed by the bidder’s
authorized representative. A Bid Proposal submitted by a partnership must be signed in the
partnership name by a general partner with authority to bind the partnership. A Bid
Proposal submitted by a corporation must be signed with the legal name of the corporation,
followed by the signature and title of two officers of the corporation with full authority to bind
the corporation to the terms of the Bid Proposal, under California Corporations Code § 313.

4. Bid Security. Each Bid Proposal must be accompanied by bid security of ten percent of
the maximum bid amount, in the form of a cashier’s check or certified check, made payable
to the City, or bid bond using the form included in the Contract Documents and executed by
a surety licensed to do business in the State of California. The bid security must guarantee
that, within ten days after issuance of the Notice of Potential Award, the bidder will: execute
and submit the enclosed Contract for the bid price; submit payment and performance
bonds for 100% of the maximum Contract Price; submit the insurance certificates and
endorsements; and submit valid Certificates of Reported Compliance as required by the
Off-Road Regulation, if applicable, and any other submittals, if any, required by the
Contract Documents or the Notice of Potential Award. A Bid Proposal may not be
withdrawn for a period of 60 days after the bid opening without forfeiture of the bid security,
except as authorized for material error under Public Contract Code § 5100 et seq.

5. Requests for Information. Questions or requests for clarifications regarding the Project,
the bid procedures, or any of the Contract Documents must be submitted in writing to
Mariana Mena, Senior Civil Engineer, at mmena@pittsburgca.gov and Tina Tan, Assistant
Engineer, at ttan@pittsburgca.gov. Oral responses are not authorized and are not binding
on the City. Bidders should submit any such written inquiries at least five Working Days
before the scheduled bid opening. Questions received any later might not be addressed
before the bid deadline. An interpretation or clarification by City in response to a written
inquiry will be issued in an addendum.

6. Pre-Bid Investigation.

6.1 General. Each bidder is solely responsible at its sole expense for diligent and
thorough review of the Contract Documents, examination of the Project site, and
reasonable and prudent inquiry concerning known and potential site and area
conditions prior to submitting a Bid Proposal. Each bidder is responsible for
knowledge of conditions and requirements which reasonable review and
investigation would have disclosed. However, except for any areas that are open to
the public at large, bidders may not enter property owned or leased by the City or
the Project site without prior written authorization from City.

A “NON-MANDATORY” PRE-BID MEETING SHALL BE HELD AT 65 CIVIC
AVENUE, FIRST FLOOR, PITTSBURG, CA 94565, ON WEDNESDAY MAY 6,
2026, AT 2:30 PM.

6.2 Document Review. Each bidder is responsible for review of the Contract
Documents and any informational documents provided “For Reference Only,” e.g.,
as-builts, technical reports, test data, and the like. A bidder is responsible for
notifying City of any errors, omissions, inconsistencies, or conflicts it discovers in
the Contract Documents, acting solely in its capacity as a contractor and subject to
the limitations of Public Contract Code § 1104. Notification of any such errors,
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omissions, inconsistencies, or conflicts must be submitted in writing to the City no
later than five Working Days before the scheduled bid opening. (See Section 5,
above.) City expressly disclaims responsibility for assumptions a bidder might draw
from the presence or absence of information provided by City.

6.3 Project Site. Questions regarding the availability of soil test data, water table
elevations, and the like should be submitted to the City in writing, as specified in
Section 5, above. Any subsurface exploration at the Project site must be done at
the bidder’s expense, but only with prior written authorization from City. All soil data
and analyses available for inspection or provided in the Contract Documents apply
only to the test hole locations. Any water table elevation indicated by a soil test
report existed on the date the test hole was drilled. The bidder is responsible for
determining and allowing for any differing soil or water table conditions during
construction. Because groundwater levels may fluctuate, difference(s) in elevation
between ground water shown in soil boring logs and ground water actually
encountered during construction will not be considered changed Project site
conditions. Actual locations and depths must be determined by bidder’s field
investigation. The bidder may request access to underlying or background
information on the Project site in City’s possession that is necessary for the bidder
to form its own conclusions, including, if available, record drawings or other
documents indicating the location of subsurface lines, utilities, or other structures.

6.4 Utility Company Standards. The Project must be completed in a manner that
satisfies the standards and requirements of any affected utility companies or
agencies (collectively, “utility owners”). The successful bidder may be required by
the third party utility owners to provide detailed plans prepared by a California
registered civil engineer showing the necessary temporary support of the utilities
during coordinated construction work. Bidders are directed to contact the affected
third party utility owners about their requirements before submitting a Bid Proposal.

7. Bidders Interested in More Than One Bid. No person, firm, or corporation may submit or
be a party to more than one Bid Proposal unless alternate bids are specifically called for.
However, a person, firm, or corporation that has submitted a subcontract proposal or quote
to a bidder may submit subcontract proposals or quotes to other bidders.

8. Addenda. Subject to the limitations of Public Contract Code § 4104.5, City reserves the
right to issue addenda prior to bid time. Any addenda issued prior to the bid opening are
part of the Contract Documents. Each bidder is solely responsible for ensuring it has
received and reviewed all addenda prior to submitting its bid. Bidders should check City’s
website periodically for any addenda or updates on the Project at:
https://www.pittsburgca.gov/business/current-bidding-opportunities.

9. Brand Designations and “Or Equal” Substitutions. Any specification designating a
material, product, thing, or service by specific brand or trade name, followed by the words
“or equal,” is intended only to indicate quality and type of item desired, and bidders may
request use of any equal material, product, thing, or service. All data substantiating the
proposed substitute as an equal item must be submitted with the written request for
substitution. A request for substitution must be submitted within 35 days after Notice of
Potential Award unless otherwise provided in the Contract Documents. This provision does
not apply to materials, products, things, or services that may lawfully be designated by a
specific brand or trade name under Public Contract Code § 3400(c).

10. Bid Protest. Any bid protest against another bidder must be submitted in writing
and received by City at 65 Civic Avenue, Pittsburg, California or sent via email at
ttan@pittsburgca.gov before 5:00 p.m. no later than two Working Days following
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10.1

10.2

10.3

10.4

10.5

10.6

10.7

bid opening (“Bid Protest Deadline”) and must comply with the following
requirements:

General. Only a bidder who has actually submitted a Bid Proposal is eligible to
submit a bid protest against another bidder. Subcontractors are not eligible to
submit bid protests. A bidder may not rely on the bid protest submitted by another
bidder, but must timely pursue its own protest. For purposes of this Section 10, a
“Working Day” means a day that City is open for normal business, and excludes
weekends and holidays observed by City. Pursuant to Public Contract Code §
4104, inadvertent omission of a Subcontractor’s DIR registration number on the
Subcontractor List form is not grounds for a bid protest, provided it is corrected
within 24 hours of the bid opening or as otherwise provided under Labor Code §
1771.1(b).

Protest Contents. The bid protest must contain a complete statement of the basis
for the protest and must include all supporting documentation. Material submitted
after the Bid Protest Deadline will not be considered. The protest must refer to the
specific portion or portions of the Contract Documents upon which the protest is
based. The protest must include the name, address, email address, and telephone
number of the protesting bidder and any person submitting the protest on behalf of
or as an authorized representative of the protesting bidder.

Copy to Protested Bidder. Upon submission of its bid protest to City, the
protesting bidder must also concurrently transmit the protest and all supporting
documents to the protested bidder, and to any other bidder who has a reasonable
prospect of receiving an award depending upon the outcome of the protest, by
email or hand delivery to ensure delivery before the Bid Protest Deadline.

Response to Protest. The protested bidder may submit a written response to the
protest, provided the response is received by City before 5:00 p.m., within two
Working Days after the Bid Protest Deadline or after actual receipt of the bid
protest, whichever is sooner (the “Response Deadline”). The response must attach
all supporting documentation. Material submitted after the Response Deadline will
not be considered. The response must include the name, address, email address,
and telephone number of the person responding on behalf of or representing the
protested bidder if different from the protested bidder.

Copy to Protesting Bidder. Upon submission of its response to the bid protest to
the City, the protested bidder must also concurrently transmit by email or hand
delivery, by or before the Response Deadline, a copy of its response and all
supporting documents to the protesting bidder and to any other bidder who has a
reasonable prospect of receiving an award depending upon the outcome of the
protest.

Exclusive Remedy. The procedure and time limits set forth in this Section are
mandatory and are the bidder’s sole and exclusive remedy in the event of a bid
protest. A bidder’s failure to comply with these procedures will constitute a waiver
of any right to further pursue a bid protest, including filing a Government Code
Claim or initiation of legal proceedings.

Right to Award. City reserves the right, acting in its sole discretion, to reject any
bid protest that it determines lacks merit, to award the Contract to the bidder it has
determined to be the responsible bidder submitting the lowest responsive bid, and
to issue a Notice to Proceed with the Work notwithstanding any pending or
continuing challenge to its determination.
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1.

12,

13.

14.

15.

16.

17.

Reservation of Rights. City reserves the unfettered right, acting in its sole discretion, to
waive or to decline to waive any immaterial bid irregularities; to accept or reject any or all
bids; to cancel or reschedule the bid; to postpone or abandon the Project entirely; or to
perform all or part of the Work with its own forces. The Contract will be awarded, if at all,
within 60 days after opening of bids or as otherwise specified in the Special Conditions, to
the responsible bidder that submitted the lowest responsive bid. Any planned start date for
the Project represents the City’s expectations at the time the Notice Inviting Bids was first
issued. City is not bound to issue a Notice to Proceed by or before such planned start date,
and it reserves the right to issue the Notice to Proceed when the City determines, in its sole
discretion, the appropriate time for commencing the Work. The City expressly disclaims
responsibility for any assumptions a bidder might draw from the presence or absence of
information provided by the City in any form. Each bidder is solely responsible for its costs
to prepare and submit a bid, including site investigation costs.

Bonds. Within ten calendar days following City’s issuance of the Notice of Potential Award
to the successful bidder, the bidder must submit payment and performance bonds to City
as specified in the Contract Documents using the bond forms included in the Contract
Documents. All required bonds must be calculated on the maximum total Contract Price as
awarded, including additive alternates, if applicable.

License(s). The successful bidder and its Subcontractor(s) must possess the California
contractor’s license(s) in the classification(s) required by law to perform the Work. The
successful bidder must also obtain a City business license within 14 days following City’s
issuance of the Notice of Potential Award. Subcontractors must also obtain a City business
license before performing any Work.

Ineligible Subcontractor. Any Subcontractor who is ineligible to perform work on a public
works project under Labor Code §§ 1777.1 or 1777.7 is prohibited from performing work on
the Project.

Safety Orders. If the Project includes construction of a pipeline, sewer, sewage disposal
system, boring and jacking pits, or similar trenches or open excavations, which are five feet
or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or
equivalent method, for the protection of life or limb, which comply with safety orders as
required by Labor Code § 6707.

In-Use Off-Road Diesel-Fueled Fleets. If the Project involves the use of vehicles subject
to the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation
(13 CCR § 2449 et seq.) (“Off-Road Regulation”), then within ten calendar days following
City’s issuance of the Notice of Potential Award to the successful bidder, the bidder must
submit to City valid Certificates of Reported Compliance for its fleet and its listed
Subcontractors, if applicable, in accordance with the Off-Road Regulation, unless exempt
under the Off-Road Regulation.

Bid Schedule. Each bidder must complete the Bid Schedule form with unit prices as
indicated, and submit the completed Bid Schedule with its Bid Proposal.

171 Incorrect Totals. In the event a computational error for any bid item (base bid or
alternate) results in an incorrect extended total for that item, the submitted base bid
or bid alternate total will be adjusted to reflect the corrected amount as the product
of the estimated quantity and the unit cost. In the event of a discrepancy between
the actual total of the itemized or unit prices shown on the Bid Schedule for the
base bid, and the amount entered as the base bid on the Bid Proposal form, the
actual total of the itemized or unit prices shown on the Bid Schedule for the base
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18.

19.

20.

bid will be deemed the base bid price. Likewise, in the event of a discrepancy
between the actual total of the itemized or unit prices shown on the Bid Schedule
for any bid alternate, and the amount entered for the alternate on the Bid Proposal
form, the actual total of the itemized prices shown on the Bid Schedule for that
alternate will be deemed the alternate price. Nothing in this provision is intended to
prevent a bidder from requesting to withdraw its bid for material error under Public
Contract Code § 5100 et seq.

17.2  Estimated Quantities. Unless identified as a “Final Pay Quantity,” the quantities
shown on the Bid Schedule are estimated and the actual quantities required to
perform the Work may be greater or less than the estimated amount. The Contract
Price will be adjusted to reflect the actual quantities required for the Work based on
the itemized or unit prices provided in the Bid Schedule, with no allowance for
anticipated profit for quantities that are deleted or decreased, and no increase in
the unit price, and without regard to the percentage increase or decrease of the
estimated quantity and the actual quantity.

Bidder’s Questionnaire. A completed, signed Bidder’'s Questionnaire using the form
provided with the Contract Documents and including all required attachments must be
submitted within 48 hours following a request by City. A bid that does not fully comply with
this requirement may be rejected as nonresponsive. A bidder who submits a Bidder’s
Questionnaire which is subsequently determined to contain false or misleading information,
or material omissions, may be disqualified as non-responsible.

Additive and Deductive Alternates. As required by Public Contract Code § 20103.8, if
this bid solicitation includes additive or deductive items, the method checked below will be
used to determine the lowest bid. If no method is checked, subparagraph (A) will be used to
determine the lowest bid. City retains the right to add to or deduct from the Contract any of
the additive or deductive alternates included in the Bid Proposal.

__X__(A) The lowest bid will be the lowest bid price on the base contract without
consideration of the prices on the additive or deductive items.

(B) The lowest bid will be the lowest total of the bid prices on the base contract and
those additive or deductive items that were specifically identified in the bid solicitation or Bid
Proposal as being used for the purpose of determining the lowest bid price.

(C) The lowest bid will be the lowest total of the bid prices on the base contract and
those additive or deductive items taken in order from a specifically identified list of those items
that, when in the solicitation, and added to, or subtracted from, the base contract, are less
than, or equal to, a funding amount publicly disclosed by City before the first bid is opened.

(D) The lowest bid will be determined in a manner that prevents any information that
would identify any of the bidders or the proposed subcontractors or suppliers from being
revealed to City before the ranking of all bidders from lowest to highest has been
determined.

Subcontractor Work Limits. The prime contractor must perform at least 50% of the Work
on the Project, calculated as a percentage of the base bid price, with its own forces, except
for any Work identified as “Specialty Work” in the Contract Documents. The total bid
amount for any such Specialty Work, as shown on the Bid Schedule, may be deducted
from the base bid price before computing the 50% self-performance requirement. The
remaining Work may be performed by qualified Subcontractor(s).

Buchanan Road Slope Repair 2026 Form INSTRUCTIONS TO BIDDERS
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21. Federal Subcontracting Requirements. This Project is funded in whole or in part by the
federal government. The successful bidder must comply with all applicable federal
requirements as further specified in the Contract Documents.

END OF INSTRUCTIONS TO BIDDERS
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Bid Proposal
Buchanan Road Slope Repair Project

(“Bidder”) hereby submits this Bid

Proposal to City of Pittsburg (“City”) for the above-referenced project (“Project”) in response to the Notice
Inviting Bids and in accordance with the Contract Documents referenced in the Notice.

1.

Base Bid. Bidder proposes to perform and fully complete the Work for the Project as specified in
the Contract Documents, within the time required for full completion of the Work, including all labor,
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to,
taxes, insurance and all overhead, for the following price (“Base Bid”):

$

Addenda. Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda
issued for this bid. Bidder waives any claims it might have against the City based on its failure to
receive, access, or review any addenda for any reason. Bidder specifically acknowledges receipt of
the following addenda:

Addendum: Date Received: Addendum: Date Received:
#01 #05
#02 #06
#03 #07
#04 #08

Bidder’s Certifications and Warranties. By signing and submitting this Bid Proposal, Bidder
certifies and warrants the following:

3.1 Examination of Contract Documents. Bidder has thoroughly examined the Contract
Documents and represents that, to the best of Bidder's knowledge, there are no errors,
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public
Contract Code § 1104.

3.2 Examination of Worksite. Bidder has had the opportunity to examine the Worksite and
local conditions at the Project location.

3.3 Bidder Responsibility. Bidder is a responsible bidder, with the necessary ability, capacity,
experience, skill, qualifications, workforce, equipment, and resources to perform or cause the
Work to be performed in accordance with the Contract Documents and within the Contract
Time.

3.4 Responsibility for Bid. Bidder has carefully reviewed this Bid Proposal and is solely
responsible for any errors or omissions contained in its completed bid. All statements and
information provided in this Bid Proposal and enclosures are true and correct to the best of
Bidder’s knowledge.

3.5 Nondiscrimination. In preparing this bid, the Bidder has not engaged in discrimination
against any prospective or present employee or Subcontractor on grounds of race, color,
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital
status.

3.6 Iran Contracting Act. If the Contract Price exceeds $1,000,000, Bidder is not identified on a
list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”),
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as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise
expressly exempt under the Act.

4. Award of Contract. By signing and submitting this Bid Proposal, Bidder agrees that, if City issues
the Notice of Potential Award to Bidder, then within ten days following issuance of the Notice of
Potential Award to Bidder, Bidder will do all of the following:

4.1 Execute Contract. Enter into the Contract with City in accordance with the terms of this Bid
Proposal, by signing and submitting to City the Contract prepared by City using the form
included with the Contract Documents;

4.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, each for
100% of the Contract Price, using the bond forms provided and in accordance with the
requirements of the Contract Documents;

4.3 Insurance Requirements. Submit to City the insurance certificate(s) and endorsement(s) as
required by the Contract Documents; and

4.4 Certificates of Reported Compliance. Submit to City valid Certificates of Reported
Compliance for its fleet and its listed Subcontractors, if applicable, if the Project involves the
use of vehicles subject to the Off-Road Regulation. (See Section 16 of the Instructions to
Bidders.)

5. Bid Security. As a guarantee that, if awarded the Contract, Bidder will perform its obligations
under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum
bid amount in one of the following forms (check one):

A cashier’s check or certified check payable to City and issued by
[Bank name] in the amount of
$

A bid bond, using the Bid Bond form included with the Contract Documents, payable to
City and executed by a surety licensed to do business in the State of California.

This Bid Proposal is hereby submitted on ,20

s/

Name and Title

s/
[See Section 3 of Instructions to Bidders] Name and Title
Company Name License #, Expiration Date, and Classification
Address DIR Registration #
S_

City, State, Zip Phone
Contact Name Contact Email

END OF BID PROPOSAL
Buchanan Road Slope Repair 2026 Form BID PROPOSAL
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Subcon tractor List

For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half
of 1% of the Bidder’s total Base Bid," the bidder must list a description of the Work, the name of
the Subcontractor, its California contractor license number, the location of its place of business,
its DIR registration number, and the portion of the Work that the Subcontractor is performing
based on a percentage of the Base Bid price.

DESCRIPTION | SUBCONTRACTOR | CALIFORNIA LOCATION OF DIR REG. NO. PERCENT
OF WORK NAME CONTRACTOR BUSINESS OF
LICENSE NO. WORK

END OF SUBCONTRACTOR LIST

' For street or highway construction, this requirement applies to any subcontract of $10,000 or more.
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Noncollusion Declaration

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

| am the [title] of
[business name], the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham.
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in
any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost
element of the bid price, or of that of any other bidder. All statements contained in the bid are
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person
or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on behalf
of the bidder.

This declaration is intended to comply with California Public Contract Code § 7106 and Title 23
U.S.C § 112.

| declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on [date], at
[city], [state].

s/

Name [print]

END OF NONCOLLUSION DECLARATION
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Bid Bond

(“Bidder”) has submitted a

bid, dated , 20 (“Bid"), to

< > (“City”) for work on the Buchanan Road
Slope Repair Project (“Project”). Under this duly executed bid bond (“Bid Bond”), Bidder as
Principal and , its surety (“Surety”), are bound to City as

obligee in the penal sum of ten percent of the maximum amount of the Bid (the “Bond Sum”).
Bidder and Surety bind themselves and their respective heirs, executors, administrators,
successors and assigns, jointly and severally, as follows:

1. General. If Bidder is awarded the Contract for the Project, Bidder will enter into the
Contract with City in accordance with the terms of the Bid.

2. Submittals. Within ten days following issuance of the Notice of Potential Award to Bidder,
Bidder must submit to City the following:

2.1 Contract. The executed Contract, using the form provided by City in the Project
contract documents (“Contract Documents”);

2.2 Payment Bond. A payment bond for 100% of the maximum Contract Price,
executed by a surety licensed to do business in the State of California using the
Payment Bond form included with the Contract Documents;

2.3 Performance Bond. A performance bond for 100% of the maximum Contract Price,
executed by a surety licensed to do business in the State of California using the
Performance Bond form included with the Contract Documents;

2.4 Insurance. The insurance certificate(s) and endorsement(s) required by the
Contract Documents;

2.5 Certificates of Reported Compliance. Valid Certificates of Reported Compliance
for its fleet and its listed Subcontractors, if applicable, in accordance with the In-Use
Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road
Regulation”), if the Project involves the use of vehicles subject to the Off-Road
Regulation; and any other documents required by the Instructions to Bidders or
Notice of Potential Award.

3. Enforcement. If Bidder fails to execute the Contract or to submit the bonds, insurance
certificates, and valid Certificates of Reported Compliance as required by the Contract
Documents, Surety guarantees that Bidder forfeits the Bond Sum to City. Any notice to
Surety may be given in the manner specified in the Contract and delivered or transmitted to
Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Fax:

Email:

4, Duration and Waiver. If Bidder fulfills its obligations under Section 2, above, then this
obligation will be null and void; otherwise, it will remain in full force and effect for 60 days
following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first.
Surety waives the provisions of Civil Code §§ 2819 and 2845.
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This Bid Bond is entered into and effective on

, 20

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

BIDDER:

Business Name

s/
Date
Name, Title
END OF BID BOND
Buchanan Road Slope Repair 2026 Form BID BOND
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Bidder’s Questionnaire

BUCHANAN ROAD SLOPE REPAIR PROJECT

Within 48 hours following a request by City, a bidder must submit to City a completed, signed
Bidder’s Questionnaire using this form and all required attachments, including clearly labeled
additional sheets as needed. City may request the Questionnaire from one or more of the
apparent low bidders following the bid opening, and may use the completed Questionnaire as
part of its investigation to evaluate a bidder’s qualifications for this Project. The Questionnaire
must be filled out completely, accurately, and legibly. Any errors, omissions, or
misrepresentations in completion of the Questionnaire may be grounds for rejection of the bid or
termination of a Contract awarded pursuant to the bid.

Part A: General Information

Bidder Business Name: (“Bidder”)
Check One: ____ Corporation (State of incorporation: )
____Partnership

____Sole Proprietorship
____Joint Venture of:
___ Other:

Main Office Address and Phone:

Local Office Address and Phone:

Website Address:

Owner of Business:

Contact Name and Title:

Contact Phone and Email:

Bidder’s California Contractor’s License Number(s):

Bidder’s DIR Registration Number:

Part B: Bidder Experience
1. How many years has Bidder been in business under its present business name? years

2. Has Bidder completed projects similar in type and size to this Project as a general contractor?
Yes No

3. Has Bidder ever been disqualified from a bid on grounds that it is not responsible, or otherwise
disqualified or debarred from bidding under state or federal law?
Yes No

Buchanan Road Slope Repair 2026 Form BIDDER’'S QUESTIONNAIRE
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If yes, provide additional information on a separate sheet regarding the disqualification or
debarment, including the name and address of the agency or owner of the project, the type and
size of the project, the reasons that Bidder was disqualified or debarred, and the month and year
in which the disqualification or debarment occurred.

4. Has Bidder ever been terminated for cause, alleged default, or legal violation from a
construction project, either as a general contractor or as a subcontractor?

Yes No
If yes, provide additional information on a separate sheet regarding the termination, including the
name and address of the agency or owner of the subject project, the type and size of the project,
whether Bidder was under contract as a general contractor or a subcontractor, the reasons that
Bidder was terminated, and the month and year in which the termination occurred.
5. Provide information about Bidder’s past projects performed as general contractor as follows:

5.1 Six most recently completed public works projects within the last three years;

5.2 Three largest completed projects within the last three years; and

53 Any project which is similar to this Project including scope and character of the
work.

6. Use separate sheets to provide all of the following information for each project identified in
response to the above three categories:

6.1 Project name, location, and description;

6.2 Owner (name, address, email, and phone number);

6.3 Prime contractor, if applicable (name, address, email, and phone number);
6.4 Architect or engineer (name, email, and phone number);

6.5 Project and/or construction manager (name, email, and phone number);
6.6 Scope of work performed (as general contractor or as subcontractor);

6.7 Initial contract price and final contract price (including change orders);

6.8 Original scheduled completion date and actual date of completion;

6.9 Time extensions granted (number of days);

6.10  Number and amount of stop notices or mechanic’s liens filed;

6.11 Amount of any liquidated damages assessed against Bidder; and

6.12  Nature and resolution of any project-related claim, lawsuit, mediation, or
arbitration involving Bidder.

Part C: Safety

1. Provide Bidder’s Experience Modification Rate (EMR) for the last three years:

Year EMR

2. Complete the following, based on information provided in Bidder's CalOSHA Form 300 or
Form 300A, Annual Summary of Work-Related llinesses and Injuries, from the most recent past
calendar year:

2.1 Number of lost workday cases:
2.2 Number of medical treatment cases:
2.3 Number of deaths:
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3. Has Bidder ever been cited, fined, or prosecuted by any local, state, or federal agency,
including OSHA, CalOSHA, or EPA, for violation of any law, regulation, or requirements
pertaining to health and safety?

Yes No

If yes, provide additional information on a separate sheet regarding each such citation, fine, or
prosecution, including the name and address of the agency or owner of the project, the type and
size of the project, the reasons for and nature of the citation, fine, or prosecution, and the month
and year in which the incident giving rise to the citation, fine, or prosecution occurred.

4. Name, title, and email for person responsible for Bidder’s safety program:

Name Title Email
Part D: Verification

In signing this document, |, the undersigned, declare that | am duly authorized to sign and submit
this Bidder's Questionnaire on behalf of the named Bidder, and that all responses and information
set forth in this Bidder’'s Questionnaire and accompanying attachments are, to the best of my
knowledge, true, accurate and complete as of the date of submission. | declare under penalty of
perjury under the laws of the State of California that the foregoing is true and correct.

Signature: Date:

By:

Name and Title

END OF BIDDER’S QUESTIONNAIRE
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Contract

This public works contract (“Contract”) is entered into by and between City of Pittsburg (“City”)
and (“Contractor”), for work on the Buchanan
Road Slope Repair Project (“Project”).

The parties agree as follows:

1. Award of Contract. In response to the Notice Inviting Bids, Contractor has submitted a
Bid Proposal to perform the Work to construct the Project. On ,20__, City
authorized award of this Contract to Contractor for the amount set forth in Section 4, below.
City has elected to include the following Project alternate(s) in the Contract: No alternates.

2. Contract Documents. The Contract Documents incorporated into this Contract include
and are comprised of all of the documents listed below. The definitions provided in Article 1
of the General Conditions apply to all of the Contract Documents, including this Contract.

21 Notice Inviting Bids;

2.2 Instructions to Bidders;

23 Addenda, if any;

24 Bid Proposal and attachments thereto;
25 Contract;

2.6 Payment and Performance Bonds;
27 General Conditions;

2.8 Special Conditions;

29 Project Plans and Specifications;

210 Change Orders, if any;

211 Notice of Potential Award;

212 Notice to Proceed; and

213  The following: No other documents.

3. Contractor’s Obligations. Contractor will perform all of the Work required for the Project,
as specified in the Contract Documents. Contractor must provide, furnish, and supply all
things necessary and incidental for the timely performance and completion of the Work,
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor
must use its best efforts to diligently prosecute and complete the Work in a professional
and expeditious manner and to meet or exceed the performance standards required by the
Contract Documents.

4. Payment. As full and complete compensation for Contractor’s timely performance and
completion of the Work in strict accordance with the terms and conditions of the Contract
Documents, City will pay Contractor $ (“Contract Price”) for all of
Contractor’s direct and indirect costs to perform the Work, including all labor, materials,
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with
the payment provisions in the General Conditions.

5. Time for Completion. Contractor will fully complete the Work for the Project, meeting all
requirements for Final Completion, within 90 calendar days from the start date set forth in
the Notice to Proceed (“Contract Time”). By signing below, Contractor expressly waives
any claim for delayed early completion.

6. Liquidated Damages. As further specified in Section 5.4 of the General Conditions, if
Contractor fails to complete the Work within the Contract Time, City will assess liquidated
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10.

1.

damages in the amount of $4,200 per day for each day of unexcused delay in achieving
Final Completion, and such liquidated damages may be deducted from City’s payments
due or to become due to Contractor under this Contract.

Labor Code Compliance.

71 General. This Contract is subject to all applicable requirements of Chapter 1 of
Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages,
working hours and workers’ compensation insurance, as further specified in Article
9 of the General Conditions.

7.2 Prevailing Wages. This Project is subject to the prevailing wage requirements
applicable to the locality in which the Work is to be performed for each craft,
classification or type of worker needed to perform the Work, including employer
payments for health and welfare, pension, vacation, apprenticeship and similar
purposes. Copies of these prevailing rates are available online at
http://www.dir.ca.qgov/DLSR.

7.3 DIR Registration. City may not enter into the Contract with a bidder without proof
that the bidder and its Subcontractors are registered with the California Department
of Industrial Relations to perform public work pursuant to Labor Code § 1725.5,
subject to limited legal exceptions.

Workers’ Compensation Certification. Pursuant to Labor Code § 1861, by signing this
Contract, Contractor certifies as follows: “| am aware of the provisions of Labor Code §
3700 which require every employer to be insured against liability for workers’ compensation
or to undertake self-insurance in accordance with the provisions of that code, and | will
comply with such provisions before commencing the performance of the Work on this
Contract.”

Conflicts of Interest. Contractor, its employees, Subcontractors, and agents may not
have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any
City ordinance or requirement, or in violation of any California law, including Government
Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000
et seq. and its accompanying regulations. Any violation of this Section constitutes a
material breach of the Contract.

Independent Contractor. Contractor is an independent contractor under this Contract and
will have control of the Work and the means and methods by which it is performed. Contractor
and its Subcontractors are not employees of City and are not entitled to participate in any health,
retirement, or any other employee benefits from City.

Notice. Any notice, billing, or payment required by or pursuant to the Contract Documents
must be made in writing, signed, dated, and sent to the other party by personal delivery,
U.S. Malil, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed
effective upon delivery, except that service by U.S. Mail is deemed effective on the second
working day after deposit for delivery. Notice for each party must be given as follows:

City:

Public Works Department/Engineering Division
65 Civic Avenue

Pittsburg, CA 94565

(925) 252- 4930
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Attn: Mariana Mena, Senior Civil Engineer
mmena@pittsburgca.gov

Copy to: Lydia Blakley, Administrative Specialist
Iblakley@pittsburgca.gov

Contractor:

Name:

Address:

City/State/Zip:

Phone:

Attn:

Email:

Copy to:

12. General Provisions.

12.1

12.2

12.3

12.4

12.5

12.6

12.7

12.8

Assignment and Successors. Contractor may not assign its rights or obligations
under this Contract, in part or in whole, without City’s written consent. This Contract
is binding on Contractor’s and City’s lawful heirs, successors and permitted
assigns.

Third Party Beneficiaries. There are no intended third party beneficiaries to this
Contract.

Governing Law and Venue. This Contract will be governed by California law and
venue will be in the Contra Costa County Superior Court, and no other place.
Contractor waives any right it may have pursuant to Code of Civil Procedure § 394,
to file a motion to transfer any action arising from or relating to this Contract to a
venue outside of Contra Costa County, California.

Amendment. No amendment or modification of this Contract will be binding
unless it is in a writing duly authorized and signed by the parties to this Contract.

Integration. This Contract and the Contract Documents incorporated herein,
including authorized amendments or Change Orders thereto, constitute the final,
complete, and exclusive terms of the agreement between City and Contractor.

Severability. If any provision of the Contract Documents is determined to be
illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the
Contract Documents will remain in full force and effect.

Iran Contracting Act. If the Contract Price exceeds $1,000,000, Contractor
certifies, by signing below, that it is not identified on a list created under the Iran
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person
engaging in investment activities in Iran, as defined in the Act, or is otherwise
expressly exempt under the Act.

Authorization. Each individual signing below warrants that he or she is authorized
to do so by the party that he or she represents, and that this Contract is legally
binding on that party. If Contractor is a corporation, signatures from two officers of
the corporation are required pursuant to California Corporations Code § 313.

[Signatures are on the following page.]
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The parties agree to this Contract as witnessed by the signatures below:

CITY: Approved as to form:

s/ s/

Name, Title Name, Title

Date: Date:

Attest:

s/

Name, Title

Date:

CONTRACTOR:

Business Name

s/ Seal:

Name, Title

Date:

Second Signature (See Section 12.8):

s/

Name, Title

Date:

Contractor’s California License Number(s) and Expiration Date(s)

END OF CONTRACT

Buchanan Road Slope Repair 2026 Form
3024

CONTRACT
Page 24



Payment Bond

The City of Pittsburg (“City”) and (“Contractor”) have entered into
a contract for work on the Buchana Road Slope Repair Project (“Project’). The Contract is
incorporated by reference into this Payment Bond (“Bond”).

1.

General. Under this Bond, Contractor as principal and ,
its surety (“Surety”), are bound to City as obligee in an amount not less than

$ , under California Civil Code § 9550 et seq., to ensure payment to
authorized claimants. This Bond is binding on the respective successors, assigns, owners,
heirs, or executors of Surety and Contractor.

Surety’s Obligation. If Contractor or any of its Subcontractors fails to pay a person
authorized in California Civil Code § 9100 to assert a claim against a payment bond, any
amounts due under the Unemployment Insurance Code with respect to work or labor
performed under the Contract, or any amounts required to be deducted, withheld, and paid
over to the Employment Development Department from the wages of employees of
Contractor and its Subcontractors under California Unemployment Insurance Code § 13020
with respect to the work and labor, then Surety will pay the obligation.

Beneficiaries. This Bond inures to the benefit of any of the persons named in California
Civil Code § 9100, so as to give a right of action to those persons or their assigns in any
suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon
request by any person with legal rights under this Bond.

Duration. If Contractor promptly makes payment of all sums for all labor, materials, and
equipment furnished for use in the performance of the Work required by the Contract, in
conformance with the time requirements set forth in the Contract and as required by
California law, Surety’s obligations under this Bond will be null and void. Otherwise,
Surety’s obligations will remain in full force and effect.

Waivers. Surety waives any requirement to be notified of alterations to the Contract or
extensions of time for performance of the Work under the Contract. Surety waives the
provisions of Civil Code §§ 2819 and 2845. City waives the requirement of a new bond for
any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in
the manner specified in the Contract and sent to Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Email:

Law and Venue. This Bond will be governed by California law, and venue for any dispute
pursuant to this Bond will be in the Contra Costa County Superior Court, and no other
place. Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce
the provisions of this Bond.

[Signatures are on the following page.]
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7. Effective Date; Execution. This Bond is entered into and is effective on ,
20 .

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

Business Name

s/

Date
Name, Title
APPROVED BY CITY:
s/

Date
Name, Title

END OF PAYMENT BOND
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Performance Bond

The City of Pittsburg (“City”) and (“Contractor”) have entered
into a contract for work on the Buchanan Road Slope Repair Project (“Project”). The Contract is
incorporated by reference into this Performance Bond (“Bond”).

1. General. Under this Bond, Contractor as principal and ,
its surety (“Surety”), are bound to City as obligee for an amount not less than
$ to ensure Contractor’s faithful performance of its obligations under

the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or
executors of Surety and Contractor.

2, Surety’s Obligations. Surety’s obligations are co-extensive with Contractor’s obligations
under the Contract. If Contractor fully performs its obligations under the Contract, including
its warranty obligations under the Contract, Surety’s obligations under this Bond will
become null and void. Otherwise, Surety’s obligations will remain in full force and effect.

3. Waiver. Surety waives any requirement to be notified of and further consents to any
alterations to the Contract made under the applicable provisions of the Contract
Documents, including changes to the scope of Work or extensions of time for performance
of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.

4. Application of Contract Balance. Upon making a demand on this Bond for completion of
the Work prior to acceptance of the Project, City will make the Contract Balance available
to Surety for completion of the Work under the Contract. For purposes of this provision, the
Contract Balance is defined as the total amount payable by City to Contractor as the
Contract Price minus amounts already paid to Contractor, and minus any liquidated
damages, credits, or backcharges to which City is entitled under the terms of the Contract.

5. Contractor Default. Upon written notification from City of Contractor’s termination for
default under Article 13 of the Contract General Conditions, time being of the essence,
Surety must act within the time specified in Article 13 to remedy the default through one of
the following courses of action:

5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s
consent, but only if Contractor is in default solely due to its financial inability to
complete the Work;

5.2 Arrange for completion of the Work under the Contract by a qualified contractor
acceptable to City, and secured by performance and payment bonds issued by
an admitted surety as required by the Contract Documents, at Surety’s expense;
or

5.3 Waive its right to complete the Work under the Contract and reimburse City the
amount of City’s costs to have the remaining Work completed.

6. Surety Default. If Surety defaults on its obligations under the Bond, City will be entitled to
recover all costs it incurs due to Surety’s default, including legal, design professional, or
delay costs.

7. Notice. Any notice to Surety may be given in the manner specified in the Contract and
sent to Surety as follows:

Attn:
Address:
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City/State/Zip:
Phone:

Fax:

Email:

8. Law and Venue. This Bond will be governed by California law, and venue for any dispute
pursuant to this Bond will be in the Contra Costa County Superior Court, and no other
place. Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce
the provisions of this Bond.

9. Effective Date; Execution. This Bond is entered into and effective on
,20 .

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

Business Name

s/

Date
Name, Title
APPROVED BY CITY:
s/

Date
Name, Title

END OF PERFORMANCE BOND
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General Conditions

Article 1 - Definitions

Definitions. The following definitions apply to all of the Contract Documents unless otherwise
indicated, e.g., additional definitions that apply solely to the Specifications or other technical
documents. Defined terms and titles of documents are capitalized in the Contract Documents,
with the exception of the following (in any tense or form): “day,” “furnish,
“‘work day,” or “working day.”

HNTH

including,

install,”

Allowance means a specific amount that must be included in the Bid Proposal for a specified
purpose.

Article, as used in these General Conditions, means a numbered Atrticle of the General
Conditions, unless otherwise indicated by the context.

Change Order means a written document duly approved and executed by City, which changes
the scope of Work, the Contract Price, or the Contract Time.

City means the municipality which has entered into the Contract with Contractor for performance
of the Work, acting through its City Council, officers, employees, City Engineer, and any other
authorized representatives.

City Engineer means the City Engineer for City and his or her authorized delegee(s).

Claim means a separate demand by Contractor for a change in the Contract Time or Contract
Price, that has previously been submitted to City in accordance with the requirements of the
Contract Documents, and which has been rejected by City, in whole or in part; a written demand
by Contractor disputing a unilateral Change Order or a portion thereof; or a written demand by
Contractor objecting to the amount of Final Payment.

Contract means the signed agreement between City and Contractor for performing the Work
required for the Project, and all documents expressly incorporated therein.

Contract Documents means, collectively, all of the documents listed as such in Section 2 of the
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid
Proposal and attachments thereto; the Contract; the Notice of Potential Award and Notice to
Proceed; the payment and performance bonds; the General Conditions; the Special Conditions;
the Project Plans and Specifications; any Change Orders; and any other documents which are
clearly and unambiguously made part of the Contract Documents. The Contract Documents do
not include documents provided “For Reference Only,” or documents that are intended solely to
provide information regarding existing conditions.

Contract Price means the total compensation to be paid to Contractor for performance of the
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an
Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased
cost of labor, material, supplies, or equipment following submission of the Bid Proposal.

Contract Time means the time specified for complete performance of the Work, as set forth in
the Contract and as may be amended by Change Order.

Contractor means the individual, partnership, corporation, or joint venture that has signed the
Contract with City to perform the Work.

Day means a calendar day unless otherwise specified.
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Design Professional means the licensed individual(s) or firm(s) retained by City to provide
architectural, engineering, or other design professional services for the Project. If no Design
Professional has been retained for this Project, any reference to Design Professional is deemed
to refer to the Engineer.

DIR means the California Department of Industrial Relations.

Drawings has the same meaning as Plans.

Engineer means the City Engineer for the City and his or her authorized delegees.
Excusable Delay is defined in Section 5.3(B), Excusable Delay.

Extra Work means new or unforeseen work added to the Project, as determined by the Engineer
in his or her sole discretion, including Work that was not part of or incidental to the scope of the
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work
as described in the Contract Documents at bid time; or Work that results from a substantially
differing and unforeseeable condition.

Final Completion means Contractor has fully completed all of the Work required by the Contract
Documents to the City’s satisfaction, including all punch list items and any required
commissioning or training, and has provided the City with all required submittals, including the
instructions and manuals, product warranties, and as-built drawings.

Final Payment means payment to Contractor of the unpaid Contract Price, including release of
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents.

Furnish means to purchase and deliver for the Project.

Government Code Claim means a claim submitted pursuant to California Government Code §
900 et seq.

Hazardous Materials means any substance or material identified now or in the future as
hazardous under any Laws, or any other substance or material that may be considered
hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.

Including, whether or not capitalized, means “including, but not limited to,” unless the context
clearly requires otherwise.

Inspector means the individual(s) or firm(s) retained or employed by City to inspect the
workmanship, materials, and manner of construction of the Project and its components to ensure
compliance with the Contract Documents and all Laws.

Install means to fix in place for materials, and to fix in place and connect for equipment.

Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances,
permits, orders, and the like enacted or imposed by or under the auspices of any governmental
entity with jurisdiction over any of the Work or any performance of the Work, including health and
safety requirements.

Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay.

Plans means the City-provided plans, drawings, details, or graphical depictions of the Project
requirements, but does not include Shop Drawings.
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Project means the public works project referenced in the Contract, as modified by any Project
alternates elected by City, if any.

Project Manager means the individual designated by City to oversee and manage the Project on
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is
unavailable. If no Project Manager has been designated for this Project, any reference to Project
Manager is deemed to refer to the Engineer.

Recoverable Costs is defined in Section 5.3(F), Recoverable Costs.

Request for Information or RFI means Contractor’s written request for information about the
Contract Documents, the Work or the Project, submitted to City in the manner and format
specified by City.

Section, when capitalized in these General Conditions, means a numbered section or subsection
of the General Conditions, unless the context clearly indicates otherwise.

Shop Drawings means drawings, plan details or other graphical depictions prepared by or on
behalf of Contractor, and subject to City acceptance, which are intended to provide details for
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications.

Specialty Work means Work that must be performed by a specialized Subcontractor with the
specified license or other special certification, and that the Contractor is not qualified to self-
perform.

Specifications means the technical, text specifications describing the Project requirements,
which are prepared for and incorporated into the Contract by or on behalf of City, and does not
include the Contract, General Conditions or Special Conditions.

Subcontractor means an individual, partnership, corporation, or joint venture retained by
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work.
The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the
context. A third party such as a utility performing related work on the Project is not a
Subcontractor, even if Contractor must coordinate its Work with the third party.

Technical Specifications has the same meaning as Specifications.

Work means all of the construction and services necessary for or incidental to completing the
Project in conformance with the requirements of the Contract Documents.

Work Day or Working Day, whether or not capitalized, means a weekday when the City is open
for business, and does not include holidays observed by the City.

Worksite means the place or places where the Work is performed, which includes, but may

extend beyond the Project site, including separate locations for staging, storage, or fabrication.
Article 2 - Roles and Responsibilities

21 City.

(A) City Council. The City Council has final authority in all matters affecting the
Project, except to the extent it has delegated authority to the Engineer.

(B) Engineer. The Engineer, acting within the authority conferred by the City
Council, is responsible for administration of the Project on behalf of City, including
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2.2

authority to provide directions to the Design Professional and to Contractor to ensure
proper and timely completion of the Project. The Engineer’s decisions are final and
conclusive within the scope of his or her authority, including interpretation of the Contract
Documents.

(®)) Project Manager. The Project Manager assigned to the Project will be the
primary point of contact for the Contractor and will serve as City’s representative for daily
administration of the Project on behalf of City. Unless otherwise specified, all of
Contractor’s communications to City (in any form) will go to or through the Project
Manager. City reserves the right to reassign the Project Manager role at any time or to
delegate duties to additional City representatives, without prior notice to or consent of
Contractor.

(D) Design Professional. The Design Professional is responsible for the overall
design of the Project and, to the extent authorized by City, may act on City’s behalf to
ensure performance of the Work in compliance with the Plans and Specifications,
including any design changes authorized by Change Order. The Design Professional’s
duties may include review of Contractor’s submittals, visits to any Worksite, inspecting
the Work, evaluating test and inspection results, and participation in Project-related
meetings, including any pre-construction conference, weekly meetings, and coordination
meetings. The Design Professional’s interpretation of the Plans or Specifications is final
and conclusive.

Contractor.

(A) General. Contractor must provide all labor, materials, supplies, equipment,
services, and incidentals necessary to perform and timely complete the Work in strict
accordance with the Contract Documents, and in an economical and efficient manner in
the best interests of City, and with minimal inconvenience to the public.

(B) Responsibility for the Work and Risk of Loss. Contractor is responsible for
supervising and directing all aspects of the Work to facilitate the efficient and timely
completion of the Work. Contractor is solely responsible for and required to exercise full
control over the Work, including the construction means, methods, techniques,
sequences, procedures, safety precautions and programs, and coordination of all
portions of the Work with that of all other contractors and Subcontractors, except to the
extent that the Contract Documents provide other specific instructions. Contractor’s
responsibilities extend to any plan, method or sequence suggested, but not required by
City or specified in the Contract Documents. From the date of commencement of the
Work until either the date on which City formally accepts the Project or the effective date
of termination of the Contract, whichever is later, Contractor bears all risks of injury or
damage to the Work and the materials and equipment delivered to any Worksite, by any
cause including fire, earthquake, wind, weather, vandalism, or theft, subject to the
limitations of Laws, including Public Contract Code § 7105.

(®)) Project Administration. Contractor must provide sufficient and competent
administration, staff, and skilled workforce necessary to perform and timely complete the
Work in accordance with the Contract Documents. Before starting the Work, Contractor
must designate in writing and provide complete contact information, including telephone
numbers and email address, for the officer or employee in Contractor’s organization who
is to serve as Contractor’s primary representative for the Project, and who has authority
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary
representative.

(D) On-Site Superintendent. Contractor must, at all times during performance of
the Work, provide a qualified and competent full-time superintendent acceptable to City,
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and assistants as necessary, who must be physically present at the Project site while any
aspect of the Work is being performed. The superintendent must have full authority to act
and communicate on behalf of Contractor, and Contractor will be bound by the
superintendent’'s communications to City. City’s approval of the superintendent is
required before the Work commences. If City is not satisfied with the superintendent’s
performance, City may request a qualified replacement of the superintendent. Failure to
comply may result in temporary suspension of the Work, at Contractor’'s sole expense
and with no extension of Contract Time, until an approved superintendent is physically
present to supervise the Work. Contractor must provide written notice to City, as soon as
practicable, before replacing the superintendent.

(E) Standards. Contractor must, at all times, ensure that the Work is performed in
an efficient, skillful manner following best practices and in full compliance with the
Contract Documents, Laws, and applicable manufacturer’s recommendations. Contractor
has a material and ongoing obligation to provide true and complete information, to the
best of its knowledge, with respect to all records, documents, or communications
pertaining to the Project, including oral or written reports, statements, certifications,
Change Order requests, or Claims.

(F) Meetings. Contractor, its project manager, superintendent and any primary
Subcontractors requested by City, must attend a pre-construction conference, if
requested by City, as well as weekly Project progress meetings scheduled with City. If
applicable, Contractor may also be required to participate in coordination meetings with
other parties relating to other work being performed on or near the Project site or in
relation to the Project, including work or activities performed by City, other contractors, or
other utility owners.

(G) Construction Records. Contractor will maintain up-to-date, thorough, legible,
and dated daily job reports, which document all significant activity on the Project for each
day that Work is performed on the Project. The daily report for each day must include the
number of workers at the Project site; primary Work activities; major deliveries; problems
encountered, including injuries, if any; weather and site conditions; and delays, if any.
Contractor will take date and time-stamped photographs to document general progress of
the Project, including site conditions prior to construction activities, before and after
photographs at offset trench laterals, existing improvements and utilities, damage and
restoration. Contractor will maintain copies of all subcontracts, Project-related
correspondence with Subcontractors, and records of meetings with Subcontractors. Upon
request by the City, Contractor will permit review of and/or provide copies of any of these
construction records.

(H) Responsible Party. Contractor is solely responsible to City for the acts or
omissions of any Subcontractors, or any other party or parties performing portions of the
Work or providing equipment, materials or services for or on behalf of Contractor or the
Subcontractors. Upon City’s written request, Contractor must promptly and permanently
remove from the Project, at no cost to City, any employee or Subcontractor or employee
of a Subcontractor who the Engineer has determined to be incompetent, intemperate or
disorderly, or who has failed or refused to perform the Work as required under the
Contract Documents.

(N Correction of Defects. Contractor must promptly correct, at Contractor’s sole
expense, any Work that is determined by City to be deficient or defective in any way,
including workmanship, materials, parts, or equipment. Workmanship, materials, parts, or
equipment that do not conform to the requirements under the Contract Documents, as
determined by City, will be considered defective and subject to rejection. Contractor must
also promptly correct, at Contractor’'s sole expense, any Work performed beyond the
lines and grades shown on the Plans or established by City, and any Extra Work
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performed without City’s prior written approval. If Contractor fails to correct or to take
reasonable steps toward correcting defective Work within five days following notice from
City, or within the time specified in City’s notice to correct, City may elect to have the
defective Work corrected by its own forces or by a third party, in which case the cost of
correction will be deducted from the Contract Price. If City elects to correct defective
Work due to Contractor’s failure or refusal to do so, City or its agents will have the right to
take possession of and use any equipment, supplies, or materials available at the Project
site or any Worksite on City property, in order to effectuate the correction, at no extra cost
to City. Contractor’s warranty obligations under Section 11.2, Warranty, will not be
waived nor limited by City’s actions to correct defective Work under these circumstances.
Alternatively, City may elect to retain defective Work, and deduct the difference in value,
as determined by the Engineer, from payments otherwise due to Contractor. This
paragraph applies to any defective Work performed by Contractor during the one-year
warranty period under Section 11.2.

(J) Contractor’s Records. Contractor must maintain all of its records relating to the
Project in any form, including paper documents, photos, videos, electronic records,
approved samples, and the construction records required pursuant to paragraph (G),
above. Project records subject to this provision include complete Project cost records and
records relating to preparation of Contractor’s bid, including estimates, take-offs, and
price quotes or bids.

(1) Contractor’s cost records must include all supporting documentation,
including original receipts, invoices, and payroll records, evidencing its direct
costs to perform the Work, including, but not limited to, costs for labor, materials,
and equipment. Each cost record should include, at a minimum, a description of
the expenditure with references to the applicable requirements of the Contract
Documents, the amount actually paid, the date of payment, and whether the
expenditure is part of the original Contract Price, related to an executed Change
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure
to comply with this provision as to any claimed cost operates as a waiver of any
rights to recover the claimed cost.

(2) Contractor must continue to maintain its Project-related records in an
organized manner for a period of five years after City’s acceptance of the Project
or following Contract termination, whichever occurs first. Subject to prior notice to
Contractor, City is entitled to inspect or audit any of Contractor’s records relating
to the Project during Contractor’s normal business hours. Contractor’s records
may also be subject to examination and audit by the California State Auditor,
pursuant to Government Code § 8546.7. The record-keeping requirements set
forth in this subsection 2.2(J) will survive expiration or termination of the
Contract.

(K) Copies of Project Documents. Contractor and its Subcontractors must keep
copies, at the Project site, of all Work-related documents, including the Contract,
permit(s), Plans, Specifications, addenda, Contract amendments, Change Orders, RFls
and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing
and inspection reports or results, and any related written interpretations. These
documents must be available to City for reference at all times during construction of the
Project.

23 Subcontractors.
(A) General. All Work which is not performed by Contractor with its own forces must

be performed by Subcontractors. City reserves the right to approve or reject any and all
Subcontractors proposed to perform the Work, for reasons including the Subcontractor’s
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poor reputation, lack of relevant experience, financial instability, and lack of technical
ability or adequate trained workforce. Each Subcontractor must obtain a City business
license before performing any Work.

(B) Contractual Obligations. Contractor must require each Subcontractor to
comply with the provisions of the Contract Documents as they apply to the
Subcontractor’s portion(s) of the Work, including the generally applicable terms of the
Contract Documents, and to likewise bind their subcontractors. Contractor will provide
that the rights that each Subcontractor may have against any manufacturer or supplier for
breach of warranty or guarantee relating to items provided by the Subcontractor for the
Project, will be assigned to City. Nothing in these Contract Documents creates a
contractual relationship between a Subcontractor and City, but City is deemed to be a
third-party beneficiary of the contract between Contractor and each Subcontractor.

(®)) Termination. If the Contract is terminated, each Subcontractor's agreement
must be assigned by Contractor to City, subject to the prior rights of any surety, but only if
and to the extent that City accepts, in writing, the assignment by written notification, and
assumes all rights and obligations of Contractor pursuant to each such subcontract
agreement.

(D) Substitution of Subcontractor. If Contractor requests substitution of a listed
Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all
costs City incurs in responding to the request, including legal fees and costs to conduct a
hearing, and any increased subcontract cost to perform the Work that was to be
performed by the listed Subcontractor. If City determines that a Subcontractor is
unacceptable to City based on the Subcontractor’s failure to satisfactorily perform its
Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a),
City may request removal of the Subcontractor from the Project. Upon receipt of a written
request from City to remove a Subcontractor pursuant to this paragraph, Contractor will
immediately remove the Subcontractor from the Project and, at no further cost to City, will
either (1) self-perform the remaining Work to the extent that Contractor is duly licensed
and qualified to do so, or (2) substitute a Subcontractor that is acceptable to City, in
compliance with Public Contract Code § 4107, as applicable.

Coordination of Work.

(A) Concurrent Work. City reserves the right to perform, have performed, or permit
performance of other work on or adjacent to the Project site while the Work is being
performed for the Project. Contractor is responsible for coordinating its Work with other
work being performed on or adjacent to the Project site, including by any utility
companies or agencies, and must avoid hindering, delaying, or interfering with the work
of other contractors, individuals, or entities, and must ensure safe and reasonable site
access and use as required or authorized by City. To the full extent permitted by law,
Contractor must hold harmless and indemnify City against any and all claims arising from
or related to Contractor’s avoidable, negligent, or willful hindrance of, delay to, or
interference with the work of any utility company or agency or another contractor or
subcontractor.

(B) Coordination. If Contractor’'s Work will connect or interface with work performed
by others, Contractor is responsible for independently measuring and visually inspecting
such work to ensure a correct connection and interface. Contractor is responsible for any
failure by Contractor or its Subcontractors to confirm measurements before proceeding
with connecting Work. Before proceeding with any portion of the Work affected by the
construction or operations of others, Contractor must give the Project Manager prompt
written notification of any defects Contractor discovers which will prevent the proper
execution of the Work. Failure to give notice of any known or reasonably discoverable
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2.5

2.6

defects will be deemed acknowledgement by Contractor that the work of others is not
defective and will not prevent the proper execution of the Work. Contractor must also
promptly notify City if work performed by others, including work or activities performed by
City’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely
performance of the Work. City reserves the right to backcharge Contractor for any
additional costs incurred due to Contractor’s failure to comply with the requirements in
this Section 2.4.

Submittals. Unless otherwise specified, Contractor must submit to the Engineer for
review and acceptance, all schedules, Shop Drawings, samples, product data, and
similar submittals required by the Contract Documents, or upon request by the Engineer.
Unless otherwise specified, all submittals, including Requests for Information, are subject
to the general provisions of this Section, as well as specific submittal requirements that
may be included elsewhere in the Contract Documents, including the Special Conditions
or Specifications. The Engineer may require submission of a submittal schedule at or
before a pre-construction conference, as may be specified in the Notice to Proceed.

(A) General. Contractor is responsible for ensuring that its submittals are accurate
and conform to the Contract Documents.

(B) Time and Manner of Submission. Contractor must ensure that its submittals
are prepared and delivered in a manner consistent with the current City-accepted
schedule for the Work and within the applicable time specified in the Contract
Documents, or if no time is specified, in such time and sequence so as not to delay the
performance of the Work or completion of the Project.

(©) Required Contents. Each submittal must include the Project name and contract
number, Contractor's name and address, the name and address of any Subcontractor or
supplier involved with the submittal, the date, and references to applicable Specification
section(s) and/or drawing and detail number(s).

(D) Required Corrections. If corrections are required, Contractor must promptly
make and submit any required corrections as specified in full conformance with the
requirements of this Section, or other requirements that apply to that submittal.

(E) Effect of Review and Acceptance. Review and acceptance of a submittal by
City will not relieve Contractor from complying with the requirements of the Contract
Documents. Contractor is responsible for any errors in any submittal, and review or
acceptance of a submittal by City is not an assumption of risk or liability by City.

(F) Enforcement. Any Work performed or any material furnished, installed,
fabricated or used without City’s prior acceptance of a required submittal is performed or
provided at Contractor’s risk, and Contractor may be required to bear the costs incident
thereto, including the cost of removing and replacing such Work, repairs to other affected
portions of the Work or material, and the cost of additional time or services required of
City, including costs for the Design Professional, Project Manager, or Inspector.

(G) Excessive RFIs. A RFI will be considered excessive or unnecessary if City
determines that the explanation or response to the RFl is clearly and unambiguously
discernable from the Contract Documents. City’s costs to review and respond to
excessive or unnecessary RFIs may be deducted from payments otherwise due to
Contractor.

Shop Drawings. When Shop Drawings are required by the Specifications or requested
by the Engineer, they must be prepared according to best practices at Contractor’s
expense. The Shop Drawings must be of a size and scale to clearly show all necessary
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2.8

3.1

details. Unless otherwise specified by City, Shop Drawings must be provided to the
Engineer for review and acceptance at least 30 days before the Work will be performed.
If City requires changes, the corrected Shop Drawings must be resubmitted to the
Engineer for review within the time specified by the Engineer. For all Project components
requiring Shop Drawings, Contractor will not furnish materials or perform any Work until
the Shop Drawings for those components are accepted by City. Contractor is responsible
for any errors or omissions in the Shop Drawings, shop fits and field corrections; any
deviations from the Contract Documents; and for the results obtained by the use of Shop
Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of
Contractor’s responsibility.

Access to Work. Contractor must afford prompt and safe access to any Worksite by
City and its employees, agents, or consultants authorized by City; and upon request by
City, Contractor must promptly arrange for City representatives to visit or inspect
manufacturing sites or fabrication facilities for items to be incorporated into the Work.

Personnel. Contractor and its Subcontractors must employ only competent and skillful
personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security
or safety personnel, and employees who have unescorted access to the Project site must
possess proficiency in English sufficient to read, understand, receive, and implement oral
or written communications or instructions relating to their respective job functions,
including safety and security requirements. Upon written notification from the Engineer,
Contractor and its Subcontractors must immediately discharge any personnel who are
incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse
or fail to comply with the requirements of the Contract Documents or Laws, including
Laws pertaining to health and safety. Any such discharged personnel may not be re-
employed or permitted on the Project in any capacity without City’s prior written consent.

Article 3 - Contract Documents
Interpretation of Contract Documents.

(A) Plans and Specifications. The Plans and Specifications included in the
Contract Documents are complementary. If Work is shown on one but not on the other,
Contractor must perform the Work as though fully described on both, consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce
the indicated results. The Plans and Specifications are deemed to include and require
everything necessary and reasonably incidental to completion of the Work, whether or
not particularly mentioned or shown. Contractor must perform all Work and services and
supply all things reasonably related to and inferable from the Contract Documents. In the
event of a conflict between the Plans and Specifications, the Specifications will control,
unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed
drawings take precedence over general drawings, and large-scale drawings take
precedence over smaller scale drawings. Any arrangement or division of the Plans and
Specifications into sections is for convenience and is not intended to limit the Work
required by separate trades. A conclusion presented in the Plans or Specifications is only
a recommendation. Actual locations and depths must be determined by Contractor’s field
investigation. Contractor may request access to underlying or background information in
City’s possession that is necessary for Contractor to form its own conclusions.

(B) Duty to Notify and Seek Direction. If Contractor becomes aware of a changed
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy,
omission, or error in the Contract Documents, including the Plans or Specifications,
Contractor must promptly submit a Request for Information to the Engineer and wait for a
response from City before proceeding further with the related Work. The RFI must notify

Buchanan Road Slope Repair 2026 Form GENERAL CONDITIONS

3024

Page 37



City of the issue and request clarification, interpretation or direction. The Engineer’s
clarification, interpretation or direction will be final and binding on Contractor. If
Contractor proceeds with the related Work before obtaining City’s response, Contractor
will be responsible for any resulting costs, including the cost of correcting any incorrect or
defective Work that results. Timely submission of a clear and complete RFI is essential to
avoiding delay. Delay resulting from Contractor’s failure to submit a timely and complete
RFI to the Engineer is Non-Excusable Delay. If Contractor believes that City’s response
to an RFI justifies a change to the Contract Price or Contract Time, Contractor must
perform the Work as directed, but may submit a timely Change Order request in
accordance with the Contract Documents. (See Articles 5 and 6.)

(®)) Figures and Dimensions. Figures control over scaled dimensions.

(D) Technical or Trade Terms. Any terms that have well-known technical or trade
meanings will be interpreted in accordance with those meanings, unless otherwise
specifically defined in the Contract Documents.

(E) Measurements. Contractor must verify all relevant measurements in the
Contract Documents and at the Project site before ordering any material or performing
any Work, and will be responsible for the correctness of those measurements or for costs
that could have been avoided by independently verifying measurements.

(F) Compliance with Laws. The Contract Documents are intended to comply with
Laws and will be interpreted to comply with Laws.

3.2 Order of Precedence. Information included in one Contract Document but not in
another will not be considered a conflict or inconsistency. Unless otherwise specified in
the Special Conditions, in case of any conflict or inconsistency among the Contract
Documents, the following order of precedence will apply, beginning from highest to
lowest, with the most recent version taking precedent over an earlier version:

(A) Change Orders;

(B) Addenda;

(9] Contract;

(D) Notice to Proceed;

(E) Attachment B — Federal Contract Requirements (only if used);

(F) Special Conditions;

(G) General Conditions;

(H) Payment and Performance Bonds;

(N Specifications;

(J) Plans;

(K) Notice of Potential Award,

(L) Notice Inviting Bids;

(M) Attachment A — Federal Bidding Requirements (only if used);

(N) Instructions to Bidders;

(O) Contractor’s Bid Proposal and attachments;

(P) the City’s standard specifications, as applicable; and

(Q) Any generic documents prepared by and on behalf of a third party, that were not
prepared specifically for this Project, such as the Caltrans Standard Specifications or
Caltrans Special Provisions.

3.3 Caltrans Standard Specifications. Any reference to or incorporation of the Standard
Specifications of the State of California, Department of Transportation (“Caltrans”),
including “Standard Specifications,” “Caltrans Specifications,” “State Specifications,” or
“CSS,” means the most current edition of Caltrans’ Standard Specifications, unless
otherwise specified (“Caltrans Standard Specifications”), including the most current
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3.4

3.5

3.6

3.7

amendments as of the date that Contractor’s bid was submitted for this Project. The
following provisions apply to use of or reference to the Caltrans Standard Specifications
or Special Provisions:

(A) Limitations. The “General Provisions” of the Caltrans Standard Specifications,
i.e., sections 1 through 9, do not apply to these Contract Documents with the exception of
any specific provisions, if any, which are expressly stated to apply to these Contract
Documents.

(B) Conflicts or Inconsistencies. |If there is a conflict or inconsistency between any
provision in the Caltrans Standard Specifications or Special Provisions and a provision of
these Contract Documents, as determined by City, the provision in the Contract
Documents will govern.

(®)) Meanings. Terms used in the Caltrans Standard Specifications or Special
Provisions are to be interpreted as follows:

(1) Any reference to the “Engineer” is deemed to mean the City Engineer.

(2) Any reference to the “Special Provisions” is deemed to mean the Special
Conditions, unless the Caltrans Special Provisions are expressly included in the
Contract Documents listed in Section 2 of the Contract.

(3) Any reference to the “Department” or “State” is deemed to mean City.

For Reference Only. Contractor is responsible for the careful review of any document,
study, or report provided by City or appended to the Contract Documents solely for
informational purposes and identified as “For Reference Only.” Nothing in any document,
study, or report so appended and identified is intended to supplement, alter, or void any
provision of the Contract Documents. Contractor is advised that City or its
representatives may be guided by information or recommendations included in such
reference documents, particularly when making determinations as to the acceptability of
proposed materials, methods, or changes in the Work. Any record drawings or similar
final or accepted drawings or maps that are not part of the Contract Documents are
deemed to be For Reference Only. The provisions of the Contract Documents are not
modified by any perceived or actual conflict with provisions in any document that is
provided For Reference Only.

Current Versions. Unless otherwise specified by City, any reference to standard
specifications, technical specifications, or any City or state codes or regulations means
the latest specification, code, or regulation in effect on the date that bids were due.

Conformed Copies. If City prepares a conformed set of the Contract Documents
following award of the Contract, it will provide Contractor with two hard copy (paper) sets
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to
ensure that all Subcontractors, including fabricators, are provided with the conformed set
of the Contract Documents at Contractor’s sole expense.

Ownership. No portion of the Contract Documents may be used for any purpose other
than construction of the Project, without prior written consent from City. Contractor is
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop
Drawings, or other documents (in paper or electronic form) developed by Contractor for
the Project, and City will retain all rights to such works, including the right to possession.
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4.2

4.3

Article 4 - Bonds, Indemnity, and Insurance

Payment and Performance Bonds. Within ten days following issuance of the Notice of
Potential Award, Contractor is required to provide a payment bond and a performance
bond, each in the penal sum of not less than 100% of the Contract Price, and each
executed by Contractor and its surety using the bond forms included with the Contract
Documents.

(A) Surety. Each bond must be issued and executed by a surety admitted in
California. If an issuing surety cancels the bond or becomes insolvent, within seven days
following written notice from City, Contractor must substitute a surety acceptable to City.
If Contractor fails to substitute an acceptable surety within the specified time, City may, at
its sole discretion, withhold payment from Contractor until the surety is replaced to City’s
satisfaction, or terminate the Contract for default.

(B) Supplemental Bonds for Increase in Contract Price. If the Contract Price
increases during construction by five percent or more over the original Contract Price,
Contractor must provide supplemental or replacement bonds within ten days of written
notice from City pursuant to this Section, covering 100% of the increased Contract Price
and using the bond forms included with the Contract Documents.

Indemnity. To the fullest extent permitted by law, Contractor must indemnify, defend,
and hold harmless City, its Council, officers, officials, employees, agents, volunteers, and
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and
against any and all liability, loss, damage, claims, causes of action, demands, charges,
fines, costs, and expenses (including, without limitation, attorney fees, expert witness
fees, paralegal fees, and fees and costs of litigation or arbitration) (collectively, “Liability”)
of every nature arising out of or in connection with the acts or omissions of Contractor, its
employees, Subcontractors, representatives, or agents, in bidding or performing the Work
or in failing to comply with any obligation of Contractor under the Contract, except such
Liability caused by the active negligence, sole negligence, or willful misconduct of an
Indemnitee. This indemnity requirement applies to any Liability arising from alleged
defects in the content or manner of submission of Contractor’s bid for the Contract.
Contractor’s failure or refusal to timely accept a tender of defense pursuant to this
Contract will be deemed a material breach of the Contract. City will timely notify
Contractor upon receipt of any third-party claim relating to the Contract, as required by
Public Contract Code § 9201. Contractor waives any right to express or implied indemnity
against any Indemnitee. Contractor’s indemnity obligations under this Contract will
survive the expiration or any early termination of the Contract.

Insurance. No later than ten days following issuance of the Notice of Potential Award,
Contractor must procure and provide proof of the insurance coverage required by this
Section in the form of certificates and endorsements acceptable to City. The required
insurance must cover the activities of Contractor and its Subcontractors relating to or
arising from the performance of the Work, and must remain in full force and effect at all
times during the period covered by the Contract, through the date of City’s acceptance of
the Project. All required insurance must be issued by a company licensed to do business
in the State of California, and each such insurer must have an A.M. Best’s financial
strength rating of “A” or better and a financial size rating of “VIII” or better. If Contractor
fails to provide any of the required coverage in full compliance with the requirements of
the Contract Documents, City may, at its sole discretion, purchase such coverage at
Contractor’s expense and deduct the cost from payments due to Contractor, or terminate
the Contract for default. The procurement of the required insurance will not be construed
to limit Contractor’s liability under this Contract or to fulfill Contractor’s indemnification
obligations under this Contract.
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(A)

Policies and Limits. The following insurance policies and limits are required for

this Contract, unless otherwise specified in the Special Conditions:

(B)

(1) Commercial General Liability (“CGL”) Insurance: The CGL insurance policy
must be issued on an occurrence basis, written on a comprehensive general
liability form, and must include coverage for liability arising from Contractor’s or
its Subcontractor’s acts or omissions in the performance of the Work, including
contractor’'s protective coverage, contractual liability, products and completed
operations, and broad form property damage, with limits of at least $2,000,000
per occurrence and at least $4,000,000 general aggregate. The CGL insurance
coverage may be arranged under a single policy for the full limits required or by a
combination of underlying policies with the balance provided by excess or
umbrella policies, provided each such policy complies with the requirements set
forth in this Section, including required endorsements.

(2) Automobile Liability Insurance: The automobile liability insurance policy must
provide coverage of at least $2,000,000 combined single-limit per accident for
bodily injury, death, or property damage, including hired and non-owned auto
liability.

(3) Workers’ Compensation Insurance and Employer’s Liability: The workers’
compensation and employer’s liability insurance policy must comply with the
requirements of the California Labor Code, providing coverage of at least
$1,000,000 or as otherwise required by the statute. If Contractor is self-insured,
Contractor must provide its Certificate of Permission to Self-Insure, duly
authorized by the DIR.

(4) Pollution Liability Insurance: The pollution liability insurance policy must be
issued on an occurrence basis, providing coverage of at least $2,000,000 for all
loss arising out of claims for bodily injury, death, property damage, or
environmental damage caused by pollution conditions resulting from the Work.

(5) Builder’s Risk Insurance: The builder’s risk insurance policy must be issued
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed
value basis on the insurable portion of the Project for the benefit of City.

Notice. Each certificate of insurance must state that the coverage afforded by

the policy or policies will not be reduced, cancelled or allowed to expire without at least
30 days advance written notice to City, unless due to non-payment of premiums, in which
case ten days advance written notice must be made to City.

(C)

Waiver of Subrogation. Each required policy must include an endorsement

providing that the carrier will waive any right of subrogation it may have against City.

(D)

Required Endorsements. The CGL policy, automobile liability policy, pollution

liability policy, and builder’s risk policy must include the following specific endorsements:

(1) The City, including its Council, officials, officers, employees, agents,
volunteers and consultants (collectively, “Additional Insured”) must be named as
an additional insured for all liability arising out of the operations by or on behalf of
the named insured, and the policy must protect the Additional Insured against
any and all liability for personal injury, death or property damage or destruction
arising directly or indirectly in the performance of the Contract. The additional
insured endorsement must be provided using ISO form CG 20 10 11 85 or
equivalent form(s) approved by the City.
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5.1

(2) The inclusion of more than one insured will not operate to impair the rights of
one insured against another, and the coverages afforded will apply as though
separate policies have been issued to each insured.

(3) The insurance provided by Contractor is primary and no insurance held or
owned by any Additional Insured may be called upon to contribute to a loss.

(4) This policy does not exclude explosion, collapse, underground excavation
hazard, or removal of lateral support.

(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum
requirements for Contractor’s insurance coverage in relation to this Project, but is not
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor
is responsible for its own risk assessment and needs and is encouraged to consult its
insurance provider to determine what coverage it may wish to carry beyond the minimum
requirements of this Section. Contractor is solely responsible for the cost of its insurance
coverage, including premium payments, deductibles, or self-insured retentions, and no
Additional Insured will be responsible or liable for any of the cost of Contractor’s
insurance coverage.

(F) Deductibles and Self-Insured Retentions. Any deductibles or self-insured
retentions that apply to the required insurance (collectively, “deductibles”) in excess of
$100,000 are subject to approval by the City’s Risk Manager, acting in his or her sole
discretion, and must be declared by Contractor when it submits its certificates of
insurance and endorsements pursuant to this Section 4.3. If the City’s Risk Manager
determines that the deductibles are unacceptably high, at City’s option, Contractor must
either reduce or eliminate the deductibles as they apply to City and all required Additional
Insured; or must provide a financial guarantee, to City’s satisfaction, guaranteeing
payment of losses and related investigation, claim administration, and legal expenses.

(G) Subcontractors. Contractor must ensure that each Subcontractor is required to
maintain the same insurance coverage required under this Section 4.3, with respect to its
performance of Work on the Project, including those requirements related to the
Additional Insureds and waiver of subrogation, but excluding pollution liability or builder’s
risk insurance unless otherwise specified in the Special Conditions. A Subcontractor may
be eligible for reduced insurance coverage or limits, but only to the extent approved in
writing in advance by the City’s Risk Manager. Contractor must confirm that each
Subcontractor has complied with these insurance requirements before the Subcontractor
is permitted to begin Work on the Project. Upon request by the City, Contractor must
provide certificates and endorsements submitted by each Subcontractor to prove
compliance with this requirement. The insurance requirements for Subcontractors do not
replace or limit the Contractor’s insurance obligations.

Article 5 - Contract Time

Time is of the Essence. Time is of the essence in Contractor’s performance and
completion of the Work, and Contractor must diligently prosecute the Work and complete
it within the Contract Time.

(A) General. Contractor must commence the Work on the date indicated in the
Notice to Proceed and must fully complete the Work in strict compliance with all
requirements of the Contract Documents and within the Contract Time. Contractor may
not begin performing the Work before the date specified in the Notice to Proceed.
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5.2

(B) Authorization. Contractor is not entitled to compensation or credit for any Work
performed before the date specified in the Notice to Proceed, with the exception of any
schedules, submittals, or other requirements, if any, that must be provided or performed
before issuance of the Notice to Proceed.

(®)) Rate of Progress. Contractor and its Subcontractors must, at all times, provide
workers, materials, and equipment sufficient to maintain the rate of progress necessary to
ensure full completion of the Work within the Contract Time. If City determines that
Contractor is failing to prosecute the Work at a sufficient rate of progress, City may, in its
sole discretion, direct Contractor to provide additional workers, materials, or equipment,
or to work additional hours or days without additional cost to City, in order to achieve a
rate of progress satisfactory to City. If Contractor fails to comply with City’s directive in
this regard, City may, at Contractor’s expense, separately contract for additional workers,
materials, or equipment or use City’s own forces to achieve the necessary rate of
progress. Alternatively, City may terminate the Contract based on Contractor’s default.

Schedule Requirements. Contractor must prepare all schedules using standard,
commercial scheduling software acceptable to the Engineer, and must provide the
schedules in electronic and paper form as requested by the Engineer. In addition to the
general scheduling requirements set forth below, Contractor must also comply with any
scheduling requirements included in the Special Conditions or in the Technical
Specifications.

(A) Baseline (As-Planned) Schedule. Within ten calendar days following City’s
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed),
Contractor must submit to City for review and acceptance a baseline (as-planned)
schedule using critical path methodology showing in detail how Contractor plans to
perform and fully complete the Work within the Contract Time, including labor,
equipment, materials, and fabricated items. The baseline schedule must show the order
of the major items of Work and the dates of start and completion of each item, including
when the materials and equipment will be procured. The schedule must also include the
work of all trades, reflecting anticipated labor or crew hours and equipment loading for
the construction activities, and must be sufficiently comprehensive and detailed to enable
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule
must be dated, provided in the format specified in the Contract Documents or as required
by City, and must include, at a minimum, a description of the activity, the start and
completion dates of the activity, and the duration of the activity.

(1) Specialized Materials Ordering. Within five calendar days following issuance
of the Notice to Proceed, Contractor must order any specialized material or
equipment for the Work that is not readily available from material suppliers.
Contractor must also retain documentation of the purchase order date(s).

(B) City’s Review of Schedules. City will review and may note exceptions to the
baseline schedule, and to the progress schedules submitted as required below, to assure
completion of the Work within the Contract Time. Contractor is solely responsible for
resolving any exceptions noted in a schedule and, within seven days, must correct the
schedule to address the exceptions. City’s review or acceptance of Contractor’s
schedules will not operate to waive or limit Contractor’s duty to complete the Project
within the Contract Time, nor to waive or limit City’s right to assess liquidated damages
for Contractor’s unexcused failure to do so.

(C) Progress Schedules. After City accepts the final baseline schedule with no
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each
application for a progress payment, or when otherwise specified by City, until completion
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of the Work. The updated progress schedule must: show how the actual progress of the
Work as constructed to date compares to the baseline schedule; reflect any proposed
changes in the construction schedule or method of operations, including to achieve
Project milestones within the Contract Time; and identify any actual or potential impacts
to the critical path. Contractor must also submit periodic reports to City of any changes in
the projected material or equipment delivery dates for the Project.

(1) Float. The progress schedule must show early and late completion dates for
each task. The number of days between those dates will be designated as the
“float.” Any float belongs to the Project and may be allocated by the Engineer to
best serve timely completion of the Project.

(2) Failure to Submit Schedule. Reliable, up-to-date schedules are essential to
efficient and cost-effective administration of the Project and timely completion. If
Contractor fails to submit a schedule within the time periods specified in this
Section, or submits a schedule to which City has noted exceptions that are not
corrected, City may withhold up to five percent from payment(s) otherwise due to
Contractor until the exceptions are resolved, the schedule is corrected and
resubmitted, and City has accepted the schedule. In addition, Contractor’s failure
to comply with the schedule requirements in this Section 5.2 will be deemed a
material default and a waiver of any claims for Excusable Delay or loss of
productivity arising during any period when Contractor is out of compliance,
subject only to the limits of Public Contract Code § 7102.

(D) Recovery Schedule. If City determines that the Work is more than one week
behind schedule, within seven days following written notice of such determination,
Contractor must submit a recovery schedule, showing how Contractor intends to perform
and complete the Work within the Contract Time, based on actual progress to date.

(E) Effect of Acceptance. Contractor and its Subcontractors must perform the
Work in accordance with the most current City-accepted schedule unless otherwise
directed by City. City’s acceptance of a schedule does not operate to extend the time for
completion of the Work or any component of the Work, and will not affect City’s right to
assess liquidated damages for Contractor’s unexcused delay in completing the Work
within the Contract Time.

(F) Posting. Contractor must at all times prominently post a copy of the most
current City-accepted progress or recovery schedule in its on-site office.

(G) Reservation of Rights. City reserves the right to direct the sequence in which
the Work must be performed or to make changes in the sequence of the Work in order to
facilitate the performance of work by City or others, or to facilitate City’s use of its
property. The Contract Time or Contract Price may be adjusted to the extent such
changes in sequence actually increase or decrease Contractor’s time or cost to perform
the Work.

(H) Authorized Working Days and Times. Contractor is limited to working Monday
through Friday, excluding holidays, during City’s normal business hours (8:00 AM - 5:00
PM), except as provided in the Special Conditions or as authorized in writing by City. City
reserves the right to charge Contractor for additional costs incurred by City due to Work
performed on days or during hours not expressly authorized in the Contract Documents,
including reimbursement of costs incurred for inspection, testing, and construction
management services.
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5.3

Delay and Extensions of Contract Time.

(A) Notice of Delay. If Contractor becomes aware of any actual or potential delay
affecting the critical path, Contractor must promptly notify the Engineer in writing,
regardless of the nature or cause of the delay, so that City has a reasonable opportunity
to mitigate or avoid the delay.

(B) Excusable Delay. The Contract Time may be extended if Contractor encounters
“Excusable Delay,” which is an unavoidable delay in completing the Work within the
Contract Time due to causes completely beyond Contractor’s control, and which
Contractor could not have avoided or mitigated through reasonable care, planning,
foresight, or diligence, provided that Contractor is otherwise fully performing its
obligations under the Contract Documents. Grounds for Excusable Delay may include
fire, natural disasters including earthquake or unusually severe weather, acts of terror or
vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions
of third parties, encountering unforeseeable hazardous materials, unforeseeable site
conditions, or suspension for convenience under Article 13. The Contract Time will not be
extended based on circumstances which will not unavoidably delay completing the Work
within the Contract Time based on critical path analysis.

(©) Weather Delays. A “Weather Delay Day” is a Working Day during which
Contractor and its forces, including Subcontractors, are unable to perform more than 40%
of the critical path Work scheduled for that day due to adverse weather conditions which
impair the ability to safely or effectively perform the scheduled critical path Work that day.
Adverse weather conditions may include rain, saturated soil, and Project site clean-up
required due to adverse weather. Determination of what constitutes critical path Work
scheduled for that day will be based on the most current, City-approved schedule.
Contractor will be entitled to a non-compensable extension of the Contract Time for each
Weather Delay Day in excess of the normal Weather Delay Days within a given month as
determined by reliable records, including monthly rainfall averages, for the preceding ten
years (or as otherwise specified in the Special Conditions or Specifications).

(1) Contractor must fully comply with the applicable procedures in Articles 5
and 6 of the General Conditions regarding requests to modify the Contract Time.

(2) Contractor will not be entitled to an extension of time for a Weather
Delay Day to the extent Contractor is responsible for concurrent delay on that
day.

(3) Contractor must take reasonable steps to mitigate the consequences of
Weather Delay Days, including prudent workforce management and protecting
the Work, Project Site, materials, and equipment.

(D) Non-Excusable Delay. Delay which Contractor could have avoided or mitigated
through reasonable care, planning, foresight, or diligence is “Non-Excusable Delay.”
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay.
Non-Excusable Delay includes delay caused by:

(1) weather conditions which are normal for the location of the Project, as
determined by reliable records, including monthly rainfall averages, for the
preceding ten years;

(2) Contractor’s failure to order equipment and materials sufficiently in advance
of the time needed for completion of the Work within the Contract Time;
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(3) Contractor’s failure to provide adequate notification to utility companies or
agencies for connections or services necessary for completion of the Work within
the Contract Time;

(4) foreseeable conditions which Contractor could have ascertained from
reasonably diligent inspection of the Project site or review of the Contract
Documents or other information provided or available to Contractor;

(5) Contractor’s failure, refusal, or financial inability to perform the Work within
the Contract Time, including insufficient funds to pay its Subcontractors or
suppliers;

(6) performance or non-performance by Contractor’s Subcontractors or
suppliers;

(7) the time required to respond to excessive RFls (see Section 2.5(G));

(8) delayed submission of required submittals, or the time required for correction
and resubmission of defective submittals;

(9) time required for repair of, re-testing, or re-inspection of defective Work;

(10) enforcement of Laws by City, or outside agencies with jurisdiction over the
Work; or

(11) City’s exercise or enforcement of any of its rights or Contractor’s duties
pursuant to the Contract Documents, including correction of defective Work,
extra inspections or testing due to non-compliance with Contract requirements,
safety compliance, environmental compliance, or rejection and return of defective
or deficient submittals.

(E) Compensable Delay. Pursuant to Public Contract Code § 7102, in addition to
entitlement to an extension of Contract Time, Contractor is entitled to compensation for
costs incurred due to delay caused solely by City, when that delay is unreasonable under
the circumstances involved and not within the contemplation of the parties
(“Compensable Delay”). Contractor is not entitled to an extension of Contract Time or
recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay.
Delay due to Weather Delay Days in excess of normal for a given month, as set forth in
Section 5.3(C), is not Compensable Delay, and will only entitle Contractor to an extension
of time commensurate with the time lost due to such delay.

(F) Recoverable Costs. Contractor is not entitled to compensation for Excusable
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for
each working day that the Compensable Delay prevents Contractor from proceeding with
more than 50% of the critical path Work scheduled for that day, based on the most recent
progress schedule accepted by City. Recoverable Costs will not include home office
overhead or lost profit.

(G) Request for Extension of Contract Time or Recoverable Costs. A request for
an extension of Contract Time or any associated Recoverable Costs must be submitted
in writing to City within 14 calendar days of the date the delay is first encountered, even if
the duration of the delay is not yet known at that time, or any entitlement to the Contract
Time extension or to the Recoverable Costs will be deemed waived. In addition to
complying with the requirements of this Article 5, the request must be submitted in
compliance with the Change Order request procedures in Article 6 below. Strict
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compliance with these requirements is necessary to ensure that any delay or
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
efficient administration of the Project and timely performance of the Work. Any request for
an extension of Contract Time or Recoverable Costs that does not strictly comply with all
of the requirements of Article 5 and Article 6 will be deemed waived.

(1) Required Contents. The request must include a detailed description of the
cause(s) of the delay and must also describe the measures that Contractor has
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost
impact of the delay, such as by workforce management or by a change in
sequencing. If the delay is still ongoing at the time the request is submitted, the
request should also include Contractor’s plan for continued mitigation of the
delay or its effects.

(2) Delay Days and Costs. The request must specify the number of days of
Excusable Delay claimed or provide a realistic estimate if the duration of the
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs
for Compensable Delay, the request must specify the amount and basis for the
Recoverable Costs that are claimed or provide a realistic estimate if the amount
is not yet known. Any estimate of delay duration or cost must be updated in
writing and submitted with all required supporting documentation as soon as the
actual time and cost is known. The maximum extension of Contract Time will be
the number of days, if any, by which an Excusable Delay or a Compensable
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an
extension of Contract Time, or compensation for Recoverable Costs, only if, and
only to the extent that, such delay will unavoidably delay Final Completion.

(3) Supporting Documentation. The request must also include any and all
supporting documentation necessary to evidence the delay and its actual
impacts, including scheduling and cost impacts with a time impact analysis using
critical path methodology and demonstrating the unavoidable delay to Final
Completion. The time impact analysis must be submitted in a form or format
acceptable to City.

(4) Burden of Proof. Contractor has the burden of proving that: the delay was an
Excusable Delay or Compensable Delay, as defined above; Contractor has fully
complied with its scheduling obligations in Section 5.2, Schedule Requirements;
Contractor has made reasonable efforts to mitigate the delay and its schedule
and cost impacts; the delay will unavoidably result in delaying Final Completion;
and any Recoverable Costs claimed by Contractor were actually incurred and
were reasonable under the circumstances.

(5) Legal Compliance. Nothing in this Section 5.3 is intended to require the
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102.

(6) No Waiver. Any grant of an extension of Contract Time, or compensation for
Recoverable Costs due to Compensable Delay, will not operate as a waiver of
City’s right to assess liquidated damages for Non-Excusable Delay.

(7) Dispute Resolution. In the event of a dispute over entitlement to an
extension of Contract Time or compensation for Recoverable Costs, Contractor
may not stop Work pending resolution of the dispute, but must continue to
comply with its duty to diligently prosecute the performance and timely
completion of the Work. Contractor’s sole recourse for an unresolved dispute
based on City’s rejection of a Change Order request for an extension of Contract
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Time or compensation for Recoverable Costs is to comply with the dispute
resolution provisions set forth in Article 12 below.

54 Liquidated Damages. It is expressly understood that if Final Completion is not achieved
within the Contract Time, City will suffer damages from the delay that are difficult to
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor
fails to achieve Final Completion within the Contract Time due to Contractor’'s Non-
Excusable Delay, City will charge Contractor in the amount specified in the Contract for
each calendar day that Final Completion is delayed beyond the Contract Time, as
liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in
whole or in part, is subject to approval of the City Council or its authorized delegee.

(A) Liquidated Damages. Liquidated damages will not be assessed for any
Excusable Delay or Compensable Delay, as set forth above.

(B) Milestones. Liquidated damages may also be separately assessed for failure to
meet milestones specified elsewhere in the Contract Documents.

(©) Setoff. City is entitled to deduct the amount of liquidated damages assessed
against any payments otherwise due to Contractor, including progress payments, Final
Payment, or unreleased retention. If there are insufficient Contract funds remaining to
cover the full amount of liquidated damages assessed, City is entitled to recover the
balance from Contractor or its performance bond surety.

(D) Occupancy or Use. Occupancy or use of the Project in whole or in part prior to
Final Completion does not constitute City’s acceptance of the Project and will not operate
as a waiver of City’s right to assess liquidated damages for Contractor’'s Non-Excusable
Delay in achieving Final Completion.

(E) Other Remedies. City’s right to liquidated damages under this Section applies
only to damages arising from Contractor's Non-Excusable Delay or failure to complete
the Work within the Contract Time. City retains its right to pursue all other remedies
under the Contract for other types of damage, including damage to property or persons,
costs or diminution in value from defective materials or workmanship, costs to repair or
complete the Work, or other liability caused by Contractor.

Article 6 - Contract Modification

6.1 Contract Modification. Subject to the limited exception set forth in subsection (D)
below, any change in the Work or the Contract Documents, including the Contract Price
or Contract Time, will not be a valid and binding change to the Contract unless it is
formalized in a Change Order, including a “no-cost” Change Order or a unilateral Change
Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or
abridge Contractor’s warranty obligations pursuant to Article 11 or any obligations of
Contractor’s bond sureties.

(A) City-Directed Changes. City may direct changes in the scope or sequence of
Work or the requirements of the Contract Documents, without invalidating the Contract.
Such changes may include Extra Work as set forth in subsection (C) below, or deletion or
modification of portions of the Work. Contractor must promptly comply with City-directed
changes in the Work in accordance with the original Contract Documents, even if
Contractor and City have not yet reached agreement as to adjustments to the Contract
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not
entitled to extra compensation for cost savings resulting from “value engineering”
pursuant to Public Contract Code § 7101, except to the extent authorized in advance by
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City in writing, and subject to any applicable procedural requirements for submitting a
proposal for value engineering cost savings.

(B) Disputes. In the event of a dispute over entitlement to or the amount of a
change in Contract Time or a change in Contract Price related to a City-directed change
in the Work, Contractor must perform the Work as directed and may not delay its Work or
cease Work pending resolution of the dispute, but must continue to comply with its duty
to diligently prosecute the performance and timely completion of the Work, including the
Work in dispute. Likewise, in the event that City and Contractor dispute whether a portion
or portions of the Work are already required by the Contract Documents or constitute
Extra Work, or otherwise dispute the interpretation of any portion(s) of the Contract
Documents, Contractor must perform the Work as directed and may not delay its Work or
cease Work pending resolution of the dispute, but must continue to comply with its duty
to diligently prosecute the performance and timely completion of the Work, including the
Work in dispute, as directed by City. If Contractor refuses to perform the Work in dispute,
City may, acting in its sole discretion, elect to delete the Work from the Contract and
reduce the Contract Price accordingly, and self-perform the Work or direct that the Work
be performed by others. Alternatively, City may elect to terminate the Contract for
convenience or for cause. Contractor’s sole recourse for an unresolved dispute related to
changes in the Work or performance of any Extra Work is to comply with the dispute
resolution provisions set forth in Article 12, below.

(C) Extra Work. City may direct Contractor to perform Extra Work related to the
Project. Contractor must promptly perform any Extra Work as directed or authorized by
City in accordance with the original Contract Documents, even if Contractor and City
have not yet reached agreement on adjustments to the Contract Price or Contract Time
for such Extra Work. If Contractor believes it is necessary to perform Extra Work due to
changed conditions, Contractor must promptly notify the Engineer in writing, specifically
identifying the Extra Work and the reason(s) the Contractor believes it is Extra Work. This
notification requirement does not constitute a Change Order request pursuant to Section
6.2, below. Contractor must maintain detailed daily records that itemize the cost of each
element of Extra Work, and sufficiently distinguish the direct cost of the Extra Work from
the cost of other Work performed. For each day that Contractor performs Extra Work, or
Work that Contractor contends is Extra Work, Contractor must submit no later than the
following Working Day, a daily report of the Extra Work performed that day and the
related costs, together with copies of certified payroll, invoices, and other documentation
substantiating the costs (“Extra Work Report”). The Engineer will make any adjustments
to Contractor’'s Extra Work Report(s) based on the Engineer’s records of the Work. When
an Extra Work Report(s) is agreed on and signed by both City and Contractor, the Extra
Work Report(s) will become the basis for payment under a duly authorized and signed
Change Order. Failure to submit the required documentation by close of business on the
next Working Day is deemed a full and complete waiver for any change in the Contract
Price or Contract Time for any Extra Work performed that day.

(D) Minor Changes and RFlIs. Minor field changes, including RFI replies from City,
that do not affect the Contract Price or Contract Time and that are approved by the
Engineer acting within his or her scope of authority, do not require a Change Order. By
executing an RFI reply from City, Contractor agrees that it will perform the Work as
clarified therein, with no change to the Contract Price or Contract Time.

(E) Remedy for Non-Compliance. Contractor’s failure to promptly comply with a
City-directed change is deemed a material breach of the Contract, and in addition to all
other remedies available to it, City may, at its sole discretion, hire another contractor or
use its own forces to complete the disputed Work at Contractor’s sole expense, and may
deduct the cost from the Contract Price.
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6.3

Contractor Change Order Requests. Contractor must submit a request or proposal for
a change in the Work, compensation for Extra Work, or a change in the Contract Price or
Contract Time as a written Change Order request or proposal.

(A) Time for Submission. Any request for a change in the Contract Price or the
Contract Time must be submitted in writing to the Engineer within 14 calendar days of the
date that Contractor first encounters the circumstances, information or conditions giving
rise to the Change Order request, even if the total amount of the requested change in the
Contract Price or impact on the Contract Time is not yet known at that time. If City
requests that Contractor propose the terms of a Change Order, unless otherwise
specified in City’s request, Contractor must provide the Engineer with a written proposal
for the change in the Contract Price or Contract Time within five working days of
receiving City’s request, in a form satisfactory to the Engineer.

(B) Required Contents. Any Change Order request or proposal submitted by
Contractor must include a complete breakdown of actual or estimated costs and credits,
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts,
and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as
soon as the actual amount is known.

(C) Required Documentation. All claimed costs must be fully documented, and any
related request for an extension of time or delay-related costs must be included at that
time and in compliance with the requirements of Article 5 of the General Conditions.

Upon request, Contractor must permit City to inspect its original and unaltered bidding
records, subcontract agreements, subcontract change orders, purchase orders, invoices,
or receipts associated with the claimed costs.

(D) Required Form. Contractor must use City’s form(s) for submitting all Change
Order requests or proposals, unless otherwise specified by City.

(E) Certification. All Change Order requests must be signed by Contractor and
must include the following certification:

“The undersigned Contractor certifies under penalty of perjury that its
statements and representations in this Change Order request are true and
correct. Contractor warrants that this Change Order request is comprehensive
and complete as to the Work or changes referenced herein, and agrees that any
known or foreseeable costs, expenses, or time extension requests not included
herein, are deemed waived.”

Adjustments to Contract Price. The amount of any increase or decrease in the
Contract Price will be determined based on one of the following methods listed below, in
the order listed with unit pricing taking precedence over the other methods. Markup
applies only to City-authorized time and material Work, and does not apply to any other
payments to Contractor. For Work items or components that are deleted in their entirety,
Contractor will only be entitled to compensation for those direct, actual, and documented
costs (including restocking fees), reasonably incurred before Contractor was notified of
the City’s intent to delete the Work, with no markup for overhead, profit, or other indirect
costs.

(A) Unit Pricing. Amounts previously provided by Contractor in the form of unit
prices, either in a bid schedule or in a post-award schedule of values pursuant to Section
8.1, Schedule of Values, will apply to determine the price for the affected Work, to the
extent applicable unit prices have been provided for that type of Work. No additional
markup for overhead, profit, or other indirect costs will be added to the calculation.
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6.5

71

7.2

(B) Lump Sum. A mutually agreed upon, all-inclusive lump sum price for the
affected Work with no additional markup for overhead, profit, or other indirect costs.

(®)) Time and Materials. On a time and materials basis, if and only to the extent
compensation on a time and materials basis is expressly authorized by City in advance of
Contractor’s performance of the Work and subject to any not-to-exceed limit. Time and
materials compensation for increased costs or Extra Work (but not decreased costs or
deleted Work) will include allowed markup for overhead, profit, and other indirect costs,
calculated as the total of the following sums, the cumulative total of which may not
exceed the maximum markup rate of 15%:

(1) All direct labor costs provided by the Contractor, excluding superintendence,
project management, or administrative costs, plus 15% markup;

(2) All direct material costs provided by the Contractor, including sales tax, plus
15% markup;

(3) All direct plant and equipment rental costs provided by the Contractor, plus
15% markup;

(4) All direct additional subcontract costs plus 10% markup for Work performed
by Subcontractors; and

(5) Increased bond or insurance premium costs computed at 1.5% of the total of
the previous four sums.

Unilateral Change Order. If the parties dispute the terms of a proposed Change Order,
including disputes over the amount of compensation or extension of time that Contractor
has requested, the value of deleted or changed Work, what constitutes Extra Work, or
quantities used, City may elect to issue a unilateral Change Order, directing performance
of the Work, and authorizing a change in the Contract Price or Contract Time for the
adjustment to compensation or time that the City believes is merited. Contractor’s sole
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim
pursuant to Article 12, below.

Non-Compliance Deemed Waiver. Contractor waives its entitlement to any increase in
the Contract Price or Contract Time if Contractor fails to fully comply with the provisions
of this Article. Contractor will not be paid for unauthorized Extra Work.

Article 7 - General Construction Provisions
Permits, Fees, Business License, and Taxes.

(A) Permits, Fees, and City Business License. Contractor must obtain and pay for
all permits, fees, and licenses required to perform the Work, including a City business
license. Contractor must cooperate with and provide notifications to all government
agencies with jurisdiction over the Project, as may be required. Contractor must provide
City with copies of all records of permits and permit applications, payment of required
fees, and any licenses required for the Work.

(B) Taxes. Contractor must pay for all taxes on labor, material, and equipment,
except Federal Excise Tax to the extent that City is exempt from Federal Excise Tax.

Temporary Facilities. Contractor must provide, at Contractor’s sole expense, any and
all temporary facilities for the Project, including an onsite staging area for materials and
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7.4

7.5

equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades,
walkways, and any other temporary structure required to safely perform the Work along
with any incidental utility services. The location of all temporary facilities must be
approved by the City prior to installation. Temporary facilities must be safe and adequate
for the intended use and installed and maintained in accordance with Laws and the
Contract Documents. Contractor must fence and screen the Project site and, if
applicable, any separate Worksites, including the staging area, and its operation must
minimize inconvenience to neighboring properties. Additional provisions pertaining to
temporary facilities may be included in the Specifications or Special Conditions.

(A) Utilities. Contractor must install and maintain the power, water, sewer, and all
other utilities required for the Project site, including the piping, wiring, internet and wifi
connections, and any related equipment necessary to maintain the temporary facilities.

(B) Removal and Repair. Contractor must promptly remove all such temporary
facilities when they are no longer needed or upon completion of the Work, whichever
comes first. Contractor must promptly repair any damage to City’s property or to other
property caused by the installation, use, or removal of the temporary facilities, and must
promptly restore the property to its original or intended condition.

Noninterference and Site Management. Contractor must avoid interfering with City’s
use of its property at or adjacent to the Project site, including use of roadways, entrances,
parking areas, walkways, and structures. Contractor must also minimize disruption of
access to private property in the Project vicinity. Contractor must coordinate with affected
property owners, tenants, and businesses, and maintain some vehicle and pedestrian
access to their residences or properties at all times. Temporary access ramps, fencing or
other measures must be provided as needed. Before blocking access to a private
driveway or parking lot, Contractor must provide effective notice to the affected parties at
least 48 hours in advance of the pending closure and allow them to remove vehicles.
Private driveways, residences and parking lots must have access to a roadway during
non-Work hours.

(A) Offsite Acquisition. Unless otherwise provided by City, Contractor must
acquire, use, and dispose of, at its sole expense, any Worksites, licenses, easements,
and temporary facilities necessary to access and perform the Work.

(B) Offsite Staging Area and Field Office. If additional space beyond the Project
site is needed, such as for the staging area or the field office, Contractor may need to
make arrangements with the nearby property owner(s) to secure the space. Before using
or occupying any property owned by a third party, Contractor must provide City with a
copy of the necessary license agreement, easement, or other written authorization from
the property owner, together with a written release from the property owner holding City
harmless from any related liability, in a form acceptable to the City Attorney.

(®)) Traffic Management. Contractor must provide traffic management and traffic
controls as specified in the Contract Documents, as required by Laws, and as otherwise
required to ensure public and worker safety, and to avoid interference with public or
private operations or the normal flow of vehicular, bicycle, or pedestrian traffic.

Signs. No signs may be displayed on or about City’s property, except signage which is

required by Laws or by the Contract Documents, without City’s prior written approval as
to size, design, and location.

Project Site and Nearby Property Protections.
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(A) General. Contractor is responsible at all times, on a 24-hour basis and at its sole
cost, for protecting the Work, the Project site, and the materials and equipment to be
incorporated into the Work, until the City has accepted the Project, excluding any
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor
must confine its operations to the area of the Project site indicated in the Plans and
Specifications. Contractor is liable for any damage caused by Contractor or its
Subcontractors to the Work, City’s property, the property of adjacent or nearby property
owners and the work or personal property of other contractors working for City, including
damage related to Contractor’s failure to adequately secure the Work or any Worksite.

(1) Subject to City’s approval, Contractor will provide and install safeguards to
protect the Work; any Worksite, including the Project site; City’s real or personal
property and the real or personal property of adjacent or nearby property owners,
including plant and tree protections.

(2) City wastewater systems may not be interrupted. If the Work disrupts existing
sewer facilities, Contractor must immediately notify City and establish a plan,
subject to City’s approval, to convey the sewage in closed conduits back into the
sanitary sewer system. Sewage must not be permitted to flow in trenches or be
covered by backfill.

(3) Contractor must remove with due care, and store at City’s request, any
objects or material from the Project site that City will salvage or reuse at another
location.

(4) If directed by Engineer, Contractor must promptly repair or replace any
property damage, as specified by the Engineer. However, acting in its sole
discretion, City may elect to have the property damage remedied otherwise, and
may deduct the cost to repair or replace the damaged property from payment
otherwise due to Contractor.

(5) Contractor will not permit any structure or infrastructure to be loaded in a
manner that will damage or endanger the integrity of the structure or
infrastructure.

(B) Securing Project Site. After completion of Work each day, Contractor must
secure the Project site and, to the extent feasible, make the area reasonably accessible
to the public unless City approves otherwise. All excess materials and equipment not
protected by approved traffic control devices must be relocated to the staging area or
demobilized. Trench spoils must be hauled off the Project site daily and open excavations
must be protected with steel plates. Contractor and Subcontractor personnel may not
occupy or use the Project site for any purpose during non-Work hours, except as may be
provided in the Contract Documents or pursuant to prior written authorization from City.

(®)) Unforeseen Conditions. If Contractor encounters facilities, utilities, or other
unknown conditions not shown on or reasonably inferable from the Plans or apparent
from inspection of the Project site, Contractor must immediately notify the City and
promptly submit a Request for Information to obtain further directions from the Engineer.
Contractor must avoid taking any action which could cause damage to the facilities or
utilities pending further direction from the Engineer. The Engineer’s written response will
be final and binding on Contractor. If the Engineer’s subsequent direction to Contractor
affects Contractor’s cost or time to perform the Work, Contractor may submit a Change
Order request as set forth in Article 6 above.

(D) Support; Adjacent Properties. Contractor must provide, install, and maintain
all shoring, bracing, and underpinning necessary to provide support to City’s property and
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adjacent properties and improvements thereon. Contractor must provide notifications to
adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching
of Five Feet or More.

(E) Notification of Property Damage. Contractor must immediately notify the City
of damage to any real or personal property resulting from Work on the Project. Contractor
must immediately provide a written report to City of any such property damage in excess
of $500 (based on estimated cost to repair or replace) within 24 hours of the occurrence.
The written report must include: (1) the location and nature of the damage, and the owner
of the property, if known; (2) the name and address of each employee of Contractor or
any Subcontractor involved in the damage; (3) a detailed description of the incident,
including precise location, time, and names and contact information for known witnesses;
and (4) a police or first responder report, if applicable. If Contractor is required to file an
accident report with another government agency, Contractor will provide a copy of the
report to City.

Materials and Equipment.

(A) General. Unless otherwise specified, all materials and equipment required for
the Work must be new, free from defects, and of the best grade for the intended purpose,
and furnished in sufficient quantities to ensure the proper and expeditious performance of
the Work. Contractor must employ measures to preserve the specified quality and fitness
of the materials and equipment. Unless otherwise specified, all materials and equipment
required for the Work are deemed to include all components required for complete
installation and intended operation and must be installed in accordance with the
manufacturer’'s recommendations or instructions. Contractor is responsible for all
shipping, handling, and storage costs associated with the materials and equipment
required for the Work. Contractor is responsible for providing security and protecting the
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole
cost until City has formally accepted the Project as set forth in Section 11.1, Final
Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or
equipment for the Project, or remove any materials or equipment that have been installed
or delivered.

(B) City-Provided. If the Work includes installation of materials or equipment to be
provided by City, Contractor is solely responsible for the proper examination, handling,
storage, and installation in accordance with the Contract Documents. Contractor must
notify City of any defects discovered in City-provided materials or equipment, sufficiently
in advance of scheduled use or installation to afford adequate time to procure
replacement materials or equipment as needed. Contractor is solely responsible for any
loss of or damage to such items which occurs while the items are in Contractor’s custody
and control, the cost of which may be offset from the Contract Price and deducted from
any payment(s) due to Contractor.

(C) Intellectual Property Rights. Contractor must, at its sole expense, obtain any
authorization or license required for use of patented or copyright-protected materials,
equipment, devices, or processes that are incorporated into the Work. Contractor’s
indemnity obligations in Article 4 apply to any claimed violation of intellectual property
rights.

Substitutions.

(A) “Or Equal.” Any Specification designating a material, product, or thing
(collectively, “item”) or service by specific brand or trade name, followed by the words “or
equal,” is intended only to indicate the quality and type of item or service desired, and
Contractor may request use of any equal item or service. Unless otherwise stated in the
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Specifications, any reference to a specific brand or trade name for an item or service that
is used solely for the purpose of describing the type of item or service desired, will be
deemed to be followed by the words “or equal.” A substitution will only be approved if it is
a true “equal” item or service in every aspect of design, function, and quality, as
determined by City, including dimensions, weight, maintenance requirements, durability,
fit with other elements, and schedule impacts.

(B) Request for Substitution. A post-award request for substitution of an item or
service must be submitted in writing to the Engineer for approval in advance, within the
applicable time period provided in the Contract Documents. If no time period is specified,
the substitution request may be submitted any time within 35 days after the date of award
of the Contract, or sufficiently in advance of the time needed to avoid delay of the Work,
whichever is earlier.

(®)) Substantiation. Any available data substantiating the proposed substitute as an
equal item or service must be submitted with the written request for substitution.
Contractor’s failure to timely provide all necessary substantiation, including any required
test results as soon as they are available, is grounds for rejection of the proposed
substitution, without further review.

(D) Burden of Proving Equality. Contractor has the burden of proving the equality
of the proposed substitution at Contractor’s sole cost. City has sole discretion to
determine whether a proposed substitution is equal, and City’s determination is final.

(E) Approval or Rejection. If the proposed substitution is approved, Contractor is
solely responsible for any additional costs or time associated with the substituted item or
service. If the proposed substitution is rejected, Contractor must, without delay, install the
item or use the service as specified by City.

(F) Contractor’s Obligations. City’s approval of a proposed substitution will not
relieve Contractor from any of its obligations under the Contract Documents. In the event
Contractor makes an unauthorized substitution, Contractor will be solely responsible for
all resulting cost impacts, including the cost of removal and replacement and the impact
to other design elements.

Testing and Inspection.

(A) General. All materials, equipment, and workmanship used in the Work are
subject to inspection and testing by City at all times and at all locations during
construction and/or fabrication, including at any Worksite, shops, and yards. All
manufacturers’ application or installation instructions must be provided to the Inspector at
least ten days prior to the first such application or installation. Contractor must, at all
times, make the Work available for testing or inspection. Neither City’s inspection or
testing of Work, nor its failure to do so, operate to waive or limit Contractor’s duty to
complete the Work in accordance with the Contract Documents.

(B) Scheduling and Notification. Contractor must cooperate with City in
coordinating the inspections and testing. Contractor must submit samples of materials, at
Contractor’s expense, and schedule all tests required by the Contract Documents in time
to avoid any delay to the progress of the Work. Contractor must notify the Engineer no
later than noon of the Working Day before any inspection or testing and must provide
timely notice to the other necessary parties as specified in the Contract Documents. If
Contractor schedules an inspection or test beyond regular Work hours, or on a Saturday,
Sunday, or recognized City holiday, Contractor must notify the Engineer at least two
Working Days in advance for approval. If approved, Contractor must reimburse City for
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the cost of the overtime inspection or testing. Such costs, including the City’s hourly costs
for required personnel, may be deducted from payments otherwise due to Contractor.

(C) Responsibility for Costs. City will bear the initial cost of inspection and testing
to be performed by independent consultants retained by City, subject to the following
exceptions:

(1) Contractor will be responsible for the costs of any subsequent inspections or
tests which are required to substantiate compliance with the Contract
Documents, and any associated remediation costs.

(2) Contractor will be responsible for inspection costs, at City’s hourly rates, for
inspection time lost because the Work is not ready, or Contractor fails to appear
for a scheduled inspection.

(3) If any portion of the Work that is subject to inspection or testing is covered or
concealed by Contractor prior to the inspection or testing, Contractor will bear the
cost of making that portion of the Work available for the inspection or testing
required by the Contract Documents, and any associated repair or remediation
costs.

(4) Contractor is responsible for properly shoring all compaction test sites
deeper than five feet below grade, as required under Section 7.15 below.

(5) Any Work or material that is defective or fails to comply with the requirements
of the Contract Documents must be promptly repaired, removed, replaced, or
corrected by Contractor, at Contractor’s sole expense, even if that Work or
material was previously inspected or included in a progress payment.

(D) Contractor’s Obligations. Contractor is solely responsible for any delay
occasioned by remediation of defective or noncompliant Work or material. Inspection or
testing of the Work does not in any way relieve Contractor of its obligations to perform the
Work as specified. Any Work done without the inspection(s) or testing required by the
Contract Documents will be subject to rejection by City.

(E) Distant Locations. If required off-site testing or inspection must be conducted
at a location more than 100 miles from the Project site, Contractor is solely responsible
for the additional travel costs required for testing and/or inspection at such locations.

(F) Final Inspection. The provisions of this Section 7.8 also apply to final inspection
under Article 11, Completion and Warranty Provisions.

Project Site Conditions and Maintenance. Contractor must at all times, on a 24-hour
basis and at its sole cost, maintain the Project site and staging and storage areas in
clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety,
air quality, and dust control. Adequate toilets must be provided, and properly maintained
and serviced for all workers on the Project site, located in a suitably secluded area,
subject to City’s prior approval. Contractor must also, on a daily basis and at its sole cost,
remove and properly dispose of the debris and waste materials from the Project site.

(A) Air Emissions Control. Contractor must not discharge smoke or other air
contaminants into the atmosphere in violation of any Laws. Contractor must comply with
all Laws, including the California Air Resources Board’s In-Use Off-Road Diesel-Fueled
Fleets Regulation (13 CCR § 2449 et seq.).
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(B) Dust and Debris. Contractor must minimize and confine dust and debris
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and
immediately sprinkling with water excavated areas of dirt or other materials prone to
cause dust, and within one hour after the Engineer notifies Contractor that an airborne
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor will only use
the minimum necessary. Contractor must take all necessary steps to keep waste water
out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If City
determines that the dust control is not adequate, City may have the work done by others
and deduct the cost from the Contract Price. Contractor will immediately remove any
excess excavated material from the Project site and any dirt deposited on public streets.

(C) Clean up. Before discontinuing Work in an area, Contractor must clean the area
and remove all debris and waste along with the construction equipment, tools, machinery,
and surplus materials.

(1) Except as otherwise specified, all excess Project materials, and the materials
removed from existing improvements on the Project site with no salvage value or
intended reuse by City, will be Contractor’s property.

(2) Hauling trucks and other vehicles leaving the Project site must be cleaned of
exterior mud or dirt before traveling on City streets. Materials and loose debris
must be delivered and loaded to prevent dropping materials or debris. Contractor
must immediately remove spillage from hauling on any publicly traveled way.
Streets affected by Work on the Project must be kept clean by street sweeping.

(D) Disposal. Contractor must dispose of all Project debris and waste materials in a
safe and legal manner. Contractor may not burn or bury waste materials on the Project
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or
mortar, or any associated washings, to be disposed of onto streets, into manholes or into
the storm drain system.

(E) Completion. Atthe completion of the Work, Contractor must remove from the
Project site all of its equipment, tools, surplus materials, waste materials and debris,
presenting a clean and neat appearance. Before demobilizing from the Project site,
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as
applicable, and that all marks, stains, paint splatters, and the like have been properly
removed from the completed Work and the surrounding areas. Contractor must ensure
that all parts of the construction are properly joined with the previously existing and
adjacent improvements and conditions. Contractor must provide all cutting, fitting and
patching needed to accomplish that requirement. Contractor must also repair or replace
all existing improvements that are damaged or removed during the Work, both on and off
the Project site, including curbs, sidewalks, driveways, fences, signs, landscaping,
utilities, street surfaces and structures. Repairs and replacements must be at least equal
to the previously existing improvements, and the condition, finish and dimensions must
match the previously existing improvements. Contractor must restore to original condition
all property or items that are not designated for alteration under the Contract Documents
and leave each Worksite clean and ready for occupancy or use by City.

(F) Non-Compliance. If Contractor fails to comply with its maintenance and cleanup
obligations or any City clean up order, City may, acting in its sole discretion, elect to
suspend the Work until the condition(s) is corrected with no increase in the Contract Time
or Contract Price, or undertake appropriate cleanup measures without further notice and
deduct the cost from any amounts due or to become due to Contractor.
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7.12

Instructions and Manuals. Contractor must provide to City three copies each of all
instructions and manuals required by the Contract Documents, unless otherwise
specified. These must be complete as to drawings, details, parts lists, performance data,
and other information that may be required for City to easily maintain and service the
materials and equipment installed for this Project.

(A) Submittal Requirements. The instructions and manuals, along with any
required guarantees, must be delivered to City for review prior to requesting final
inspection pursuant to Section 11.1(A), unless otherwise specified.

(B) Training. Contractor or its Subcontractors must train City’s personnel in the
operation and maintenance of any complex equipment or systems as a condition
precedent to Final Completion, if required in the Contract Documents.

As-built Drawings. Contractor and its Subcontractors must prepare and maintain at the
Project site a detailed, complete and accurate as-built set of the Plans which will be used
solely for the purpose of recording changes made in any portion of the original Plans in
order to create accurate record drawings at the end of the Project.

(A) Duty to Update. The as-built drawings must be updated as changes occur, on a
daily basis if necessary. City may withhold the estimated cost for City to have the as-built
drawings prepared from payments otherwise due to Contractor, until the as-built drawings
are brought up to date to the satisfaction of City. Actual locations to scale must be
identified on the as-built drawings for all runs of mechanical and electrical work, including
all site utilities installed underground, in walls, floors, or otherwise concealed. Deviations
from the original Plans must be shown in detail. The exact location of all main runs,
whether piping, conduit, ductwork or drain lines, must be shown by dimension and
elevation. The location of all buried pipelines, appurtenances, or other improvements
must be represented by coordinates and by the horizontal distance from visible above-
ground improvements.

(B) Final Completion. Contractor must verify that all changes in the Work are
depicted in the as-built drawings and must deliver the complete set of as-built drawings to
the Engineer for review and acceptance as a condition precedent to Final Completion
and Final Payment.

Existing Utilities.

(A) General. The Work may be performed in developed, urban areas with existing
utilities, both above and below ground, including utilities identified in the Contract
Documents or in other informational documents or records. Contractor must take due
care to locate identified or reasonably identifiable utilities before proceeding with
trenching, excavation, or any other activity that could damage or disrupt existing utilities.
This may include excavation with small equipment, potholing, or hand excavation, and, if
practical, using white paint or other suitable markings to delineate the area to be
excavated. Except as otherwise provided herein, Contractor will be responsible for costs
resulting from damage to identified or reasonably identifiable utilities due to Contractor’s
negligence or failure to comply with the Contract Documents, including the requirements
in this Article 7.

(B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the
performance of the Work, Contractor discovers utility facilities not identified by City in the
Contract Documents, Contractor must immediately provide written notice to City and the
utility. City assumes responsibility for the timely removal, relocation, or protection of
existing main or trunkline utility facilities located on the Project site if those utilities are not
identified in the Contract Documents. Contractor will be compensated in accordance with
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the provisions of the Contract Documents for the costs of locating, repairing damage not
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility
facilities not indicated in the Plans or Specifications with reasonable accuracy, and for
equipment on the Project necessarily idled during such work. Contractor will not be
assessed liquidated damages for delay in completion of the Work, to the extent the delay
was caused by City’s failure to provide for removal or relocation of the utility facilities.

Notice of Excavation. Contractor must comply with all applicable requirements in
Government Code § 4216 et seq., which are incorporated by reference herein.

Trenching and Excavations of Four Feet or More. As required by Public Contract
Code § 7104, if the Work includes digging trenches or other excavations that extend
deeper than four feet below the surface, the provisions in this Section apply to the Work
and the Project.

(A) Duty to Notify. Contractor must promptly, and before the following conditions
are disturbed, provide written notice to City if Contractor finds any of the following
conditions:

(1) Material that Contractor believes may be a hazardous waste, as defined in §
25117 of the Health and Safety Code, that is required to be removed to a Class |,
Class Il, or Class Ill disposal site in accordance with the provisions of existing
Laws;

(2) Subsurface or latent physical conditions at the Project site differing from
those indicated by information about the Project site made available to bidders
prior to the deadline for submitting bids; or

(3) Unknown physical conditions at the Project site of any unusual nature,
materially different from those ordinarily encountered and generally recognized
as inherent in work of the character required by the Contract Documents.

(B) City Investigation. City will promptly investigate the conditions and if City finds
that the conditions materially differ from those indicated, apparent, or reasonably inferred
from information about the Project site made available to bidders, or involve hazardous
waste, and cause a decrease or increase in Contractor’s cost of, or the time required for,
performance of any part of the Work, City will issue a Change Order.

(C) Disputes. In the event that a dispute arises between City and Contractor
regarding any of the conditions specified in subsection (B) above, or the terms of a
Change Order issued by City, Contractor will not be excused from completing the Work
within the Contract Time, but must proceed with all Work to be performed under the
Contract. Contractor will retain any and all rights provided either by the Contract or by
Laws which pertain to the resolution of disputes between Contractor and City.

Trenching of Five Feet or More. As required by Labor Code § 6705, if the Contract
Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of
five feet or more in depth, a detailed plan must be submitted to City for acceptance in
advance of the excavation. The detailed plan must show the design of shoring, bracing,
sloping, or other provisions to be made for worker protection from the hazard of caving
ground during the excavation. If the plan varies from the shoring system standards, it
must be prepared by a California registered civil or structural engineer. Use of a shoring,
sloping, or protective system less effective than that required by the Construction Safety
Orders is prohibited.
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(A

7.18

7.19

New Utility Connections. Except as otherwise specified, City will pay connection
charges and meter costs for new permanent utilities required by the Contract Documents,
if any. Contractor must notify City sufficiently in advance of the time needed to request
service from each utility provider so that connections and services are initiated in
accordance with the Project schedule.

Lines and Grades. Contractor is required to use any benchmark provided by the
Engineer. Unless otherwise specified in the Contract Documents, Contractor must
provide all lines and grades required to execute the Work. Contractor must also provide,
preserve, and replace if necessary, all construction stakes required for the Project. All
stakes or marks must be set by a California licensed surveyor or a California registered
civil engineer. Contractor must notify the Engineer of any discrepancies found between
Contractor’s staking and grading and information provided by the Contract Documents.
Upon completion, all Work must conform to the lines, elevations, and grades shown in
the Plans, including any changes directed by a Change Order.

Historic or Archeological Items.

(A) Contractor’s Obligations. Contractor must ensure that all persons performing
Work at the Project site are required to immediately notify the Project Manager, upon
discovery of any potential historic or archeological items, including historic or prehistoric
ruins, a burial ground, archaeological or vertebrate paleontological site, including
fossilized footprints or other archeological, paleontological or historical feature on the
Project site (collectively, “Historic or Archeological ltems”).

(B) Discovery; Cessation of Work. Upon discovery of any potential Historic or
Archeological Items, Work must be stopped within an 85-foot radius of the find and may
not resume until authorized in writing by City. If required by City, Contractor must assist in
protecting or recovering the Historic or Archeological ltems, with any such assistance to
be compensated as Extra Work on a time and materials basis under Article 6, Contract
Modification. At City’s discretion, a suspension of Work required due to discovery of
Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5,
or as a suspension for convenience under Article 13.

Environmental Control. Contractor must not pollute any drainage course or its tributary
inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.
Contractor must prevent the release of any hazardous material or hazardous waste into
the soil or groundwater, and prevent the unlawful discharge of pollutants into City’s storm
drain system and watercourses as required below. Contractor and its Subcontractors
must at all times in the performance of the Work comply with all Laws concerning
pollution of waterways.

(A) Stormwater Permit. Contractor must comply with all applicable conditions of
the State Water Resources Control Board National Pollutant Discharge Elimination
System General Permit for Waste Discharge Requirements for Discharges of Stormwater
Runoff Associated with Construction Activity (“Stormwater Permit”).

(B) Contractor’s Obligations. If required for the Work, a copy of the Stormwater
Permit is on file in City’s principal administrative offices, and Contractor must comply with
it without adjustment of the Contract Price or the Contract Time. Contractor must timely
and completely submit required reports and monitoring information required by the
conditions of the Stormwater Permit. Contractor also must comply with all other Laws
governing discharge of stormwater, including applicable municipal stormwater
management programs.
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7.21

8.1

8.2

8.3

Noise Control. Contractor must comply with all applicable noise control Laws. Noise
control requirements apply to all equipment used for the Work or related to the Work,
including trucks, transit mixers or transient equipment that may or may not be owned by
Contractor.

Mined Materials. Pursuant to Public Contract Code § 20676, Contractor will not
purchase any sand, gravel, or other minerals for the Work from an operation subject to
the Surface Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.)
unless the Contractor certifies, under penalty of perjury, that the minerals are from a
mining operation included on the AB 3098 List, which may be accessed online at:
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.

Article 8 - Payment

Schedule of Values. Prior to submitting its first application for payment, Contractor must
prepare and submit to the Project Manager a schedule of values apportioned to the
various divisions and phases of the Work, including mobilization and demobilization. If a
Bid Schedule was submitted with Contractor’s bid, the amounts in the schedule of values
must be consistent with the Bid Schedule. Each line item contained in the schedule of
values must be assigned a value such that the total of all items equals the Contract Price.
The items must be sufficiently detailed to enable accurate evaluation of the percentage of
completion claimed in each application for payment, and the assigned value consistent
with any itemized or unit pricing submitted with Contractor’s bid.

(A) Measurements for Unit Price Work. Materials and items of Work to be paid for
on the basis of unit pricing will be measured according to the methods specified in the
Contract Documents.

(B) Deleted or Reduced Work. Contractor will not be compensated for Work that
City has deleted or reduced in scope, except for any labor, material, or equipment costs
for such Work that Contractor reasonably incurred before Contractor learned that the
Work could be deleted or reduced. Contractor will only be compensated for those actual,
direct and documented costs incurred, and will not be entitled to any mark up for
overhead or lost profits.

Progress Payments. Following the last day of each month, or as otherwise required by
the Special Conditions or Specifications, Contractor will submit to the Project Manager a
monthly application for payment for Work performed during the preceding month based
on the estimated value of the Work performed during that preceding month.

(A) Application for Payment. Each application for payment must be itemized to
include labor, materials, and equipment incorporated into the Work, and materials and
equipment delivered to the Project site, as well as authorized and approved Change
Orders. Each payment application must be supported by the unit prices submitted with
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data
required by the Contract Documents.

(B) Payment of Undisputed Amounts. City will pay the undisputed amount due
within 30 days after Contractor has submitted a complete and accurate payment
application, subject to Public Contract Code § 20104.50. City will deduct a percentage
from each progress payment as retention, as set forth in Section 8.5, below, and may
deduct or withhold additional amounts as set forth in Section 8.3, below.

Adjustment of Payment Application. City may adjust or reject the amount requested in
a payment application, including application for Final Payment, in whole or in part, if the
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amount requested is disputed or unsubstantiated. Contractor will be notified in writing of
the basis for the modification to the amount requested. City may also deduct or withhold
from payment otherwise due based upon any of the circumstances and amounts listed
below. Sums withheld from payment otherwise due will be released when the basis for
that withholding has been remedied and no longer exists.

(A) For Contractor’s unexcused failure to perform the Work as required by the
Contract Documents, including correction or completion of punch list items, City may
withhold or deduct an amount based on the City’s estimated cost to correct or complete
the Work.

(B) For loss or damage caused by Contractor or its Subcontractors arising out of or
relating to performance of the Work or any failure to protect the Project site, City may
deduct an amount based on the estimated cost to repair or replace.

(©) For Contractor’s failure to pay its Subcontractors and suppliers when payment is
due, City may withhold an amount equal to the total of past due payments and may opt to
pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks.

(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective
Work, City may withhold or deduct an amount based on the City’s estimated cost to
correct or complete the Work.

(E) For any unreleased stop notice, City may withhold 125% of the amount claimed.

(F) For Contractor’s failure to submit any required schedule or schedule update in

the manner specified or within the time specified in the Contract Documents, City may

withhold an amount equal to five percent of the total amount requested until Contractor
complies with its schedule submittal obligations.

(G) For Contractor’s failure to maintain or submit as-built documents in the manner
specified or within the time specified in the Contract Documents, City may withhold or
deduct an amount based on the City’s cost to prepare the as-builts.

(H) For Work performed without Shop Drawings that have been accepted by City,
when accepted Shop Drawings are required before proceeding with the Work, City may
deduct an amount based on the estimated cost to correct unsatisfactory Work or
diminution in value.

(N For fines, payments, or penalties assessed under the Labor Code, City may
deduct from payments due to Contractor as required by Laws and as directed by the
Division of Labor Standards Enforcement.

(J) For any other fines, payments, or penalties assessed against the City relating to
Contractor’s acts or omissions, including violations of Laws, City may withhold or deduct
such amounts from payment otherwise due to Contractor.

(K) For any other costs or charges that may be withheld or deducted from payments
to Contractor, as provided in the Contract Documents, including liquidated damages, City
may withhold or deduct such amounts from payment otherwise due to Contractor.

8.4 Early Occupancy. Neither City’s payment of progress payments nor its partial or full use
or occupancy of the Project constitutes acceptance of any part of the Work.

8.5 Retention. City will retain five percent of the full amount due on each progress payment
(i.e., the amount due before any withholding or deductions pursuant to Section 8.3,
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Adjustment of Payment Application), or the percentage stated in the Notice Inviting Bids,
whichever is greater, as retention to ensure full and satisfactory performance of the Work.
Contractor is not entitled to any reduction in the rate of withholding at any time, nor to
release of any retention before 35 days following City’s recordation of the Notice of
Completion, subject to the terms of Public Contract Code § 7107.

(A) Substitution of Securities. As provided by Public Contract Code § 22300,
Contractor may request in writing that it be allowed, at its sole expense, to substitute
securities for the retention withheld by City. Any escrow agreement entered into pursuant
to this provision must fully comply with Public Contract Code § 22300 and will be subject
to approval as to form by City’s legal counsel. If City exercises its right to draw upon such
securities in the event of default pursuant to section (7) of the statutory Escrow
Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (g) of
Public Contract Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it is
in default, its sole remedy is to comply with the dispute resolution procedures in Article 12
and the provisions therein. It is agreed that for purposes of this paragraph, an event of
default includes City’s rights pursuant to these Contract Documents to withhold or deduct
sums from retention, including withholding or deduction for liquidated damages,
incomplete or defective Work, stop payment notices, or backcharges. It is further agreed
that if any individual authorized to give or receive written notice on behalf of a party
pursuant to section (10) of the Escrow Agreement are unavailable to give or receive
notice on behalf of that party due to separation from employment, retirement, death, or
other circumstances, the successor or delegee of the named individual is deemed to be
the individual authorized to give or receive notice pursuant to section (10) of the Escrow
Agreement.

(B) Release of Undisputed Retention. All undisputed retention, less any amounts
that may be assessed as liquidated damages, retained for stop notices, or otherwise
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as
Final Payment to Contractor no sooner than 35 days following recordation of the notice of
completion, and no later than 60 days following acceptance of the Project by City’s
governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if
the Project has not been accepted, no later than 60 days after the Project is otherwise
considered complete pursuant to Public Contract Code § 7107(c).

8.6 Payment to Subcontractors and Suppliers. Each month, Contractor must promptly
pay each Subcontractor and supplier the value of the portion of labor, materials, and
equipment incorporated into the Work or delivered to the Project site by the
Subcontractor or supplier during the preceding month. Such payments must be made in
accordance with the requirements of Laws pertaining to such payments, and those of the
Contract Documents and applicable subcontract or supplier contract.

(A) Withholding for Stop Notice. Pursuant to Civil Code § 9358, City will withhold
125% of the amount claimed by an unreleased stop notice, a portion of which may be
retained by City for the costs incurred in handling the stop notice claim, including
attorneys’ fees and costs, as authorized by law.

(B) Joint Checks. City reserves the right, acting in its sole discretion, to issue joint
checks made payable to Contractor and a Subcontractor or supplier, if City determines
this is necessary to ensure fair and timely payment for a Subcontractor or supplier who
has provided services or goods for the Project. As a condition to release of payment by a
joint check, the joint check payees may be required to execute a joint check agreement in
a form provided or approved by the City Attorney’s Office. The joint check payees will be
jointly and severally responsible for the allocation and disbursement of funds paid by joint
check. Payment by joint check will not be construed to create a contractual relationship
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8.8

8.9

9.1

9.2

between City and a Subcontractor or supplier of any tier beyond the scope of the joint
check agreement.

Final Payment. Contractor’s application for Final Payment must comply with the
requirements for submitting an application for a progress payment as stated in Section
8.2, above. Corrections to previous progress payments, including adjustments to
estimated quantities for unit priced items, may be included in the Final Payment. If
Contractor fails to submit a timely application for Final Payment, City reserves the right to
unilaterally process and issue Final Payment without an application from Contractor in
order to close out the Project. For the purposes of determining the deadline for Claim
submission pursuant to Article 12, the date of Final Payment is deemed to be the date
that City acts to release undisputed retention as final payment to Contractor, or otherwise
provides written notice to Contractor of Final Payment or that no undisputed funds remain
available for Final Payment due to offsetting withholdings or deductions pursuant to
Section 8.3, Adjustment of Payment Application. If the amount due from Contractor to
City exceeds the amount of Final Payment, City retains the right to recover the balance
from Contractor or its sureties.

Release of Claims. City may, at any time, require that payment of the undisputed
portion of any progress payment or Final Payment be contingent upon Contractor
furnishing City with a written waiver and release of all claims against City arising from or
related to the portion of Work covered by those undisputed amounts subject to the
limitations of Public Contract Code § 7100. Any disputed amounts may be specifically
excluded from the release.

Warranty of Title. Contractor warrants that title to all work, materials, or equipment
incorporated into the Work and included in a request for payment will pass over to City
free of any claims, liens, or encumbrances upon payment to Contractor.

Article 9 - Labor Provisions

Discrimination Prohibited. Discrimination against any prospective or present employee
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity,
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.
Contractor and its Subcontractors are required to comply with all applicable Laws
prohibiting discrimination, including the California Fair Employment and Housing Act
(Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code §§ 1735,
1777.5, 1777.6, and 3077.5.

Labor Code Requirements.

(A) Eight Hour Day. Pursuant to Labor Code § 1810, eight hours of labor constitute
a legal day’s work under this Contract.

(B) Penalty. Pursuant to Labor Code § 1813, Contractor will forfeit to City as a
penalty, the sum of $25.00 for each day during which a worker employed by Contractor
or any Subcontractor is required or permitted to work more than eight hours in any one
calendar day or more than 40 hours per calendar week, except if such workers are paid
overtime under Labor Code § 1815.

(C) Apprentices. Contractor is responsible for compliance with the requirements
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5,
which is fully incorporated by reference.
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9.4

9.5

(D) Notices. Pursuant to Labor Code § 1771.4, Contractor is required to post all job
site notices prescribed by Laws.

Prevailing Wages. Each worker performing Work under this Contract that is covered
under Labor Code §§ 1720, 1720.3, or 1720.9, including cleanup at the Project site, must
be paid at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the
Labor Code. The prevailing wage rates are on file with the City and available online at
http://www.dir.ca.gov/disr. Contractor must post a copy of the applicable prevailing rates
at the Project site.

(A) Penalties. Pursuant to Labor Code § 1775, Contractor and any Subcontractor
will forfeit to City as a penalty up to $200.00 for each calendar day, or portion thereof, for
each worker paid less than the applicable prevailing wage rate. Contractor must also pay
each worker the difference between the applicable prevailing wage rate and the amount
actually paid to that worker.

(B) Federal Requirements. If this Project is subject to federal prevailing wage
requirements in addition to California prevailing wage requirements, Contractor and its
Subcontractors are required to pay the higher of the currently applicable state or federal
prevailing wage rates.

Payroll Records. Contractor must comply with the provisions of Labor Code §§ 1771.4,
1776, and 1812 and all implementing regulations, which are fully incorporated by this
reference, including requirements for monthly electronic submission of payroll records to
the DIR.

(A) Contractor and Subcontractor Obligations. Contractor and each
Subcontractor must keep accurate payroll records, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day
and week, and the actual per diem wages paid to each journeyman, apprentice, worker,
or other employee employed in connection with the Work. Each payroll record must
contain or be verified by a written declaration that it is made under penalty of perjury,
stating both of the following:

(1) The information contained in the payroll record is true and correct; and

(2) Contractor or the Subcontractor has complied with the requirements of Labor
Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the
Project.

(B) Certified Record. A certified copy of an employee’s payroll record must be
made available for inspection or furnished to the employee or his or her authorized
representative on request, to City, to the Division of Labor Standards Enforcement, to the
Division of Apprenticeship Standards of the DIR, and as further required by the Labor
Code.

(®)) Enforcement. Upon notice of noncompliance with Labor Code § 1776,
Contractor or Subcontractor has ten days in which to comply with the requirements of this
section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor
or Subcontractor will forfeit a penalty of $100.00 per day, or portion thereof, for each
worker for whom compliance is required, until strict compliance is achieved. Upon
request by the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement, these penalties will be withheld from payments then due to Contractor.

Labor Compliance. Pursuant to Labor Code § 1771.4, the Contract for this Project is
subject to compliance monitoring and enforcement by the DIR.

Buchanan Road Slope Repair 2026 Form GENERAL CONDITIONS

3024

Page 65


http://www.dir.ca.gov/dlsr
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10.2

10.3

Article 10 - Safety Provisions

Safety Precautions and Programs. Contractor and its Subcontractors are fully
responsible for safety precautions and programs, and for the safety of persons and
property in the performance of the Work. Contractor and its Subcontractors must at all
times comply with all applicable health and safety Laws and seek to avoid injury, loss, or
damage to persons or property by taking reasonable steps to protect its employees and
other persons at any Worksite, materials and equipment stored on or off site, and
property at or adjacent to any Worksite.

(A) Reporting Requirements. Contractor must immediately notify the City of any
death, serious injury or illness resulting from Work on the Project. Contractor must
immediately provide a written report to City of each recordable accident or injury
occurring at any Worksite within 24 hours of the occurrence. The written report must
include: (1) the name and address of the injured or deceased person; (2) the name and
address of each employee of Contractor or of any Subcontractor involved in the incident;
(3) a detailed description of the incident, including precise location, time, and names and
contact information for known witnesses; and (4) a police or first responder report, if
applicable. If Contractor is required to file an accident report with a government agency,
Contractor will provide a copy of the report to City.

(B) Legal Compliance. Contractor’s safety program must comply with the
applicable legal and regulatory requirements. Contractor must provide City with copies of
all notices required by Laws.

(C) Contractor’s Obligations. Any damage or loss caused by Contractor arising
from the Work which is not insured under property insurance must be promptly remedied
by Contractor.

(D) Remedies. If City determines, in its sole discretion, that any part of the Work or
Project site is unsafe, City may, without assuming responsibility for Contractor’s safety
program, require Contractor or its Subcontractor to cease performance of the Work or to
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the
required corrective measures, City may perform them and deduct the cost from the
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an
increase in Contract Price, or for a change in Contract Time based on Contractor’s
compliance with City’s request for corrective measures pursuant to this provision.

Hazardous Materials. Unless otherwise specified in the Contract Documents, this
Contract does not include the removal, handling, or disturbance of any asbestos or other
Hazardous Materials. If Contractor encounters materials on the Project site that
Contractor reasonably believes to be asbestos or other Hazardous Materials, and the
asbestos or other Hazardous Materials have not been rendered harmless, Contractor
may continue Work in unaffected areas reasonably believed to be safe, but must
immediately cease work on the area affected and report the condition to City. No
asbestos, asbestos-containing products or other Hazardous Materials may be used in
performance of the Work.

Material Safety. Contractor is solely responsible for complying with § 5194 of Title 8 of
the California Code of Regulations, including by providing information to Contractor’s
employees about any hazardous chemicals to which they may be exposed in the course
of the Work. A hazard communication program and other forms of warning and training
about such exposure must be used. Contractor must also maintain Safety Data Sheets
(“SDS”) at the Project site, as required by Laws, for materials or substances used or
consumed in the performance of the Work. The SDS will be accessible and available to
Contractor’s employees, Subcontractors, and City.
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10.5

1.1

(A) Contractor Obligations. Contractor is solely responsible for the proper
delivery, handling, use, storage, removal, and disposal of all materials brought to the
Project site and/or used in the performance of the Work. Contractor must notify the
Engineer if a specified product or material cannot be used safely.

(B) Labeling. Contractor must ensure proper labeling on any material brought onto
the Project site so that any persons working with or in the vicinity of the material may be
informed as to the identity of the material, any potential hazards, and requirements for
proper handling, protections, and disposal.

Hazardous Condition. Contractor is solely responsible for determining whether a
hazardous condition exists or is created during the course of the Work, involving a risk of
bodily harm to any person or risk of damage to any property. If a hazardous condition
exists or is created, Contractor must take all precautions necessary to address the
condition and ensure that the Work progresses safely under the circumstances.
Hazardous conditions may result from, but are not limited to, use of specified materials or
equipment, the Work location, the Project site condition, the method of construction, or
the way any Work must be performed.

Emergencies. In an emergency affecting the safety or protection of persons, Work, or
property at or adjacent to any Worksite, Contractor must take reasonable and prompt
actions to prevent damage, injury, or loss, without prior authorization from the City if,
under the circumstances, there is inadequate time to seek prior authorization from the
City.

Article 11 - Completion and Warranty Provisions
Final Completion.

(A) Final Inspection and Punch List. When the Work required by this Contract is
fully performed, Contractor must provide written notification to City requesting final
inspection. The Engineer will schedule the date and time for final inspection, which must
include Contractor’s primary representative for this Project and its superintendent. Based
on that inspection, City will prepare a punch list of any items that are incomplete, missing,
defective, incorrectly installed, or otherwise not compliant with the Contract Documents.
The punch list to Contractor will specify the time by which all of the punch list items must
be completed or corrected. The punch list may include City’s estimated cost to complete
each punch list item if Contractor fails to do so within the specified time. The omission of
any non-compliant item from a punch list will not relieve Contractor from fulfilling all
requirements of the Contract Documents. Contractor’s failure to complete any punch list
item within the time specified in the punch list will not waive or abridge its warranty
obligations for any such items that must be completed by the City or by a third party
retained by the City due to Contractor’s failure to timely complete any such outstanding
item.

(B) Requirements for Final Completion. Final Completion will be achieved upon
completion or correction of all punch list items, as verified by City’s further inspection, and
upon satisfaction of all other Contract requirements, including any commissioning
required under the Contract Documents and submission of all final submittals, including
instructions and manuals as required under Section 7.10, and complete, final as-built
drawings as required under Section 7.11, all to City’s satisfaction.

(C) Acceptance. The Project will be considered accepted upon City Council action
during a public meeting to accept the Project, unless the Engineer is authorized to accept
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the Project, in which case the Project will be considered accepted upon the date of the
Engineer’s issuance of a written notice of acceptance. In order to avoid delay of Project
close out, the City may elect, acting in its sole discretion, to accept the Project as
complete subject to exceptions for punch list items that are not completed within the time
specified in the punch list.

(D) Final Payment and Release of Retention. Final Payment and release of
retention, less any sums withheld pursuant to the provisions of the Contract Documents,
will not be made sooner than 35 days after recordation of the notice of completion. If
Contractor fails to complete all of the punch list items within the specified time, City may
withhold up to 150% of City’s estimated cost to complete each of the remaining items
from Final Payment and may use the withheld retention to pay for the costs to self-
perform the outstanding items or to retain a third party to complete any such outstanding
punch list item.

Warranty.

(A) General. Contractor warrants that all materials and equipment will be new
unless otherwise specified, of good quality, in conformance with the Contract Documents,
and free from defective workmanship and materials. Contractor further warrants that the
Work will be free from material defects not intrinsic in the design or materials required in
the Contract Documents. Contractor warrants that materials or items incorporated into
the Work comply with the requirements and standards in the Contract Documents,
including compliance with Laws, and that any Hazardous Materials encountered or used
were handled as required by Laws. At City’s request, Contractor must furnish satisfactory
evidence of the quality and type of materials and equipment furnished. Contractor’'s
warranty does not extend to damage caused by normal wear and tear, or improper use or
maintenance.

(B) Warranty Period. Contractor's warranty must guarantee its Work for a period of
one year from the date of Project acceptance (the “Warranty Period”), except when a
longer guarantee is provided by a supplier or manufacturer or is required by the
Specifications or Special Conditions. Contractor must obtain from its Subcontractors,
suppliers and manufacturers any special or extended warranties required by the Contract
Documents.

(9] Warranty Documents. As a condition precedent to Final Completion,
Contractor must supply City with all warranty and guarantee documents relevant to
equipment and materials incorporated into the Work and guaranteed by their suppliers or
manufacturers.

(D) Subcontractors. The warranty obligations in the Contract Documents apply to
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.

(E) Contractor’s Obligations. Upon written notice from City to Contractor of any
defect in the Work discovered during the Warranty Period, Contractor or its responsible
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s
obligation to correct defects discovered during the Warranty Period will continue past the
expiration of the Warranty Period as to any defects in Work for which Contractor was
notified prior to expiration of the Warranty Period. Work performed during the Warranty
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for
a one-year period that begins upon completion of such Warranty Work to City’s
satisfaction.
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(F) City’s Remedies. If Contractor or its responsible Subcontractor fails to correct
defective Work within ten days following notice by City, or sooner if required by the
circumstances, City may correct the defects to conform with the Contract Documents at
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance
with subsection (H), below.

(G) Emergency Repairs. In cases of emergency where any delay in correcting
defective Work could cause harm, loss or damage, City may immediately correct the
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor
or its surety must reimburse City for its costs in accordance with subsection (H), below.

(H) Reimbursement. Contractor must reimburse City for its costs to repair under
subsections (F) or (G), above, within 30 days following City’s submission of a demand for
payment pursuant to this provision. If City is required to initiate legal action to compel
Contractor’s compliance with this provision, and City is the prevailing party in such action,
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal
costs expended to enforce Contractor’s warranty obligations herein, in addition to any
and all costs City incurs to correct the defective Work.

Use Prior to Final Completion. City reserves the right to occupy or make use of the
Project, or any portions of the Project, prior to Final Completion if City has determined
that the Project or portion of it is in a condition suitable for the proposed occupation or
use, and that it is in its best interest to occupy or make use of the Project, or any portions
of it, prior to Final Completion.

(A) Non-Waiver. Occupation or use of the Project, in whole or in part, prior to Final
Completion will not operate as acceptance of the Work or any portion of it, nor will it
operate as a waiver of any of City’s rights or Contractor’'s duties pursuant to these
Contract Documents, and will not affect nor bear on the determination of the time of
substantial completion with respect to any statute of repose pertaining to the time for
filing an action for construction defect.

(B) City’s Responsibility. City will be responsible for the cost of maintenance and
repairs due to normal wear and tear with respect to those portions of the Project that are
being occupied or used before Final Completion. The Contract Price or the Contract Time
may be adjusted pursuant to the applicable provisions of these Contract Documents if,
and only to the extent that, any occupation or use under this Section actually adds to
Contractor’s cost or time to complete the Work within the Contract Time.

Substantial Completion. For purposes of determining “substantial completion” with
respect to any statute of repose pertaining to the time for filing an action for construction
defect, “substantial completion” is deemed to mean the last date that Contractor or any
Subcontractor performs Work on the Project prior to City acceptance of the Project,
except for warranty work performed under this Article.

Article 12 - Dispute Resolution

Claims. This Article applies to and provides the exclusive procedures for any Claim
arising from or related to the Contract or performance of the Work.

(A) Limitations. A Claim may only include the portion of a previously rejected
demand that remains in dispute between Contractor and City. With the exception of any
dispute regarding the amount of money actually paid to Contractor as Final Payment,
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or
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the Contract Price, which has not previously been submitted to City in full compliance
with Article 5 and Article 6, and subsequently rejected in whole or in part by City.

(B) Scope of Article. This Atrticle is intended to provide the exclusive procedures for
submission and resolution of Claims of any amount and applies in addition to the
provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated
by reference herein.

(©) No Work Delay. Notwithstanding the submission of a Claim or any other dispute
between the parties related to the Project or the Contract Documents, Contractor must
perform the Work and may not delay or cease Work pending resolution of a Claim or
other dispute, but must continue to diligently prosecute the performance and timely
completion of the Work, including the Work pertaining to the Claim or other dispute.

(D) Informal Resolution. Contractor will make a good faith effort to informally
resolve a dispute before initiating a Claim, preferably by face-to-face meeting between
authorized representatives of Contractor and City.

12.2 Claims Submission. The following requirements apply to any Claim subject to this
Article:

(A) Substantiation. The Claim must be submitted to City in writing by registered or
certified mail with return receipt requested and clearly identified as a “Claim” submitted
pursuant to this Article 12. The Claim must include all of the documents necessary to
substantiate the Claim including the Change Order request that was rejected in whole or
in part, and a copy of City’s written rejection that is in dispute. The Claim must clearly
identify and describe the dispute, including relevant references to applicable portions of
the Contract Documents, and a chronology of relevant events. Any Claim for additional
payment must include a complete, itemized breakdown of all known or estimated labor,
materials, taxes, insurance, and subcontract, or other costs. Substantiating
documentation such as payroll records, receipts, invoices, or the like, must be submitted
in support of each component of claimed cost. Any Claim for an extension of time or
delay costs must be substantiated with a schedule analysis and narrative depicting and
explaining claimed time impacts.

(B) Claim Format and Content. A Claim must be submitted in the following format:

(1) Provide a cover letter, specifically identifying the submission as a “Claim”
submitted under this Article 12 and specifying the requested remedy (e.g.,
amount of proposed change to Contract Price and/or change to Contract Time).

(2) Provide a summary of each Claim, including underlying facts and the basis
for entitlement, and identify each specific demand at issue, including the specific
Change Order request (by number and submittal date), and the date of City's
rejection of that demand, in whole or in part.

(3) Provide a detailed explanation of each issue in dispute. For multiple issues
included within a single Claim or for multiple Claims submitted concurrently,
separately number and identify each individual issue or Claim, and include the
following for each separate issue or Claim:

a. A succinct statement of the matter in dispute, including Contractor’s
position and the basis for that position;

b. Identify and attach all documents that substantiate the Claim,
including relevant provisions of the Contract Documents, RFls,
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calculations, and schedule analysis (see subsection (A), Substantiation,
above);

c. A chronology of relevant events; and

d. Analysis and basis for claimed changes to Contract Price, Contract
Time, or any other remedy requested.

(4) Provide a summary of issues and corresponding claimed damages. If, by the
time of the Claim submission deadline (below), the precise amount of the
requested change in the Contract Price or Contract Time is not yet known,
Contractor must provide a good faith estimate, including the basis for that
estimate, and must identify the date by which it is anticipated that the Claim will
be updated to provide final amounts.

(5) Include the following certification, executed by Contractor’s authorized
representative:

“The undersigned Contractor certifies under penalty of perjury that its statements
and representations in this Claim submittal are true and correct. Contractor
warrants that this Claim submittal is comprehensive and complete as to the
matters in dispute, and agrees that any costs, expenses, or delay not included
herein are deemed waived.”

Submission Deadlines.

(1) A Claim disputing rejection of a request for a change in the Contract Time or
Contract Price must be submitted within 21 days following the date that City
notified Contractor in writing that a request for a change in the Contract Time or
Contract Price, duly submitted in compliance with Article 5 and Article 6, has
been rejected in whole or in part. A Claim disputing the terms of a unilateral
Change Order must be submitted within 21 days following the date of issuance of
the unilateral Change Order. These Claim deadlines apply even if Contractor
cannot yet quantify the total amount of any requested change in the Contract
Time or Contract Price. If the Contractor cannot quantify those amounts, it must
submit an estimate of the amounts claimed pending final determination of the
requested remedy by Contractor.

(2) With the exception of any dispute regarding the amount of Final Payment,
any Claim must be filed on or before the date of Final Payment or will be deemed
waived.

(3) A Claim disputing the amount of Final Payment must be submitted within 21
days of the effective date of Final Payment, under Section 8.7, Final Payment.

(4) Strict compliance with these Claim submission deadlines is necessary to
ensure that any dispute may be mitigated as soon as possible, and to facilitate
cost-efficient administration of the Project. Any Claim that is not submitted
within the specified deadlines will be deemed waived by Contractor.

City’s Response. City will respond within 45 days of receipt of the Claim with a written
statement identifying which portion(s) of the Claim are disputed, unless the 45-day period
is extended by mutual agreement of City and Contractor or as otherwise allowed under
Public Contract Code § 9204. However, if City determines that the Claim is not
adequately substantiated pursuant to Section 12.2(A), Substantiation, City may first
request in writing, within 30 days of receipt of the Claim, any additional documentation
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supporting the Claim or relating to defenses to the Claim that City may have against the
Claim.

(A) Additional Information. If additional information is thereafter required, it may be
requested and provided upon mutual agreement of City and Contractor. If Contractor’s
Claim is based on estimated amounts, Contractor has a continuing duty to update its
Claim as soon as possible with information on actual amounts in order to facilitate prompt
and fair resolution of the Claim.

(B) Non-Waiver. Any failure by City to respond within the times specified above will
not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any
provision of these Contract Documents.

Meet and Confer. If Contractor disputes City’s written response, or City fails to respond
within the specified time, within 15 days of receipt of City’s response or within 15 days of
City’s failure to respond within the applicable 45-day time period under Section 12.3,
respectively, Contractor may notify City of the dispute in writing sent by registered or
certified mail, return receipt requested, and demand an informal conference to meet and
confer for settlement of the issues in dispute. If Contractor fails to notify City of the
dispute and demand an informal conference to meet and confer in writing within the
specified time, Contractor’s Claim will be deemed waived.

(A) Schedule Meet and Confer. Upon receipt of the demand to meet and confer,
City will schedule the meet and confer conference to be held within 30 days, or later if
needed to ensure the mutual availability of each of the individuals that each party
requires to represent its interests at the meet and confer conference.

(B) Location for Meet and Confer. The meet and confer conference will be
scheduled at a location at or near City’s principal office.

(C) Written Statement After Meet and Confer. Within ten working days after the
meet and confer has concluded, City will issue a written statement identifying which
portion(s) of the Claim remain in dispute, if any.

(D) Submission to Mediation. If the Claim or any portion remains in dispute
following the meet and confer conference, within ten working days after the City issues
the written statement identifying any portion(s) of the Claim remaining in dispute, the
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted
for mediation, as set forth below.

Mediation and Government Code Claims.

(A) Mediation. Within ten working days after the City issues the written statement
identifying any portion(s) of the Claim remaining in dispute following the meet and confer,
City and Contractor will mutually agree to a mediator, as provided under Public Contract
Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected
mediator and all of the individuals that each party requires to represent its interests. If
there are multiple Claims in dispute, the parties may agree to schedule the mediation to
address all outstanding Claims at the same time. The parties will share the costs of the
mediator and mediation fees equally, but each party is otherwise solely and separately
responsible for its own costs to prepare for and participate in the mediation, including
costs for its legal counsel or any other consultants.
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(B) Government Code Claims.

(1) Timely presentation of a Government Code Claim is a condition precedent to
filing any legal action based on or arising from the Contract. Compliance with the
Claim submission requirements in this Article 12 is a condition precedent to filing
a Government Code Claim.

(2) The time for filing a Government Code Claim will be tolled from the time
Contractor submits its written Claim pursuant to Section 12.2, above, until the
time that Claim is denied in whole or in part at the conclusion of the meet and
confer process, including any period of time used by the meet and confer
process. However, if the Claim is submitted to mediation, the time for filing a
Government Code Claim will be tolled until conclusion of the mediation, including
any continuations, if the Claim is not fully resolved by mutual agreement of the
parties during the mediation or any continuation of the mediation.

Tort Claims. This Article does not apply to tort claims and nothing in this Article is
intended nor will be construed to change the time periods for filing tort-based
Government Code Claims.

Arbitration. It is expressly agreed, under Code of Civil Procedure § 1296, that in any
arbitration to resolve a dispute relating to this Contract, the arbitrator's award must be
supported by law and substantial evidence.

Burden of Proof and Limitations. Contractor bears the burden of proving entitlement to
and the amount of any claimed damages. Contractor is not entitled to damages
calculated on a total cost basis, but must prove actual damages. Contractor is not entitled
to speculative, special, or consequential damages, including home office overhead or any
form of overhead not directly incurred at the Project site or any other Worksite; lost
profits; loss of productivity; lost opportunity to work on other projects; diminished bonding
capacity; increased cost of financing for the Project; extended capital costs; non-
availability of labor, material or equipment due to delays; or any other indirect loss arising
from the Contract. The Eichleay Formula or similar formula will not be used for any
recovery under the Contract. The City will not be directly liable to any Subcontractor or
supplier.

Legal Proceedings. In any legal proceeding that involves enforcement of any
requirements of the Contract Documents, the finder of fact will receive detailed
instructions on the meaning and operation of the Contract Documents, including
conditions, limitations of liability, remedies, claim procedures, and other provisions
bearing on the defenses and theories of liability. Detailed findings of fact will be
requested to verify enforcement of the Contract Documents. All of the City’s remedies
under the Contract Documents will be construed as cumulative, and not exclusive, and
the City reserves all rights to all remedies available under law or equity as to any dispute
arising from or relating to the Contract Documents or performance of the Work.

Other Disputes. The procedures in this Article 12 will apply to any and all disputes or
legal actions, in addition to Claims, arising from or related to this Contract, including
disputes regarding suspension or early termination of the Contract, unless and only to the
extent that compliance with a procedural requirement is expressly and specifically waived
by City. Nothing in this Article is intended to delay suspension or termination under Article
13.
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Article 13 - Suspension and Termination

Suspension for Cause. In addition to all other remedies available to City, if Contractor
fails to perform or correct Work in accordance with the Contract Documents, including
non-compliance with applicable environmental or health and safety Laws, City may
immediately order the Work, or any portion of it, suspended until the circumstances giving
rise to the suspension have been eliminated to City’s satisfaction.

(A) Notice of Suspension. Upon receipt of City’s written notice to suspend the
Work, in whole or in part, except as otherwise specified in the notice of suspension,
Contractor and its Subcontractors must promptly stop Work as specified in the notice of
suspension; comply with directions for cleaning and securing the Worksite; and protect
the completed and in-progress Work and materials. Contractor is solely responsible for
any damages or loss resulting from its failure to adequately secure and protect the
Project.

(B) Resumption of Work. Upon receipt of the City’s written notice to resume the
suspended Work, in whole or in part, except as otherwise specified in the notice to
resume, Contractor and its Subcontractors must promptly re-mobilize and resume the
Work as specified; and within ten days from the date of the notice to resume, Contractor
must submit a recovery schedule, prepared in accordance with the Contract Documents,
showing how Contractor will complete the Work within the Contract Time.

(C) Failure to Comply. Contractor will not be entitled to an increase in the Contract
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with
the Contract Documents.

(D) No Duty to Suspend. City’s right to suspend the Work will not give rise to a duty
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense
to Contractor’s failure to comply with the requirements of the Contract Documents.

Suspension for Convenience. City reserves the right to suspend, delay, or interrupt the
performance of the Work in whole or in part, for a period of time determined to be
appropriate for City’s convenience. Upon notice by City pursuant to this provision,
Contractor must immediately suspend, delay, or interrupt the Work and secure the
Project site as directed by City except for taking measures to protect completed or in-
progress Work as directed in the suspension notice, and subject to the provisions of
Section 13.1(A) and (B), above. If Contractor submits a timely request for a Change
Order in compliance with Articles 5 and 6, the Contract Price and the Contract Time will
be equitably adjusted by Change Order pursuant to the terms of Articles 5 and 6 to reflect
the cost and delay impact occasioned by such suspension for convenience, except to the
extent that any such impacts were caused by Contractor’s failure to comply with the
Contract Documents or the terms of the suspension notice or notice to resume. However,
the Contract Time will only be extended if the suspension causes or will cause
unavoidable delay in Final Completion. If Contractor disputes the terms of a Change
Order issued for such equitable adjustment due to suspension for convenience, its sole
recourse is to comply with the Claim procedures in Article 12.

Termination for Default. City may declare that Contractor is in default of the Contract
for a material breach of or inability to fully, promptly, or satisfactorily perform its
obligations under the Contract.

(A) Default. Events giving rise to a declaration of default include Contractor’s refusal
or failure to supply sufficient skilled workers, proper materials, or equipment to perform
the Work within the Contract Time; Contractor’s refusal or failure to make prompt
payment to its employees, Subcontractors, or suppliers or to correct defective Work or
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damage; Contractor’s failure to comply with Laws, or orders of any public agency with
jurisdiction over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of
financial capacity to complete the Work as required within the Contract Time; suspension,
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration;
dissolution, liquidation, reorganization, or other major change in Contractor’s
organization, ownership, structure, or existence as a business entity; unauthorized
assignment of Contractor’s rights or duties under the Contract; or any material breach of
the Contract requirements.

(B) Notice of Default and Opportunity to Cure. Upon City’s declaration that
Contractor is in default due to a material breach of the Contract Documents, if City
determines that the default is curable, City will afford Contractor the opportunity to cure
the default within ten days of City’s notice of default, or within a period of time reasonably
necessary for such cure, including a shorter period of time if applicable.

(©) Termination. If Contractor fails to cure the default or fails to expediently take
steps reasonably calculated to cure the default within the time period specified in the
notice of default, City may issue written notice to Contractor and its performance bond
surety of City’s termination of the Contract for default.

(D) Waiver. Time being of the essence in the performance of the Work, if
Contractor’s surety fails to arrange for completion of the Work in accordance with the
Performance Bond within seven calendar days from the date of the notice of termination
pursuant to paragraph (C), City may immediately make arrangements for the completion
of the Work through use of its own forces, by hiring a replacement contractor, or by any
other means that City determines advisable under the circumstances. Contractor and its
surety will be jointly and severally liable for any additional cost incurred by City to
complete the Work following termination, where “additional cost” means all cost in excess
of the cost City would have incurred if Contractor had timely completed Work without the
default and termination. In addition, City will have the right to immediate possession and
use of any materials, supplies, and equipment procured for the Project and located at the
Project site or any Worksite on City property for the purposes of completing the remaining
Work.

(E) Compensation. Within 30 days of receipt of updated as-builts, all warranties,
manuals, instructions, or other required documents for Work installed to date, and
delivery to City of all equipment and materials for the Project for which Contractor has
already been compensated, Contractor will be compensated for the Work satisfactorily
performed in compliance with the Contract Documents up to the effective date of the
termination pursuant to the terms of Article 8, Payment, subject to City’s rights to withhold
or deduct sums from payment otherwise due pursuant to Section 8.3, and excluding any
costs Contractor incurs as a result of the termination, including any cancellation or
restocking charges or fees due to third parties. If Contractor disputes the amount of
compensation determined by City, its sole recourse is to comply with the Claim
Procedures in Article 12, by submitting a Claim no later than 30 days following notice
from City of the total compensation to be paid by City.

(F) Wrongful Termination. If Contractor disputes the termination, its sole recourse
is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or
an arbitrator later determines that the termination for default was wrongful, the
termination will be deemed to be a termination for convenience, and Contractor’s
damages will be strictly limited to the compensation provided for termination for
convenience under Section 13.4, below. Contractor waives any claim for any other
damages for wrongful termination including special or consequential damages, lost
opportunity costs, or lost profits, and any award of damages is subject to Section 12.8,
Burden of Proof and Limitations.
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13.4 Termination for Convenience. City reserves the right, acting in its sole discretion, to
terminate all or part of the Contract for convenience upon written notice to Contractor.
(A) Compensation to Contractor. In the event of City’s termination for
convenience, Contractor waives any claim for damages, including for loss of anticipated
profits from the Project. The following will constitute full and fair compensation to
Contractor, and Contractor will not be entitled to any additional claim or compensation:

(1) Completed Work. The value of its Work satisfactorily performed as of the
date notice of termination is received, based on Contractor’s schedule of values
and unpaid costs for items delivered to the Project site that were fabricated for
incorporation in the Work;
(2) Demobilization. Demobilization costs specified in the schedule of values, or
if demobilization costs were not provided in a schedule of values pursuant to
Section 8.1, then based on actual, reasonable, and fully documented
demobilization costs; and
(3) Termination Markup. Five percent of the total value of the Work performed
as of the date of notice of termination, including reasonable, actual, and
documented costs to comply with the direction in the notice of termination for
convenience, and demobilization costs, which is deemed to cover all overhead
and profit to date.
(B) Disputes. If Contractor disputes the amount of compensation determined by City
pursuant to paragraph (A), above, its sole recourse is to comply with the Claim
procedures in Article 12, by submitting a Claim no later than 30 days following notice
from City of total compensation to be paid by City.

13.5 Actions Upon Termination for Default or Convenience. The following provisions
apply to any termination under this Article, whether for default or convenience, and
whether in whole or in part.

(A) General. Upon termination, City may immediately enter upon and take
possession of the Project and the Work and all tools, equipment, appliances, materials,
and supplies procured or fabricated for the Project. Contractor will transfer title to and
deliver all completed Work and all Work in progress to City.
(B) Submittals. Unless otherwise specified in the notice of termination, Contractor
must immediately submit to City all designs, drawings, as-built drawings, Project records,
contracts with vendors and Subcontractors, manufacturer warranties, manuals, and other
such submittals or Work-related documents required under the terms of the Contract
Documents, including incomplete documents or drafts.
(C) Close Out Requirements. Except as otherwise specified in the notice of
termination, Contractor must comply with all of the following:
(1) Immediately stop the Work, except for any Work that must be completed
pursuant to the notice of termination and comply with City’s instructions for
cessation of labor and securing the Project and any other Worksite(s).
(2) Comply with City’s instructions to protect the completed Work and materials,
using best efforts to minimize further costs.
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(3) Contractor must not place further orders or enter into new subcontracts for
materials, equipment, services or facilities, except as may be necessary to
complete any portion of the Work that is not terminated.

(4) As directed in the notice, Contractor must assign to City or cancel existing
subcontracts that relate to performance of the terminated Work, subject to any
prior rights, if any, of the surety for Contractor’s performance bond, and settle all
outstanding liabilities and claims, subject to City’s approval.

(5) As directed in the notice, Contractor must use its best efforts to sell any
materials, supplies, or equipment intended solely for the terminated Work in a
manner and at market rate prices acceptable to City.

(D) Payment Upon Termination. Upon completion of all termination obligations, as
specified herein and in the notice of termination, Contractor will submit its request for
Final Payment, including any amounts due following termination pursuant to this Article
13. Payment will be made in accordance with the provisions of Article 8, based on the
portion of the Work satisfactorily completed, including the close out requirements, and
consistent with the previously submitted schedule of values and unit pricing, including
demobilization costs. Adjustments to Final Payment may include deductions for the cost
of materials, supplies, or equipment retained by Contractor; payments received for sale of
any such materials, supplies, or equipment, less re-stocking fees charged; and as
otherwise specified in Section 8.3, Adjustment of Payment Application.

(E) Continuing Obligations. Regardless of any Contract termination, Contractor’s
obligations for portions of the Work already performed will continue and the provisions of
the Contract Documents will remain in effect as to any claim, indemnity obligation,
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record
maintenance, or other such rights and obligations arising prior to the termination date.

Article 14 - Miscellaneous Provisions

Assignment of Unfair Business Practice Claims. Under Public Contract Code §
7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and
interest in and to all causes of action it may have under section 4 of the Clayton Act (15
U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2
of Division 7 of the Business and Professions Code), arising from purchases of goods,
services, or materials pursuant to the Contract or any subcontract. This assignment will
be effective at the time City tenders Final Payment to Contractor, without further
acknowledgement by the parties.

Provisions Deemed Inserted. Every provision of law required to be inserted in the
Contract Documents is deemed to be inserted, and the Contract Documents will be
construed and enforced as though such provision has been included. If it is discovered
that through mistake or otherwise that any required provision was not inserted, or not
correctly inserted, the Contract Documents will be deemed amended accordingly.

Waiver. City’s waiver of a breach, failure of any condition, or any right or remedy
contained in or granted by the provisions of the Contract Documents will not be effective
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or
remedy will not be deemed a waiver of any other breach, failure, right, or remedy,
whether or not similar, nor will any waiver constitute a continuing waiver unless specified
in writing by City.
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14.4

14.5

14.6

Titles, Headings, and Groupings. The titles and headings used and the groupings of

provisions in the Contract Documents are for convenience only and may not be used in

the construction or interpretation of the Contract Documents or relied upon for any other
purpose.

Statutory and Regulatory References. With respect to any amendments to any
statutes or regulations referenced in these Contract Documents, the reference is deemed
to be the version in effect on the date that bids were due.

Survival. The provisions that survive termination or expiration of this Contract include
Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6 of
Section 12, General Provisions; and the following provisions in these General Conditions:
Section 2.2(J), Contractor’s Records, Section 2.3(C), Termination, Section 3.7,
Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2,
Warranty.

END OF GENERAL CONDITIONS
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1.

2,

Special Conditions

Pre-Construction Conference. City will designate a date and time for a pre-
construction conference with Contractor following Contract execution. Project administration
procedures and coordination between City and Contractor will be discussed, and Contractor must
present City with the following information or documents at the meeting for City’s review and
acceptance before the Work commences:

11

1.2

1.3

14

1.5

1.6

1.7

1.8

1.9

1.10

1.1

Name, 24-hour contact information, and qualifications of the proposed on-site
superintendent;

List of all key Project personnel and their complete contact information, including
email addresses and telephone numbers during regular hours and after hours;

Staging plans that identify the sequence of the Work, including any phases and
alternative sequences or phases, with the goal of minimizing the impacts on
residents, businesses and other operations in the Project vicinity;

If required, traffic control plans associated with the staging plans that are signed
and stamped by a licensed traffic engineer;

Draft baseline schedule for the Work as required under Section 5.2 of the
General Conditions, to be finalized within ten days after City issues the Notice to
Proceed;

Breakdown of lump sum bid items, to be used for determining the value of Work
completed for future progress payments to Contractor;

Schedule with list of Project submittals that require City review, and list of the
proposed material suppliers;

Plan for coordination with affected utility owner(s) and compliance with any
related permit requirements;

Videotape and photographs recording the conditions throughout the pre-
construction Project site, showing the existing improvements and current
condition of the curbs, gutters, sidewalks, signs, landscaping, streetlights,
structures near the Project such as building faces, canopies, shades and fences,
and any other features within the Project area limits;

If requested by City, Contractor’s cash flow projections; and

Any other documents specified in the Special Conditions or Notice of Potential
Award.

Insurance Requirements. The insurance requirements under Section 4.3 of the
General Conditions are modified for this Contract, as set forth below. Except as expressly stated
below, all other provisions in Section 4.3 are unchanged and remain in full force and effect.

21

2.2

Pollution Liability Insurance Waived. The pollution liability insurance
policy requirement set forth in subsection 4.3(A)(4) of the General
Conditions is hereby waived and does not apply to this Contract.

Builders Risk Insurance Waived. The builder’s risk insurance policy
requirement set forth in subsection 4.3(A)(5) of the General Conditions is
hereby waived and does not apply to this Contract
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3. Federally Funded Projects. This Project is funded in whole or in part by federal funds
and subject to the following federal requirements under the terms of the funding agreement(s)
between City and the federal agency or agencies providing federal funds, which are fully
incorporated by this reference and made part of the Contract Documents. Copies of any funding
agreement between City and a funding agency will be made available upon request.

31

Equal Opportunity. During the performance of this Contract, the Contractor
agrees as follows:

(A) The Contractor will not discriminate against any employee or applicant
for employment because of race, color, religion, sex, sexual orientation, gender
identity, or national origin. The Contractor will take affirmative action to ensure
that applicants are employed, and that employees are treated during employment
without regard to their race, color, religion, sex, sexual orientation, gender
identity, or national origin. Such action will include, but not be limited to the
following: Employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. The
Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided setting forth the provisions of
this nondiscrimination clause.

(B) The Contractor will, in all solicitations or advertisements for employees
placed by or on behalf of the Contractor, state that all qualified applicants will
receive consideration for employment without regard to race, color, religion, sex,
sexual orientation, gender identity, or national origin.

(C) The Contractor will not discharge or in any other manner discriminate
against any employee or applicant for employment because such employee or
applicant has inquired about, discussed, or disclosed the compensation of the
employee or applicant or another employee or applicant. This provision will not
apply to instances in which an employee who has access to the compensation
information of other employees or applicants as a part of such employee’s
essential job functions discloses the compensation of such other employees or
applicants to individuals who do not otherwise have access to such information,
unless such disclosure is in response to a formal complaint or charge, in
furtherance of an investigation, proceeding, hearing, or action, including an
investigation conducted by the employer, or is consistent with the Contractor’s
legal duty to furnish information.

(D) The Contractor will send to each labor union or representative of workers
with which it has a collective bargaining agreement or other contract or
understanding, a notice to be provided advising the labor union or workers’
representatives of the Contractor’'s commitments under this Section, and will post
copies of the notice in conspicuous places available to employees and applicants
for employment.

(E) The Contractor will comply with all provisions of Executive Order 11246
of September 24, 1965, and of the rules, regulations, and relevant orders of the
United States Secretary of Labor.

(F) The Contractor will furnish all information and reports required by
Executive Order 11246 of September 24, 1965, and by rules, regulations, and
orders of the United States Secretary of Labor, or pursuant thereto, and will
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permit access to its books, records, and accounts by the administering agency
and the United States Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and orders.

(G) In the event of the Contractor’s noncompliance with the
nondiscrimination clauses of this Contract or with any of the rules, regulations, or
orders, this Contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further federal government
contracts or federally assisted construction contracts in accordance with
procedures authorized in Executive Order 11246 of September 24, 1965, and
such other sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of
the United States Secretary of Labor, or as otherwise provided by law.

(H) The Contractor will include the portion of the sentence immediately
preceding paragraph (A) and the provisions of paragraphs (A) through (H) in
every subcontract or purchase order unless exempted by rules, regulations, or
orders of the United States Secretary of Labor issued pursuant to section 204 of
Executive Order 11246 of September 24, 1965, so that such provisions will be
binding upon each Subcontractor or vendor. The Contractor will take such action
with respect to any subcontract or purchase order as the City or funding agency
may direct as a means of enforcing such provisions, including sanctions for
noncompliance: Provided, however, that in the event a Contractor becomes
involved in, or is threatened with, litigation with a Subcontractor or vendor as a
result of such direction by the City or funding agency, the Contractor may request
the United States to enter into such litigation to protect the interests of the United
States.

3.2 Davis-Bacon Act. Contractor must comply with the Davis-Bacon Act (40 U.S.C.
§ 3141 et seq.) and the requirements of 29 CFR Part 5 as may be applicable,
including the provisions in 29 CFR § 5.5(a), which are attached hereto and
incorporated herein by reference. Contractor will pay wages to laborers and
mechanics, not less than once a week, and at a rate not less than the current
federal prevailing wages specified in the Davis-Bacon Act Wage Determination
attached hereto and incorporated herein. By entering into this Contract,
Contractor accepts the attached Wage Determination. Contractor and
Subcontractors must insert the requirements in 29 CFR § 5.5(a) in full into
subcontracts of any tier.

3.3 Copeland “Anti-Kickback” Act. Contractor will comply with 18 U.S.C. § 874,
40 U.S.C. § 3145, and the requirements of 29 CFR Part 3 as may be applicable,
which are incorporated by reference into this Contract. Contractor and
Subcontractors must insert this requirement into subcontracts of any tier.
Contractor is responsible for compliance with these requirements by each
Subcontractor of any tier.

3.4 Contract Work Hours and Safety Standards Act. In addition to the California
state law requirements in Article 9 of the General Conditions, Contractor and
each Subcontractor must comply with the requirements of the federal Contract
Work Hours and Safety Standards Act (“CWHSSA”), as set forth in 40 U.S.C. §§
3701-3708, as supplemented by the regulations set forth in 29 CFR Part 5,
including 29 CFR § 5.5(b), as may be amended from time to time, which are fully
incorporated herein, including:
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(A) Overtime Requirements. No Contractor or Subcontractor contracting
for any part of the Work which may require or involve the employment of laborers
or mechanics will require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such Work to work in excess of 40
hours in such workweek unless such laborer or mechanic receives compensation
at a rate not less than one and one-half times the basic rate of pay for all hours
worked in excess of 40 hours in such workweek.

(B) Violation; Liability for Unpaid Wages; Liquidated Damages. In the
event of any violation of the clause set forth in (A), above, the Contractor and any
Subcontractor responsible therefor will be liable for the unpaid wages and
interest from the date of the underpayment. In addition, such Contractor and
Subcontractor will be liable to the United States for liquidated damages. The
liquidated damages will be computed with respect to each individual laborer or
mechanic, including watchpersons and guards, employed in violation of the
clause set forth in (A) of this Section, in the sum of $32 (or as otherwise set forth
in 29 CFR § 5.5(b)) for each calendar day on which such individual was required
or permitted to work in excess of the standard workweek of 40 hours without
payment of the overtime wages required by the clause set forth in (A) of this
Section.

(C) Withholding for Unpaid Wages and Liquidated Damages.

(1) Withhold Process. The City may, upon its own action, or must, upon
written request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the Contractor so much of
the accrued payments or advances as may be considered necessary to
satisfy the liabilities of the Contractor or any Subcontractor for any
unpaid wages; monetary relief, including interest; and liquidated
damages required by the clauses set forth in this Section, any other
Federal contract with the same Contractor, or any other federally
assisted contract subject to the CWHSSA that is held by the same
Contractor (as defined in 29 CFR § 5.2). The necessary funds may be
withheld from the Contractor under this Contract, any other Federal
contract with the same Contractor, or any other federally assisted
contract that is subject to the CWHSSA and is held by the same
Contractor, regardless of whether the other contract was awarded or
assisted by the same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

(2) Priority to Withheld Funds. The Department of Labor has priority to
funds withheld or to be withheld in accordance with 29 CFR § 5.5(a)(2)(i)
or 29 CFR § 5.5(b)(3)(i), or both, over claims to those funds by: (a) a
contractor's sureties, including without limitation performance bond
sureties and payment bond sureties; (b) a contracting agency for its re-
procurement costs; (c) a trustee(s) (either a court-appointed trustee or a
U.S. trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate; (d) a contractor's assignee(s); (e) a contractor's
successor(s); or (f) a claim asserted under the Prompt Payment Act (31
U.S.C. §§ 3901-3907).

(D) Subcontracts. Contractor and Subcontractors must insert in any
subcontracts the clauses set forth in this Section and a clause requiring
Subcontractors to include these clauses in any lower tier subcontracts.
Contractor is responsible for compliance by any Subcontractor or lower tier
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3.5

Subcontractor with the clauses set forth in this Section. In the event of any
violations of these clauses, the Contractor and any Subcontractor(s) responsible
will be liable for any unpaid wages and monetary relief, including interest from
the date of the underpayment or loss, due to any workers of lower-tier
Subcontractors, and associated liquidated damages and may be subject to
debarment, as appropriate.

(E) Anti-Retaliation. 1t is unlawful for any person to discharge, demote,
intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner
discriminate against, or to cause any person to discharge, demote, intimidate,
threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

(1) Notifying any contractor of any conduct which the worker reasonably
believes constitutes a violation of the CWHSSA or its implementing
regulations in 29 CFR Part 5;

(2) Filing any complaint, initiating or causing to be initiated any
proceeding, or otherwise asserting or seeking to assert on behalf of
themselves or others any right or protection under CWHSSA or 29 CFR
Part 5;

(3) Cooperating in any investigation or other compliance action, or
testifying in any proceeding under CWHSSA or 29 CFR Part 5; or

(4) Informing any other person about their rights under CWHSSA or 29
CFR Part 5.

(F) CWHSSA Required Records. To the extent that the Contract is subject
only to the CWHSSA and not to any of the other Laws referenced in 29 CFR §
5.1, Contractor and its Subcontractors must maintain regular payrolls and other
basic records during the course of the Work and must preserve them for a period
of three years after all the Work on the Contract is completed for all laborers and
mechanics, including guards and watchpersons, working on the Contract. Such
records must contain the name; last known address, telephone number, and
email address; and social security number of each such worker; each worker's
correct classification(s) of Work actually performed; hourly rates of wages paid;
daily and weekly number of hours actually worked; deductions made; and actual
wages paid. The records must be made available by the Contractor or
Subcontractor for inspection, copying, or transcription by authorized
representatives of the City and the Department of Labor, and the Contractor or
Subcontractor will permit such representatives to interview workers during
working hours on the job.

Rights to Inventions. If the federal funding for this Contract meets the definition
of “funding agreement” under 37 CFR § 401.2(a) and constitutes an agreement
between the City and a small business firm or nonprofit organization regarding
the substitution of parties, assignment or performance of experimental,
developmental, or research work under that “funding agreement,” the
requirements of 37 CFR Part 401, “Rights to Inventions Made by Nonprofit
Organizations and Small Business Firms Under Government Grants, Contracts
and Cooperative Agreements,” and any implementing regulations issued by the
awarding agency, will apply to this Contract and are fully incorporated into the
Contract Documents by this reference.
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3.6

3.7

3.8

3.9

3.10

Clean Air Act. If the Contract is for an amount in excess of $150,000,
Contractor and each Subcontractor must comply with the requirements of the
Clean Air Act, as amended (42 U.S.C. §§ 7401-7671q), and all applicable
standards, orders, and regulations issued pursuant thereto, which are fully
incorporated into the Contract Documents by this reference, including
requirements for reporting violations to the City, federal awarding agency, and
the applicable Regional Office for the Environmental Protection Agency.
Contractor and Subcontractors must insert this requirement into subcontracts of
any tier in excess of $150,000.

Federal Water Pollution Control Act. If the Contract is for an amount in excess
of $150,000, Contractor and each Subcontractor must comply with the
requirements of the Federal Water Pollution Control Act (33 U.S.C. §§ 1251-
1387), and all applicable standards, orders, and regulations issued pursuant
thereto, which are fully incorporated into the Contract Documents by this
reference, including requirements for reporting violations to the City, federal
awarding agency, and the applicable Regional Office for the Environmental
Protection Agency. Contractor and Subcontractors must insert this requirement
into subcontracts of any tier in excess of $150,000.

Suspension and Debarment. This Contract is a covered transaction for
purposes of 2 CFR Part 180 and 2 CFR Part 3000. Contractor is required to
verify that none of its principals, as defined at 2 CFR § 180.995, or its affiliates,
as defined at 2 CFR § 180.905, are excluded or disqualified, as defined at 2 CFR
§§ 180.935 and 180.940. Contractor must comply with 2 CFR Part 180, subpart
C and 2 CFR Part 3000, subpart C, and must include a provision requiring
compliance with these regulations in any subcontract of any tier. If it is later
determined that the Contractor did not comply with the applicable subparts, in
addition to remedies available to City, the federal government may pursue
available remedies, including, but not limited to, suspension and/or debarment.
By submitting a bid and entering into this Contract, Contractor agrees to comply
with these requirements.

Byrd Anti-Lobbying Amendment. If the Contract is for an amount in excess of
$100,000, Contractor must comply with the Byrd Anti-Lobbying Amendment (31
U.S.C. § 1352) and file the certification provided at 44 CFR Part 18, Appendix A,
and any disclosures, with the City. Each tier certifies to the tier above that it will
not and has not used federal-appropriated funds to pay any person or
organization for influencing or attempting to influence an officer or employee of
any agency, a member of Congress, officer or employee of Congress, or an
employee of a member of Congress in connection with obtaining any federal
contract, grant, or any other award covered by 31 U.S.C. § 1352. Each tier will
also disclose any lobbying with non-federal funds that takes place in connection
with obtaining any federal award. Such disclosures will be forwarded from tier to
tier up to the recipient who in turn will forward the disclosure(s) to the federal
awarding agency.

Procurement of Recovered Materials. The requirements of § 6002 of the Solid
Waste Disposal Act, as amended by the Resource Conservation and Recovery
Act of 1976 at 42 U.S.C. § 6962, apply to this Contract and are fully incorporated
into the Contract Documents by this reference. For individual purchases of
$10,000 or more, Contractor will make maximum use of products containing
recovered materials that are EPA-designated items unless the product cannot be
acquired (A) competitively within the Contract schedule, (B) in conformance with
Contract performance requirements, or (C) at a reasonable price. Information on
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3.11

3.12

this requirement, including a list of EPA-designated items, is available at the
EPA’s Comprehensive Procurement Guidelines website:
https://www.epa.gov/smm/comprehensive-procurement-quideline-cpg-program.

Prohibition on Covered Telecommunications. Federal loan or grant funds
must not be obligated or expended to procure or obtain covered
telecommunications equipment or services, extend or renew a contract to
procure or obtain covered telecommunications equipment or services, or enter
into a contract (or extend or renew a contract) to procure or obtain covered
telecommunications equipment or services, as further specified in 2 CFR §
200.216, which is fully incorporated into the Contract Documents by this
reference. “Covered telecommunications equipment or services” means any of
the following: telecommunications equipment produced by Huawei Technologies
Company or ZTE Corporation (or any subsidiary or affiliate of such entities);
video surveillance and telecommunications equipment produced by Hytera
Communications Corporation, Hangzhou Hikvision Digital Technology Company,
or Dahua Technology Company (or any subsidiary or affiliate of such entities);
telecommunications or video surveillance services provided by such entities or
using such equipment; or telecommunications or video surveillance equipment or
services produced or provided by an entity that the Secretary of Defense, in
consultation with the Director of the National Intelligence or the Director of the
Federal Bureau of Investigation, reasonably believes to be an entity owned or
controlled by, or otherwise connected to, the government of a covered foreign
country. The term “covered telecommunications equipment or services” also
includes systems that use covered telecommunications equipment or services as
a substantial or essential component of any system, or as critical technology as
part of any system. Contractor will include this provision in all subcontracts or
purchase orders in connection with the Work.

Domestic Preferences for Procurements. The City should, to the greatest
extent practicable and consistent with Laws, provide a preference for the
purchase, acquisition, or use of goods, products, or materials produced in the
United States, as further specified in 2 CFR § 200.322, which is fully incorporated
into the Contract Documents by this reference, including, but not limited to, iron,
aluminum, steel, cement, and other manufactured products, as specified therein.
The requirements of 2 CFR § 200.322 must be included in all subcontracts and
purchase orders for Work or products under the federal award.

4. Federal Contract Requirements for Caltrans-Administered Project. This Project is
funded in whole or in part by federal funds administered under Caltrans’ Local Assistance
Procedures Manual (“LAPM”). LAPM contract requirements are provided in Attachment B -
Federal Contract Requirements. Contractor must comply with the requirements set forth in

Attachment B.

5. Close Out Requirements. Contractor’s close out requirements include the following, if
applicable:
5.1 Contractor must replace, with thermoplastic, any existing striping within and

adjacent to the Project site that is damaged during the Work. Partially damaged
striping must be replaced in its entirety.

5.2 Contractor must replace any survey monuments that are damaged or removed
during the Work, with a Record of Survey filed by a licensed land surveyor as
required by California law.
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5.3 Before removing any traffic control or street signs on the Project site, Contractor
must take photographs showing their original locations. Upon completion of each
phase of construction, Contractor must temporarily reset the signs at those
locations. Contractor must then replace the signs permanently upon completion
of the Work and the cost of their removal and replacement must be included in
the Bid Proposal.

54 Contractor must maintain any rural mail boxes on the Project site and relocate

them to their permanent locations as soon as possible in the course of the Work,
to the satisfaction of the affected property owners and the postal service.

END OF SPECIAL CONDITION
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City of Pittsburg, California April 2026

SECTION 01 01 00 - DEVELOP SITE ACCESS AND STAGING AREA

PART 1 - GENERAL

1.1

1.2

1.3

A.

SUMMARY

This work includes constructing, maintaining, and removing a temporary
construction entrance to provide temporary access and staging area to be used
during construction.

UNIT PRICES - MEASUREMENT AND PAYMENT

Develop Staging Area

1.
2.

Basis of Measurement: Not applicable.

Basis of Payment: The contract lump sum (LS) price paid for the bid item
“‘Develop Site Access and Staging Area” shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in constructing and maintaining temporary
construction entrance/exit, complete in place, including removal of
temporary construction entrance/exit when no longer required, removal of
accumulated soils clogging the rock voids, addition of additional rocks to
maintain original grade, disposal of resulting materials after removal,
restoring ground features to original conditions after removal, as shown on
the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

SUBMITTALS

Not applicable.

PART 2 - PRODUCTS

2.1

NOT APPLICABLE

PART 3 - EXECUTION

3.1

A.

STAGING AREAS

The Contractor shall contain runoff that may potentially leave any staging area to
within the staging area by any suitable means approved by the Engineer.
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3.2

Staging area BMPs shall be maintained throughout the duration of the work.
Staging area BMPs shall be completely removed and disposed of outside the
highway right of way in accordance with the provisions of Section 5-11, “Disposal
of Material Outside the Highway Right-of-Way” of these Special Provisions, by
the Contractor at his expense at the conclusion of the work. Attention is directed
to Section 13, “Water Pollution Control,” of these Special Provisions for provisions
relating to tracking of mud from staging areas.

STAGING AREA FINISH
The Contractor shall finish all staging areas as specified herein and as

directed by the Engineer. All stockpiles, debris and exclusion fencing shall be
completely removed and disposed of outside the highway right of way by the
Contractor at the conclusion of construction operations. Staging area surfaces
shall be smoothed and contoured to drain in the same manner as prior to their
use. The smoothed and contoured surface shall be covered with not less than six
(6) inches and not more than twelve (12) inches of three-inch (3”) un-compacted
drain rock unless other material is approved in advance in writing by the Engineer.
Any adjacent areas disturbed by the Contractor’s operations shall be smoothed
and mulched as specified below.

Loose soil and/or rock resulting from any grading work required to restore the
pre-construction condition shall not be scattered or “flaked” on any slope.

END OF SECTION 01 01 00
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SECTION 01 50 01 - TEMPORARY SILT FENCE

PART 1 - GENERAL

1.1 SUMMARY

A. This work includes furnishing, installing, maintaining, and removing temporary silt
fence with silt fence fabric, posts, and fasteners assembled at the job site or with
prefabricated silt fence.

The WPCP or SWPPP must describe and include the use of temporary silt fence
as a water pollution control practice for sediment control.

B. Related Sections:

1.

© ® N o 0o » ©w

10.
11.
12.
13.
14.

15.

Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence

Section 02 41 00 — Demolition

Section 03 30 00 — Utility Cast-in-Place Concrete

Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile

Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

Section 31 07 00 — Temporary Fiber Roll

Section 31 08 00 — Bonded Fiber Matrix

Section 31 09 00 — Permeable Material

Section 31 10 00 — Mechanically Stabilized Embankments
Section 31 23 16 — Utility Trenching

Section 33 41 13 — Storm Drainage Piping

Section 33 41 20 — Geocomposite Drain
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1.2

1.3

1.4

16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

UNIT PRICES - MEASUREMENT AND PAYMENT
Temporary Silt Fence

1. Basis of Measurement: By the linear foot along the centerline of the installed
fence.

2. Basis of Payment: The contract linear foot (LF) price paid for the bid item
“Temporary Silt Fence” shall Include furnishing, storing, maintaining,
placing, and relocating the Temporary Silt Fence as shown on the Drawings
and as directed by the Engineer.

REFERENCES

State Standard Specifications:

1.  Section 13-10.03F — Temporary Silt Fences

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Samples: Submit samples of the silt fence when requested by the Project
Manager.

Manufacturer's Certificate: Certify Products meet or exceed specified
requirements.

PART 2 - PRODUCTS

2.1

A.

TEMPORARY SILT FENCE

Geosynthetic fabric for temporary silt fence must consist of one of the following:
1.  Polyester

2.  Polypropylene

3. Combined polyester and polypropylene
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PART 3 - EXECUTION

3.1

INSTALLATION

If prefabricated silt fence is used, attach the fabric to the posts by inserting the
posts into the sewn pockets.

If the fence is assembled at the job site:
1.  Fasten the fabric to the posts with staples or nails if wood posts are used.

2. Fasten the fabric to the posts with tie wires or locking plastic fasteners if
steel posts are used.

3. Space the fasteners no more than 8 inches apart.

Place a temporary silt fence parallel with the slope contour. For any 50-foot
section of temporary silt.

fence, do not allow the base elevation of the fence to vary by more than 1/3 of
the height of the fence above the ground.

Install a temporary silt fence as follows:
1.  Place the bottom of the fabric in a 6-inch-deep trench.
2.  Secure it with the posts placed on the downhill side of the fabric.

3.  Backfill the trench with soil and compact by hand or mechanical methods to
secure the fabric in the trench.

Connect sections of a temporary silt fence as follows:

1. Join separate sections to form reaches not more than 500 feet without
openings.

2.  Secure the end posts of each section by wrapping the tops of the posts with
at least 2 wraps of 16-gauge tie wire.

You may install the silt fence by mechanically pushing the silt fence fabric
vertically into the soil. Mechanically installed fabric must not slip out of the soil or
allow sediment to pass under it.

END OF SECTION 01 50 01
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SECTION 01 55 26 - TEMPORARY TRAFFIC CONTROL

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes: temporary traffic control system including preparing and
submitting temporary traffic control, pedestrian and bicycle access plans,
temporary traffic signal, traffic control for utility trenching and backfill, utility
coordination, vehicular traffic control, traffic control for adjacent property owners,
traffic control for on-street parking, traffic control for bus stops and coordination
with Tri Delta transit, maintaining traffic, temporary railing (type K), temporary
crash cushion module, construction area signs, and temporary signing and
striping.

B. All temporary traffic control plans including temporary pedestrian and bicycle
access plans submitted by the Contractor shall conform to California Manual of
Uniform Traffic Control Devices (CA MUTCD) — Latest Edition.

1.2 REFERENCES

A. California Manual of Uniform Traffic Control Devices (CA MUTCD) — Latest
Edition.

B. Cal/OSHA — California Division of Occupation Safety and Health

C. Caltrans Standard Specifications
1.  Section 7 — Legal Relations and Responsibility to the Public
2.  Section 12 — Temporary Traffic Control

1.3 SUBMITTALS

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals.

1.4 MEASUREMENT AND PAYMENT

A. Traffic Control

1.  Basis of Measurement: Not applicable.

2. Basis of Payment: The contract lump sum (LS) price paid for the bid item
“Traffic Control” shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work
involved in implementing and maintaining temporary traffic control as shown

TEMPORARY TRAFFIC CONTROL 015526 -1


01%2033%2000%20-%20Submittal%20Procedures.docx

City of Pittsburg, California April 2026

on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

PART 2 - (NOT USED)

PART 3 - EXECUTION

3.1

A.

TEMPORARY TRAFFIC CONTROL SYSTEM

A temporary traffic control system shall consist of closing traffic lanes in
conformance with the CA MUTCD, details shown on the Drawings, the provisions
in Section 12, “Temporary Traffic Control”, of the State Standard Specifications,
the provisions under “Maintaining Traffic”, and “Construction Area Signs” of the
State Standard Specifications and the General Conditions, Special Conditions,
and Technical Specifications.

The provisions in this section will not relieve the Contractor of responsibility for
providing additional devices or taking measures as may be necessary to comply
with the provisions in Section 7-1.04, "Public Safety," of the State Standard
Specifications and CA MUTCD.

During traffic striping and pavement marker placement activities using bituminous
adhesive, traffic shall be controlled, at the option of the Contractor, with either
stationary or moving lane closures. During other operations, traffic shall be
controlled with stationary lane closures. Attention is directed to the provisions in
Section 12-6.03, "Construction," of the State Standard Specifications.

If components in the traffic control system are displaced or cease to operate or
function as specified, from any cause, during the progress of the work, the
Contractor shall immediately repair the components to the original condition or
replace the components and shall restore the components to the original location.

A traffic control system shall consist of closing traffic lanes in accordance with the
details shown on T-9 through T-17 of the latest edition of the Caltrans Standard
Plans, California Manual of Uniform Traffic Control Devices (CA MUTCD), the
contract plans, the provisions of Section 12, " Temporary Traffic Control” of the
State Standard Specifications and the General Conditions, Special Conditions,
and Technical Specifications.

Each vehicle used to place, maintain, and remove components of a traffic control
system on multilane roadways shall be equipped with a Type Il flashing arrow
sign which shall be in operation when the vehicle is being used for placing,
maintaining, or removing said components. The sign shall be controllable by the
operator of the vehicle while the vehicle is in motion.
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G.

The location of temporary traffic control devices shall be checked by the
Contractor especially at the beginning of the work period and periodically
throughout the work day, to ensure that the devices are properly placed and
maintained.

If any component in the traffic control system is displaced, or ceases to operate
or function as specified, from any cause, during the progress of the work, the
Contractor shall immediately notify the Project Manager and repair the said
component to its original condition or replace said component and shall restore
the component to its original location. The cost of providing temporary traffic
control as required by the Project Manager shall be considered as included in the
cost of traffic control. No additional compensation will be allowed therefor.

The Contractor shall furnish competent Flaggers whose sole duties shall consist
of directing the movement of traffic through or around the work. Flaggers shall
not be used during the hours of darkness unless authorized by the City.

The Contractor shall conduct all operations with the least possible obstruction
and inconvenience to the public. The Contractor shall have under construction
no greater length or amount of work than can be completed within a workday with
due regards to the rights of the public.

The Contractor shall provide and maintain all traffic control and safety items. The
Contractor assumes sole and complete responsibility for the job and site
conditions during the course of construction, including safety of all persons and
property. This requirement shall apply continuously twenty-four (24) hours/day
and shall not be limited to normal work hours.

Personal and work vehicles of the Contractor, subcontractor or the Contractor’s
employees shall not be parked on the paved shoulders, sidewalk or the traveled
way, including any section closed to public traffic. No vehicles of the Contractor
shall be parked or driven on the sidewalk.

All personnel occupying the roadway shall be required to wear approved safety
vests with protective coloration.

The Contractor shall notify local authorities of his intent to begin work at least five
(5) working days before work is begun. The Contractor shall cooperate with local
authorities relative to handling traffic through the area and shall make his own
arrangements relative to keeping the working area clear of parked vehicles.

Upon completion of all work requiring use of lane closures, the Contractor shall
remove all temporary signs, barricades, and markers and shall return the
roadway and roadside areas to a condition equal to that which existed prior to
construction.
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P.

3.2

All asphalt concrete and temporary pavement delineations including pavement
markers at the end of each stage shall be considered as a part of Traffic Control
work.

No full road closures are allowed unless approved by the City Manager.

No lane closures will be allowed on weekdays from 6:00 AM to 8:30 AM, or from
3:00 PM to 6:00 PM, except for emergencies or unless otherwise approved by
the City Traffic Engineer.

The full width of the traveled way shall be open for use by public traffic on Fridays
after 3:00pm, Saturdays, Sundays and designated legal holidays, and when
construction operations are not actively in progress.

The lane closure(s) must be limited in duration and area as practicable and the
times and dates of closure must be stated on the approved temporary traffic
control plan.

Lane closures and lane reduction shall conform to the provisions in "Maintaining
Traffic" of the State Standard Specifications and the CA MUTCD.

When lane closures are made for work periods only, at the end of each work
period, all components of the traffic control system, except temporary portable
delineators, K-rails and crash cushions placed along open trenches or excavation
adjacent to the traveled way shall be removed from the traveled way and
shoulder.

To minimize the disruption to traffic, the Contractor shall:

1.  Permit local traffic to pass through the work with the least possible
inconvenience or delay.

2. Maintain existing driveways, commercial and residential, within the vicinity
of the work area, keeping them open and in good, safe condition at all times.

3. Remove or repair any condition resulting from the work that might impede
traffic or create a hazard.

4. Keep existing traffic signal and roadway lighting systems in operation
throughout the construction work.

5.  Maintain continuous ADA accessible pedestrian and bicycle routes.

TEMPORARY TRAFFIC CONTROL, PEDESTRIAN AND BICYCLE ACCESS
PLANS

The Contractor shall provide a Temporary Traffic Control, Pedestrian and Bicycle
Access Plans for each stage of construction and for each location.

Temporary Traffic Control, Pedestrian and Bicycle Access Plans will be hand
drawn and legible with an approximate graphic scale.
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C.

3.3

3.4

Temporary Traffic Control, Pedestrian and Bicycle Access Plans will show all
temporary striping, cones, barricades, channelizers, signs, flaggers, temporary k-
rail, crash cushion modules; temporary turn pockets, dimensions of all stripe
segments and lane widths, street names, temporary signal modifications,
temporary traffic loops, portable changeable message signs, detour signs,
construction area signs on all side streets, construction schedule, work hours and
all times the temporary traffic control plan will be in effect.

Temporary Traffic Control, Pedestrian and Bicycle Access Plans will also show
continuous pedestrian and bicycle path of travel arrows, pedestrian and bicycle
signage, pedestrian ADA ramps, bike ramps, temporary pedestrian crosswalks,
temporary bike crossings, temporary pedestrian push buttons for signals,
pedestrian and bicycle signage on all side streets, pedestrian and bicycle
crossing signs, and areas for temporary ADA upgrades along the pedestrian path
of travel.

Temporary Traffic Control, Pedestrian and Bicycle Access Plans will be submitted
to the City Traffic Engineer two (2) weeks prior to commencement of each stage
of construction. The Temporary Traffic Control, Pedestrian and Bicycle Access
Plans shall be reviewed by the City Traffic Engineer. Contractor to incorporate all
comments from the City Traffic Engineer and resubmit the plans for approval prior
to implementation. Assume two (2) rounds of review and resubmittal for each
stage of construction.

Once any segment of sidewalk or trail or corner is commenced with sawcut and/or
any segment of sidewalk/trail is closed to pedestrians and bicyclists, Contractor
will backfill and complete the improvements unless an approved detour plan is
provided and approved by the City Traffic Engineer.

TRAFFIC SIGNAL

If traffic signal inductive vehicle loop detectors and lead-in wiring not designated
to be replaced on the Plans are damaged during the course of the construction
period, they shall be replaced within one (1) week or as directed by the Project
Manager. The cost of replacing damaged loop detectors including detector
handholes or any other necessary repairs to the components of the traffic signal
system shall be included in the cost of traffic control. No additional compensation
will be allowed therefore.

UTILITY COORDINATION

Contractor shall notify the utility companies as a first order of work about the
project and submit a detailed project schedule to all utility companies.

Each stage of construction shall allow for utility companies to complete their work.
If Utility company’s utilities are to be constructed, adjusted or relocated. the
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3.5

Contractor shall provide four (4) week window during each stage of construction
for utility companies to have unobstructed access to the site. This four (4) week
period will likely occur after demolition and setting of curb forms by the Contractor.
The related utility work shall be coordinated with the utility companies prior to the
two (2) week window. The Contractor shall also allow utility companies to work
on site during the remaining time of each construction stage.

The construction schedule shall identify the related utility work during each stage
and shall be submitted for approval. Changes during construction that will impact
the related utility work shall be identified on the Progress Schedule.

The Contractor shall notify to the utility companies and the Project Manager
immediately of any changes to the schedule.

TEMPORARY TRAFFIC CONTROL FOR UTILITY TRENCHING & BACKFILL

All excavations shall be backfilled or covered at the end of each workday. Trench
covers will be constructed to withstand pedestrian, bicyclist and vehicle loads.
Trench covers in the vehicle areas will be steel plated to withstand vehicle loads.
All trench covers shall be non-skid. In sidewalk areas, AC cutback shall be used
as temporary ramps. Contractor shall maintain temporary AC surface to provide
safe and comfortable passage over or along same, for pedestrian, bicyclist and
vehicular traffic to the satisfaction of the Inspector in the field. Items which will
require trench plates include, but are not limited to: storm drain, sewer, water
main trenches, and irrigation crossings. Contractor to submit shop drawings to
demonstrate method of trench plating, anchoring and asphalt tapers.

The Contractor shall comply with the provisions in Section 7-1.02K(6),
"Occupational Safety and Health Standards" of the State Standard
Specifications.

Spillage resulting from hauling operations along or across any public traveled
way shall be removed immediately by the Contractor. The Contractor shall leave
the project site in a neat, clean, and presentable state at the close of every
workday.

If material from the trench excavation spills onto the roadway, the roadway area
shall be swept and washed with water to provide a safe and dust free surface
before the lane is re-opened.

The Contractor shall conform to the order of work requirements described on the
plans and specifications. If the work items are not completed by the time
specified, including any extension of time for excusable delays, the Contractor
shall be liable to the City for any additional cost incurred by the City in its
completion of the work, and the Contractor shall also be liable to the City for
liquidated damages for any delay in the completion of the work.
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3.6

TRAFFIC CONTROL FOR ADJACENT PROPERTY OWNERS

A.The Contractor shall notify residents/businesses within a closed section by door
hanger of sidewalk closures stating the date(s) of closure, limits of sidewalk
closure, hours of construction, and detours. The door hangers shall be delivered
no later than two (2) working days prior to sidewalk closure. Prior to
dissemination, the Contractor shall present a copy to the Project Manager and
get approval from the Project Manager for the door hanger.

Work shall be accomplished in such a manner as to provide access to all

intersecting streets and adjacent properties whenever possible. If during the

course of the work, it is necessary to restrict access to certain driveways for an

extended period of time, the Contractor shall

1. Notify the affected residents, in writing, at least two (2) working days in
advance.

2.  Provide signage and provide continuous Flaggers to direct traffic in and out
of the parking.

3.  Maintain 11’ minimum width.

4. Reopen driveway by the end of the work day.

5. Include the signage and Flaggers on the Traffic Control and Pedestrian
Access Plans.

To protect the rights of abutting property owners, the Contractor shall

1. Conduct the construction so that the least inconvenience as possible is
caused to abutting property owners.

2. Maintain ready access to houses or businesses along the line of work,
including ramps over work area.

3. Notify all parties at least five (5) days, and again two (2) working days, in
advance of work which would affect their property. The Contractor shall
coordinate with City to obtain Right of Entry for any work within private
property.

4. The Contractor shall maintain access to adjacent private property at all
times, and shall address driveway access on approved Traffic Control
Plans.

5.  For Utility company and Developer projects, permitee shall obtain right of
entry for any work in private properties.

6. The Contractor shall maintain safe pedestrian and bicycle access at all
times, including crosswalks, when it is required to close sidewalks.

7.  Contractor shall provide Temporary Pedestrian and Bicycle Access Plan for
any change in pedestrian and bicycle movements. All openings shall be
covered or steel plated at the end of each workday, when working in an
intersection and traffic lane. Covers in pedestrian areas shall be non-skid
and ADA compliant. Contractor shall maintain temporary AC surface to
provide safe and comfortable passage over or along same, for pedestrian,
bicyclist and vehicular traffic to the satisfaction of the Inspector in the field.
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3.7

3.8

3.9

8. The Contractor shall provide temporary pedestrian bridges and walkways
as shown on Contractor's approved Temporary Traffic Control Plans.
Temporary pedestrian bridges shall be provided to each affected doorway.

TRAFFIC CONTROL FOR ON-STREET PARKING:

To maintain On-Street parking, the Contractor shall provide temporary signs for
any existing On-Street parking closure and coordinate with adjacent businesses.
Contractor shall restripe the existing On-Street Parking impacted by construction
in-kind as required by the Project Manager within the project limits.

The Contractor shall post City approved parking restrictions a minimum two (2)
working days before work begins. All legal parking areas must be maintained and
access to legally parked vehicles doors and storage areas must be maintained.

Parking restrictions must be limited in time as practicable.

TRAFFIC CONTROL FOR BUS STOPS AND COORDINATION WITH TRANSIT
AGENCY (TRI DELTA TRANSIT)

If construction shall obstruct a bus stop, the Contractor shall notify the Transit
Agency two (2) working days in advance. The Contractor shall be responsible for
providing temporary bus stop with temporary bench, bus stop signs posts and no
parking signs at locations specified by Transit Agency within a distance of
maximum of 400’ from existing bus stop.

The Contractor shall be responsible for providing adequate safeguards, safety
devices, protective equipment, and any other needed actions to protect life,
health, and safety of the public, and to protect property in connection with the
performance of the work covered by the contract. The Contractor shall perform
any measures or actions the Project Manager may deem necessary to protect
the public and property. Contractor shall install K-rail at all new bus stop pad
construction areas.

MAINTAINING TRAFFIC

Maintaining traffic shall conform to CA MUTCD, the provisions in Sections 7-1.03,
"Public Convenience," Section 7-1.04, "Public Safety," and Section 12,
"Temporary Traffic Control," of the State Standard Specifications, and the City
Standard Specifications.

Closure is defined as the closure of a traffic lane or lanes, including shoulder,
ramp or connector lanes, within a single traffic control system.
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C.

The full width of the traveled way shall be open for use by public traffic as
specified in Part 3.1 above, when construction operations are not actively in
progress.

Personal and work vehicles of the Contractor, subcontractor or the Contractor's
employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

The Contractor shall immediately restore to the original position and location a
temporary traffic cone or delineator that is displaced or overturned, during the
progress of work.

If minor deviations from the Contractor’s approved lane closure requirements are
required, a written request shall be submitted to the City Traffic Engineer at least
15 days before the proposed date of the closure. The City Traffic Engineer may
approve the deviations if there is no increase in the cost to the City and if the
work can be expedited and better serve the public traffic.

Designated legal holidays are:

Holidays

Holiday Date observed
New Year’'s Day January 18t
Martin Luther King Jr. Day | 3@ Monday in January
President’s Day February 16"
Cesar Chavez Day March 318t
Memorial Day Last Monday in May
Independence Day July 4t
Labor Day 18t Monday in September
Columbus Day 2" Monday in October
Veterans Day November 11t
Thanksgiving Holidays 4 Thursday and Friday in November
Christmas Day December 25t

If a designated holiday falls on a Sunday, the following Monday is a designated
holiday. If November 11th falls on a Saturday, the preceding Friday is a
designated holiday.

Pedestrian and Bicycle access facilities shall be provided through construction
areas within the public right of way as shown on the Contractor’s approved
Temporary Traffic control, Pedestrian and Bicycle Access plans and as specified
herein. Pedestrian walkway shall be surfaced with asphalt concrete, Portland
cement concrete or timber. The surface shall be skid resistant and free of
irregularities. Hand railings shall be provided on each side of pedestrian
walkways as necessary to protect pedestrian traffic from hazards due to
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3.10

3.1

3.12

construction operations or adjacent vehicular traffic. Protective overhead
covering shall be provided as necessary to insure protection from falling objects
and drip from overhead structures. If the Contractor's operations require the
closure of one walkway, then another walkway shall be provided nearby, off the
traveled roadway.

CONTINGENCY PLAN: A detailed contingency plan shall be prepared for
reopening closures to public traffic. The contingency plan shall be submitted to
the Project Manager within one (1) business day of the Project Manager's
request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to traffic by the specified time, work shall be
suspended in conformance with the provisions in Section 8-1.06, "Suspensions"
of the State Standard Specifications. No further closures are to be made until the
City Traffic Engineer has accepted a work plan, submitted by the Contractor that
will insure that future closures will be reopened to traffic at the specified time.
The City Traffic Engineer will have two (2) business days to accept or reject the
Contractor's proposed work plan. The Contractor will not be entitled to
compensation for the suspension of work resulting from the late reopening of
closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen
the closure, City will deduct payments per interval from moneys due or that may
become due the Contractor under the contract. See deductible schedule below:
1.  Residential Streets - $50 per 10 minutes

2.  Collector Streets - $100 per 10 minutes

3.  Arterial Streets - $400 per 10 minutes.

TEMPORARY RAILING (TYPE K)

Temporary railing (Type K) shall be placed as shown on the Contractor's
approved Temporary Traffic Control, Pedestrian and Bicycle Access plans, as
specified in the Drawings or where ordered by the Project Manager and shall
conform to CA MUTCD, the provisions in Section 12, “Temporary Traffic Control”
of the State Standard Specifications and the City Standard Specifications.

Temporary railing (Type K) shall consist of interconnected new or undamaged
used precast concrete barrier units as shown on the Contractor's approved
Temporary Traffic Control, Pedestrian and Bicycle Access plans. Exposed
surfaces of new and used units shall be freshly coated with a white color paint
prior to their first use on the project. The paint shall conform to the provisions in
Section 91-4.02B, "Acrylic Emulsion Paint for Exterior Masonry” of the State
Standard Specification.
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C.

Concrete shall conform to the provisions in Section 90-2, "Minor Concrete” of the
State Standard Specifications. Load tickets and a Certificate of Compliance will
not be required.

Reinforcing steel shall conform to the provisions in Section 52, "Reinforcement"
of the State Standard Specifications.

Steel bars to receive bolts at ends of concrete panels shall conform to the
requirements in ASTM Designation: A 36. The bolts shall conform to the
requirements in ASTM Designation: A 307.

The final surface finish of temporary railings (Type K) shall conform to the
provisions in Section 51-1.03F(2), "Ordinary Surface Finish" of the State
Standard Specifications. Exposed surfaces of concrete elements shall be cured
by the water method, the forms in place method, or the pigmented curing
compound method. The pigmented curing compound shall be curing compound
(1) as specified in Section 90-1.03B(3), "Curing Compound Method" of the State
Standard Specifications. The Contractor shall furnish a Certificate of Compliance
to the Project Manager in conformance with the provisions in Section 6-2.03C
"Certificates of Compliance" of the State Standard Specification, for all new or
used temporary railing (Type K) that is not cast on the project.

Temporary railing (Type K) shall be set on firm, stable foundation. The foundation
shall be graded to provide a uniform bearing throughout the entire length of the
railing. Any excavation and backfill shall conform to the provisions in Section 19-
3, "Structure Excavation and Backfill" of the State Standard Specification except
that compaction of earth fill placed behind the temporary railing (Type K) in a
curved layout will not be required.

Abutting ends of precast concrete units shall be placed and maintained in
alignment without substantial offset to each other. The precast concrete units
shall be positioned straight on tangent alignment and on a true arc on curved
alignment.

At the locations required on the plans, threaded rods or dowels shall be bonded
in holes drilled in the existing concrete. Drilling of holes and bonding of threaded
rods or dowels shall conform to the provisions for bonding dowels in Section 83-
3.01A, "Summary" of the State Standard Specifications. After removal of the
temporary railing (Type K), all threaded rods or dowels shall be removed to a
depth of at least one inch below the surface of the concrete. The resulting holes
shall be filled with mortar in conformance with the provisions in Section 51-1.02F,
"Mortar" of the State Standard Specification, except that the mortar shall be cured
by either the water method or by the curing compound method. If the curing
compound method is used, the curing shall conform to the provisions for curing
concrete barrier in Section 83-3.03A(8), "Curing” of the State Standard
Specifications.
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3.13

Each rail unit shall have a reflector installed on top of the rail. Reflectors shall be
as specified in the technical specifications, and adhesive shall conform to the
reflector manufacturer's recommendations. A Type P marker panel shall also be
installed at each end of railing installed adjacent to a two lane, two-way highway
and at the end facing traffic of railing installed adjacent to a one-way roadbed. If
the railing is placed on a skew, the marker shall be installed at the end of the
skew nearest the traveled way. Type P marker panels shall conform to the
provisions in Section 82, "Signs and Markers" of the State Standard
Specifications, except that the Contractor shall furnish the marker panels.

When temporary railings (Type K) are removed, any area where temporary
excavation or embankment was used to accommodate the temporary railing shall
be restored to its previous condition or constructed to its planned condition.

Prior to each stage of construction Contractor will provide a layout of the
proposed temporary railing, crash cushion locations, and temporary
striping/signing for the railing.

Water filled barriers will be considered in lieu of temporary railings (Type K), upon
a written request from the contractor along with proposed details, layout plan,
temporary signing & striping and installation.

TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled
temporary crash cushion modules in groupings or arrays at each location shown
on the Contractor’'s approved traffic control plans, as specified in the technical
specifications or where designated by the Project Manager. The grouping or
array of sand filled modules shall form a complete sand filled temporary crash
cushion in conformance with the details shown on the plans and the technical
specifications.

Temporary crash cushions shall be secured in place prior to commencing work
for which the temporary crash cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle,
the exposed fixed obstacle shall be protected with a sand filled temporary crash
cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each
location, including times when work is not actively in progress. When no longer
required, as determined by the Project Manager, sand filled temporary crash
cushions shall be removed from the site of the work.

Modules contained in each temporary crash cushion shall be of the same type at
each location. The color of the modules shall be the standard yellow color, as
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furnished by the vendor, with black lids. The modules shall exhibit good
workmanship free from structural flaws and objectionable surface defects. The
modules need not be new. Good used undamaged modules conforming to color
and quality of the types specified herein may be utilized.

Modules shall be filled with sand in conformance with the manufacturer's
directions, and to the sand capacity in pounds for each module shown on the
plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain
no more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired
immediately by the Contractor at the Contractor's expense. Modules damaged
beyond repair, as determined by the Project Manager, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's
expense.

A Type R or P marker panel shall be attached to the front of the crash cushion.
The marker panel, when required, shall be firmly fastened to the crash cushion
with commercial quality hardware or by other methods determined by the Project
Manager.

At the completion of the project, temporary crash cushion modules, sand filling,
pallets or frames, and marker panels shall become the property of the Contractor
and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Repairing modules damaged by public traffic and modules damaged beyond
repair by public traffic, when ordered by the Project Manager, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage
by public traffic will be not be measured and paid for and shall be considered as
included in the lump sum price paid for Temporary Traffic Control.

Include allowance for Project Manager to order a lateral move of the sand filled
temporary crash cushions where the repositioning is not shown on the
Contractor’s approved traffic control plans. Moving the sand filled temporary
crash cushion will be considered as included in the lump sum price paid for
Temporary Traffic Control and no additional compensation will be allowed
therefore and these temporary crash cushion modules will not be counted for
payment in the new position.

CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed
when no longer required in accordance with CA MUTCD, the provisions in
Section 12-3.11, "Construction Area Signs," of the State Standard Specifications,
the contract drawings, and the General Conditions, Special Conditions, and
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Technical Specifications. The base material of construction area signs shall not
be plywood. This includes but not limited to furnishing and installation of
Pedestrian and Bicycle Signs.

END OF SECTION 01 55 26
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SECTION 01 71 13 — MOBILIZATION

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

Section includes but not limited to:

1. mobilization and demobilization;

2. preparatory work and activities those necessary for the movement of
personnel, equipment, supplies, and incidentals to the job site;

for the establishment of all offices, building, trailers, and other facilities
necessary for work on the project;

submittals, bonding and insurance requirements;

public notifications in English and Spanish;

contacting and notifying the utility companies;

fabricating and installing project identification signs;

private property owner agreement for storage facilities;

and for all other work and activities which must be performed or costs
incurred prior to beginning work on the various contract items on the project
site.

w

©CoOoNORA

UNIT PRICES - MEASUREMENT AND PAYMENT
Basis of Measurement: Not applicable.

Basis of Payment: The contract lump sum (LS) price paid for the bid item
“Mobilization” shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in
mobilization and demobilization including the items listed in Part 1.1 of this
Section as specified herein, and no additional compensation shall be made
therefor.

Mobilization shall be considered as a non-adjustable contract item. Any contract
change orders shall be considered as including full compensation for
mobilization.

REFERENCES

Cal/OSHA — California Division of Occupation Safety and Health

Underground Services Alert (USA)

MOBILIZATION 017113 -1
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1.4

A.

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

3.1

MOBILIZATION

Mobilization shall consist of preparatory work and activities listed in Part 1.1
above.

The Contractor shall insure that adequate existing sanitation facilities are
available or the Contractor shall provide and maintain adequate sanitation
facilities. All wastes and refuse from sanitary facilities provided by the
Contractor’s operations shall be disposed of away from the site in accordance
with all laws and regulations pertaining thereto.

Mobilization shall also include demobilization upon completion of work and
cleanup of the site.

The contractor shall provide all labor, materials, equipment and incidentals to
prepare the site for the timely start and efficient completion of all work. This
includes obtaining all necessary licenses and permits, providing required
submittals including but not limited to a detailed project schedule.

Mobilization shall also include notifications to all existing utility companies as
shown on the Drawings as first order of work.

END OF SECTION 01 71 13
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SECTION 02 41 00 - DEMOLITION

PART 1 - GENERAL

1.1

1.2

SUMMARY

Section Includes but not limited to:

1.
2.
3.

Demolition & Permits
Removal and Disposal

Recycling & Salvaging

UNIT PRICE - MEASUREMENT AND PAYMENT

Demolition:

1.

Basis of Measurement: Not a measured item, unless specified otherwise on
the Drawings.

Basis of Payment: Full compensation for furnishing all labor, materials,
tools, equipment and incidentals for doing all work involved in Demolition,
including obtaining demolition permits, permit fees, sawcut, remove asphalt
and concrete paving and base to design subgrade, remove foundation and
base; terminating and removing utilities to be demolished and other items
of work as specified in the plans, Standard Specification and the Technical
Specifications shall be considered included in the prices bid for the various
other items of work and no additional compensation will be allowed.

The bid item “Ex 8” WL Removal” will be measured for payment by the linear
foot (LF) determined from the dimensions shown on the Plans.

Basis of Payment: Full compensation for furnishing all labor, materials,
tools, equipment and incidentals for doing all work involved in pipe removal
and disposal including excavation, trenching, dewatering, shoring, surface
restoration and other items of work as specified in the plans, Standard
Specification and the Technical Specifications shall be considered included
in the prices bid for the various other items of work and no additional
compensation will be allowed.

Related Sections:

DEMOLITION 024100 -1
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1.3

-
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Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence

Section 02 41 00 — Demolition

Section 03 30 00 — Utility Cast-in-Place Concrete

Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile

Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

Section 31 07 00 — Temporary Fiber Roll

Section 31 08 00 — Bonded Fiber Matrix

Section 31 09 00 — Permeable Material

Section 31 10 00 — Mechanically Stabilized Embankments
Section 31 23 16 — Utility Trenching

Section 33 41 13 — Storm Drainage Piping

Section 33 41 20 — Geocomposite Drain

Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

REFERENCES & RELATED WORK SPECIFIED ELSWHERE

Bay Area Air Quality Management District (BAAQMD) — http://www.baagmd.gov/

1.

Regulation 11 (Hazardous Pollutants) and Rule 2 (Asbestos Demolition,
Renovation, and Manufacturing).

CALGreen Construction Waste Management Requirements

1.

https://www.calrecycle.ca.gov/lgcentral/library/canddmodel/instruction/new

structures

California Occupational Safety and Health (Cal/OSHA)

1.

General Requirements

Commercial

DEMOLITION 024100-2
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1.4

1.5

1. USA Underground Service Alert

Division 1
1.  General Requirements

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

The Contractor shall submit to the City a haul route for approval, prior to
commencing any work. Truck traffic movement is limited between the hours of
9am to 3pm, unless approved by the Project Manager.

Before disposing of any demolished material prior to any work
1. Submit a written agreement from the property owner

a. For the use of the property

b. absolving the City from responsibility in connection with the property.
2. Obtain authorization to start

Before Contract acceptance, submit a document signed by the owner of the
material disposal site stating that the Contractor has complied with the
Contractor-Owner agreement.

Demolition Schedule: The Contractor shall submit a complete coordination
schedule for demolition work including shut-off and continuation of utility services
prior to start of the work. The schedule shall indicate proposed methods and
operations of facility demolition, and provide a detailed sequence of demolition
and removal work to ensure uninterrupted operation of occupied areas.

All affected private properties will receive door hanger notices two (2) weeks prior
to any utility shutoffs or frontage demolition and improvements.

JOB SITE CONDITIONS

The Contractor shall visit the site and inspect the existing facilities. The City
assumes no responsibility for actual condition of facilities to be demolished.

Contractor shall use all means necessary to prevent the spread of dust during
performance of the work. Thoroughly moisten all surfaces as required to prevent
the generation of dust. No washing of streets is permitted.

All liquid, and slurry generated during pavement sawcutting shall be collected and
removed from the site. These liquids shall not be washed into the area storm
drainage system.

DEMOLITION 024100-3
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D. Contractor shall remove hazardous materials as described per the Project
Asbestos and Lead Inspection Report.

E. The Contractor prior to the commencement of the demolition or renovation,
thoroughly inspect the affected facility or part of the facility where the demolition
or renovation operation will occur for the presence of asbestos, including
Category | and Category Il nonfriable Asbestos Containing Materials (ACM).

F.  The Contractor must also provide the Environmental Protection Agency (EPA)
with a 10 working day advance notice for any disturbance of Regulated Asbestos-
Containing Material (RACM) greater than 160 square feet or 260 lineal feet, and
as specified in Code of Federal Regulations (CFR) Title 40, Chapter |,
Subchapter C, Part 61, Subpart M, Section 61.145.

1.6 DELIVERY, STORAGE AND HANDLING

A. Section 01 60 00 - Product Requirements: Requirements for transporting,
handling, storing, and protecting products.

PART 2 - PRODUCTS
NOT USED

PART 3 - EXECUTION

3.1 INSTALLATION

A. Notify anyone to be affected by demolition and construction activities including
but not limited to: all schools, residences, businesses, garbage collection
(Pittsburg Disposal Service-a Garaventa company), utility companies (PG&E-
Gas Distribution, PG&E Gas Transmission, PG&E-Electric, AT&T, Comcast,
Verizon, Chevron Pipeline Co, Shell Pipeline Co, Kinder Morgan, Calpine etc.),
Delta Diablo (Sewer District), BART, County Connection (bus transit agency), the
Owner, etc. at least ten (10) working days prior to commencing the work of this
section.

B. Site Inspection:
1. Prior to all work of this section, carefully inspect the site and all objects des-
ignated to be removed and to be preserved.
2. Locate all existing active utility lines traversing the site and determine the re-
quirements for their removal and/or protection.

C. Clarification:
1. The Drawings do not purport to show all objects existing on the site.

DEMOLITION 024100-4
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3.2

2. Before commencing the work of this section, verify with the Owner all
objects to be removed and all objects to be preserved.

Scheduling:

1. Schedule all work in a careful manner with all necessary consideration for
neighbors, operation of the existing facilities, and the public.

2.  Avoid interference with the use of, and passage to and from, residences
and adjacent facilities.

Protection of Utilities: Preserve in operating condition all active utilities traversing
the site and designated to remain.

WATER POLLUTION CONTROL

Water sprinkling, temporary enclosures, chutes and other suitable methods shall
be used to limit dust and dirt rising and scattering in the air. The Contractor shall
comply with all government regulations pertaining to environmental protection.

The Contractor shall use equipment that will generate the least amount of dust.
The Contractor shall provide dust control at all times including Saturdays,
Sundays, and holidays unless directed otherwise by the Project Manager.

Whenever the Contractor, in the opinion of the Project Manager, is negligent in
controlling dust, the Project Manager may direct attention to the existence of a
dust hazard and instruct the Contractor to immediately alleviate the dust hazard.
The Contractor shall be responsible for any damage cause by dust generated as
a result of the Contractor’s operations.

The Contractor shall have a commercial standard street vacuum/sweeper
operational and in operation during each working day. The street
vacuum/sweeper shall be able to pick up sand, gravel, dust, and debris, and other
things, shall minimize dust generation, and shall also be available during the day
and shall sweep as outlined below and as directed by the Project Manager.

If the Contractor is performing work that generates dust and debris then during
the day (including weekends and holidays) the sweeper shall sweep the project
area (full length, width, and all lanes) twice a day sometime between 9:00a.m.
and 11:00a.m. and also between 2:00p.m. and 4:00p.m. Hardscape surfaces
(including pavers, sidewalks, and areas inaccessible by a mechanical sweeper)
shall have dirt, dust, and debris removed by hand sweeping. If the Contractor
fails to fulfill the responsibilities of this section, the City will perform or contract
with others to perform the work and all costs incurred to the City shall be withheld
from future payments to the Contractor.

The Contractor shall clean the sidewalk and gutter as many times as needed to
make sure the sidewalk and gutter are out of dirt, debris and small rocks at all
times. The Contractor shall be prepared to sweep surfaces immediately at the
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3.3

request of the Project Manager, should the Project Manager deem it necessary
for public safety and to avoid damage to properties. If streets are not satisfactorily
cleaned within 12 hours from verbal or written notice by City personnel, the City
will hire an independent sweeping company and deduct the cost for such work
from payments due to the Contractor.

Water shall not be used in a manner that creates hazardous or objectionable
conditions such as ice, flooding, or pollution.

The site shall be kept neat and orderly during the demolition to the maximum
extent practical.

Public right-of-way and private property shall be kept free of debris at all times.

Stockpiles of demolished items or materials shall be removed from the site on a
daily basis or stored in waste containers which shall be emptied on a weekly basis
or as conditions require in order to manage the accumulation of waste.

Accumulations of flammable materials shall not be permitted.

PROTECTION

Safe passage of persons around area of demolition shall be provided in
accordance with all safety and regulatory requirements. Operations shall be
conducted to prevent damage to adjacent buildings, structures, other facilities,
people and property. Safe passage provided by Contractor will be ADA
complaint.

Interior and exterior shoring, bracing, or supports shall be provided to prevent
movement, settlement or collapse of structures to be demolished and to adjacent
facilities to remain.

Existing landscaping materials, structures, and appurtenances which are not to
be demolished shall be protected and maintained as necessary.

The Contractor shall protect and maintain conduits, drains, sewers, pipes and
wires that are not to be demolished.

Use all means necessary to protect existing objects designated to remain or to
be preserved must remain operational during installation of the replacement
pipeline. In the event of damage, immediately notify the Owner and make all
repairs and replacements necessary for approval by the Owner at no additional
cost to the Owner.
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3.4

3.5

SURFACE DEMOLITION

All asphalt concrete and all Portland cement concrete curbs, gutters, sidewalks,
access ramps and driveways shall be saw-cut at the nearest scoreline or deep
joint and removed entirely to the saw-cut limits.

Where adjacent pavement or concrete is broken or damaged sufficiently to
prohibit a sound replacement the entire damaged section shall be removed to the
limits determined by the Project Manager.

Asphalt concrete, sidewalk, concrete curb, and gutter materials to be demolished
shall be broken up and removed from the site by the Contractor at no additional
cost to the City.

Where shown on the Drawings, the Contractor shall remove required pavement
section including base material. Subsoil removal is also included where required
to achieve design subgrade.

DEMOLITION BELOW THE SURFACE

Existing structures, pavement slabs and structural sections to be abandoned
shall be demolished to an elevation three feet below finished grade. Their
bottoms (if any remain) shall be broken thoroughly to prevent entrapment of water
and all voids backfilled with suitable backfill.

Demolition areas and voids resulting from demolition of structures below the
surface shall be completely filled.

All fill, compaction, and holes created by demolition work shall be backfilled with
imported clean fill. Lay fill down in layers not exceeding 6” thickness and compact
per the earthwork specifications. Grade the site to drain to the nearest storm
drainage system without any low points.

All fill and compaction surfaces shall be graded to meet adjacent contours and to
provide flow to surface drainage structures, or as shown on the Drawings.

Pipes to be demolished that require no future connection shall be removed to the
extent required, sealed and capped. Pipe sections shall be removed either by
sawcutting, removing a complete pipe section to an existing joint, or other
adequate means which results in a clean joint.

The Contractor shall demolish or dismantle and remove all items that are noted
for demolition and removal in the Contract Documents and that will interfere with
the planned construction, or as otherwise directed by the Project Manager.

The Contractor shall demolish or dismantle and remove all abandoned conduits
or structures that are encountered during the prosecution of the work and which
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3.6

3.7

interfere with the construction of the work upon the approval of the Project
Manager.

REMOVAL OF EXISTING WATER AND SEWER-SERVICES

The Contractor shall submit to the City for approval a detailed sequence and
method of work for staking, abandonment of existing sewer services, water
services, water meters, boxes, and cleanouts. The submittal shall include an
overview and general sequence of work; time and dates for each removal; and
method and procedure for each removal.

ABANDONMENT OF SEWERS:
1. Contractor shall request an encroachment permit with Delta Diablo (District)
for abandoning any existing sanitary sewer lateral pipes.

ABANDONMENT OF WATER LINES:
1. For service lines less than 4" diameter:

(a) Contractor shall pothole, cut out at the main, remove the corporation
stop and saddle, and install a minimum 12" full circle 316 stainless steel
repair clamp with 316 accessories around the pipe.

(b) Abandon unused existing water service lines in place, if at least 18" be-
low grade to the Project Manager’s satisfaction.

2. Contact City Water Department in writing 48 hours in advance of abandon-
ment, to check the condition of the existing services prior to abandonment.

GENERAL ABANDONMENT:

1. When salvage materials are shown on the Drawings; salvage and arrange
the existing facilities (i.e., meters, manhole covers, manhole frames, etc.)
to be dropped off at the City's Corporation Yard by prior arrangement.

2. Properly remove or abandon in place unused existing City utility service
lines discovered that were left in place by others.

3. Contact utility companies for removal, abandonment, adjustment or reloca-
tion of their facilities.

4. Contractor is responsible for verifying the location of any existing utilities.

5. Abandonment of pipes will include filling pipe with slurry as specified in Sec-
tion 19-3.02G — Controlled Low-Strength Material of the State Standard
Specification and capping the pipes at the ends.

DISPOSAL OF DEMOLISHED MATERIALS

See Section 01 74 19 — Construction Waste Management and Disposal for
disposal, salvaging and recycling of demolished materials.

Demolition and removal of debris shall be conducted to ensure minimum
interference with roads, streets, walks and other adjacent occupied or used
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3.8

3.9

facilities which shall not be closed or obstructed without permission from the City.
Alternate routes shall be provided to circumvent closed or obstructed traffic ways.

The Contractor shall comply with all pertinent regulations of Cal/lOSHA and local
codes and practices.

All existing materials that are designated to be salvaged shall be removed,
cleaned and hauled to the City Corporation Yard, unloaded and stockpiled unless
otherwise directed by the Project Manager.

Site debris, rubbish and other materials resulting from demolition operations shall
become the property of the Contractor and shall be removed by the Contractor
at the Contractor's expense. The proper and legal disposal of demolished
materials shall be the responsibility of the Contractor. All disposal sites and
recycling facilities shall be approved by the City prior to initiation of the Work.

1.  Concrete debris shall be transported to a recycler of such materials.

2. Hazardous materials shall be handled and disposed of in accordance with

all applicable laws, codes, and regulations.

PATCHING AND REPAIRING

The Contractor shall provide patching, replacing, repairing and refinishing of
damaged areas or damaged adjacent facilities involved in the demolition.

New concrete shall match the existing adjacent surfaces, in kind, or of better
quality, to the satisfaction of the Project Manager, at no cost to the City or to the
owners of the facilities.

CLEAN UP

During and upon completion of work the Contractor shall promptly remove
unused tools and equipment, surplus materials, rubbish, debris and dust and
shall leave areas affected by work in a clean, approved condition.

The Contractor shall clean adjacent structures and facilities of dust, dirt and
debris caused by demolition, as directed by the Project Manager, and return
adjacent areas to condition existing prior to start of work.

The Contractor shall clean and sweep daily all street and roads affected by its
operation.

END OF SECTION 02 41 00
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SECTION 03 30 00 — UTILITY CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.1

SUMMARY
Section Includes Utility Cast-in-Place Concrete for Following Items:

1. Concrete pads around Utility facilities

April 2026

2. Miscellaneous concrete footings for signs, street lighting, retaining walls,

fence posts.

Thrust blocks.

Manhole Base.

Concrete aprons around water valves and manholes
Concrete Cap for shallow cover:

Retaining Walls

Survey Monuments

© ® N o 0o » ©w

Electrical or Communications Duct Banks
10. Drainage Inlets
11. Concrete Headwalls

12. Concrete Ditches

Related Sections:

1. Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence

Section 02 41 00 — Demolition

Section 03 30 00 — Utility Cast-in-Place Concrete

Section 03 40 00 — Mechanically Stabilized Earth Wall

o a  »w N

Section 03 50 00 — Shoring Pile

UTILITY CAST-IN-PLACE CONCRETE
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10.
11.
12.
13.
14.
15.
16.

Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

Section 31 07 00 — Temporary Fiber Roll

Section 31 08 00 — Bonded Fiber Matrix

Section 31 09 00 — Permeable Material

Section 31 10 00 — Mechanically Stabilized Embankments

Section 31 23 16 — Utility Trenching

Section 33 41 13 — Storm Drainage Piping

Section 33 41 20 — Geocomposite Drain

Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT

A. Drainage Inlet:

1.

Basis of Measurement: The bid item “Type J Drainage Inlet” will be
measured by each (EA) unit installed complete in place as shown on the
plans.

Basis of Payment: The contract price bid per each (EA) for the bid item
“Type J Drainage Inlet” shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all work
involved in installing the drainage inlets as shown on the plans.

B.  Minor Concrete (Drainage Ditch and RW Gutter)

1.

Basis of Measurement: The bid item “Minor Concrete (Drainage Ditch and
RW Gutter)” shall be measured for payment by the cubic yard (CY) as
shown on the plans.

Basis of Payment: The Contract price bid per cubic yard (CY) for the bid
item “Minor Concrete (Drainage Ditch and RW Gutter)” shall include full
compensation for furnishing all labor, materials, tools, equipment, and
incidentals and for doing all work associated with this bid item (as shown on
the Plans, as specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer.

UTILITY CAST-IN-PLACE CONCRETE 033000-2
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1.3 REFERENCE STANDARDS

A. Section 01 29 00 - Payment Procedures: Contract Sum/Price modification

procedures.

B. American Concrete Institute:

> okwb-~

wn

10.
11.
12.
13.
14.
15.
16.

17.
18.

19.

20.

ACI 301 - Specifications for Structural Concrete.

ACI 305R - Guide to Hot Weather Concreting.

ACI 306.1 - Standard Specification for Cold Weather Concreting.
ACI 308.1 - Specification for Curing Concrete.

ACI 318 - Building Code Requirements for Structural Concrete.

STM International:

ASTM C31 - Standard Practice for Making and Curing Concrete Test
Specimens in the Field.

ASTM C33 - Standard Specification for Concrete Aggregates.

ASTM C39 - Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens.

ASTM C42 - Standard Test Method for Obtaining and Testing Drilled Cores
and Sawed Beams of Concrete.

ASTM C94 - Standard Specification for Ready-Mixed Concrete.

ASTM C143 - Standard Test Method for Slump of Hydraulic-Cement
Concrete.

ASTM C150 - Standard Specification for Portland Cement.

ASTM C172 - Standard Practice for Sampling Freshly Mixed Concrete.
ASTM C173 - Standard Test Method for Air Content of Freshly Mixed
Concrete by the Volumetric Method.

ASTM C231 - Standard Test Method for Air Content of Freshly Mixed
Concrete by the Pressure Method.

ASTM C260 - Standard Specification for Air-Entraining Admixtures for
Concrete.

ASTM C330 - Standard Specification for Lightweight Aggregates for
Structural Concrete.

ASTM C494 - Standard Specification for Chemical Admixtures for Concrete.
ASTM C595 - Standard Specification for Blended Hydraulic Cements.
ASTM C618 - Standard Specification for Coal Fly Ash and Raw or Calcined
Natural Pozzolan for Use in Concrete.

ASTM C685 - Standard Specification for Concrete Made by Volumetric
Batching and Continuous Mixing.

ASTM C845 - Standard Specification for Expansive Hydraulic Cement.
ASTM C989 - Standard Specification for Slag Cement for Use in Concrete
and Mortars.

ASTM C1017 - Standard Specification for Chemical Admixtures for Use in
Producing Flowing Concrete.

ASTM C1064 - Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete.

UTILITY CAST-IN-PLACE CONCRETE 033000-3
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21.
22.
23.
24.
25.
26.

27.

28.

29.

30.

31.

32.

33.

ASTM C1107 - Standard Specification for Packaged Dry, Hydraulic-Cement
Grout (Nonshrink).

ASTM C1116 - Standard Specification for Fiber-Reinforced Concrete.
ASTM C1157 - Standard Performance Specification for Hydraulic Cement.
ASTM C1218 - Standard Test Method for Water-Soluble Chloride in Mortar
and Concrete.

ASTM C1240 - Standard Specification for Silica Fume Used in Cementitious
Mixtures.

ASTM D994 - Standard Specification for Preformed Expansion Joint Filler
for Concrete (Bituminous Type).

ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler
for Concrete Paving and Structural Construction (Nonextruding and
Resilient Bituminous Types).

ASTM D1752 - Standard Specification for Preformed Sponge Rubber Cork
and Recycled PVC Expansion Joint Fillers for Concrete Paving and
Structural Construction.

ASTM D6690 - Standard Specification for Joint and Crack Sealants, Hot
Applied, for Concrete and Asphalt Pavements.

ASTM E96 - Standard Test Methods for Water Vapor Transmission of
Materials.

ASTM E119 - Standard Test Methods for Fire Tests of Building Construction
and Materials.

ASTM E1643 - Standard Practice for Selection, Design, Installation, and
Inspection of Water Vapor Retarders Used in Contact with Earth or Granular
Fill Under Concrete Slabs.

ASTM E1745 - Standard Specification for Plastic Water Vapor Retarders
Used in Contact with Soil or Granular Fill under Concrete Slabs.

D. California Department of Public Health:

1.

Standard Method for the Testing and Evaluation of Volatile Organic
Chemical Emissions from Indoor Sources Using Environmental Chambers,
Version 1.1 (2010)

E. Caltrans Standard Specifications

1.
2.

Section 51 — Concrete Structures
Section 90 — Concrete

F. Bay Area Air Quality Management District:

1.

BAAQMD Rule 8-51 - Adhesive and Sealant Applications.

1.4 COORDINATION

A. Coordinate placement of joint devices with erection of concrete formwork and
placement of form accessories.
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1.5

A.

1.6

1.7

C.

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Product Data: Submit data on mix design, joint devices, attachment accessories,
and admixtures.

Design Data:
1. Submit concrete mix design for each concrete strength.
2. Submit separate mix designs if admixtures are required for following:

a. Hot and cold weather concrete Work.
b.  Air entrained concrete Work.

3. Identify mix ingredients and proportions, including admixtures.

4. ldentify chloride content of admixtures and whether or not chlorides were
added during manufacture.

Delivery Tickets: Provide delivery tickets at the time of delivery of each load of
concrete. Each delivery ticket shall be accompanied by batch tickets
automatically produced by the batching equipment, indicating quantities of each
ingredient. Each delivery ticket shall, in addition, state the mix number, total yield
in cubic yards, date and the time of day, to the nearest minute, corresponding to
when the batch was loaded, when it was dispatched, when it arrived at the job,
and the time that unloading began.

CLOSEOUT SUBMITTALS

Section 01 78 00 — Closeout Submittals: Requirements for submittals.

QUALITY ASSURANCE

Comply with ACI 305R when pouring concrete during hot weather in Section 32
13 13 - Concrete Surface Improvements of the City Standard Specifications.

Comply with ACI 306.1 when pouring concrete during cold weather and as
specified in Section 32 13 13 - Concrete Surface Improvements of the City
Standard Specifications.

Acquire cement and aggregate from one source for Work.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Concrete:
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2.2

1.  Cement:

a. Comply with ASTM C150, Type Il - Moderate Sulfate Resistant.
b.  Type: Portland.

2.  Fine and Coarse Aggregates:

a. Conform to the requirements of Section 90-1.02C, “Aggregates”, of
the State Standard Specifications.

3. Water:

a. Conform to Section 90-1.02D, “Water’ of the State Standard
Specifications.
b. Potable

Admixtures:

1. Air Entrainment: Conform to the requirements of Section 90-1.02E(3), “Air-
Entraining Admixtures” of the State Standard Specifications.

2.  Chemical: Conform to the requirements of Section 90-1.02E(2), “Chemical
Admixtures” of the State Standard Specifications.

3. Supplementary Cementitious Materials — Fly Ash: Conform to the
requirements of Section 90-1.02B(3), “Supplementary Cementitious
Materials” of the State Standard Specifications.

4. Supplementary Cementitious Materials — Slag: Conform to the

requirements of Section 90-1.02B(3), “Supplementary Cementitious
Materials” of the State Standard Specifications

CONCRETE MIX

Concrete shall conform to Section 90, “Concrete” of the State Standard
Specifications.

Minimum 28-day compressive strength is 4,000 psi.

Concrete shall contain not less than 564 pounds of cementitious material per
cubic yard, except for Cast-in-place Pipe.

Ready-Mixed Concrete: Mix and deliver concrete according to ASTM C94.

2.7 CONSISTENCY

A.

The consistency of the concrete in successive batches shall be determined by
slump tests in accordance with ASTM C 143. Unless otherwise specified the
slump for all concrete shall be in 4 inches maximum.

Retempering of concrete will not be permitted.
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2.8 MIXING AND TRANSPORTING

A.
B.

All concrete shall be mixed in mechanically operated mixers.

Ready-mix concrete shall meet the requirements as to materials, batching,
mixing, transporting and placing as specified herein and in accordance with
ASTM C94.

Ready-mixed concrete shall be delivered to the site of the work, and discharge
shall be completed within one and one-half hours after the addition of the cement
to the aggregates or before the drum has been revolved 250 revolutions,
whichever is first. If the completion of delivery and discharge exceeds the above
requirements, concrete shall be rejected and shall not be used for the project.

Truck mixers shall be equipped with electrically-actuated counters by which the
number of revolutions of the drum or blades may be readily verified. The counter
shall be of the resettable, recording type, and shall be mounted in the driver's
cab. The counters shall be actuated at the time of starting mixers at mixing
speeds.

Each batch of concrete shall be mixed in a truck mixer for not less than 70
revolutions of the drum or blades at the rate of rotation designated by the
manufacturer of equipment. Additional mixing, if any, shall be at the speed
designated by the manufacturer of the equipment as agitating speed. All
materials including mixing water shall be in the mixer drum before actuating the
revolution counter for determining the number of revolution of mixing.

Each batch of ready-mixed concrete delivered at the job site shall be
accompanied by a delivery ticket furnished to the Project Manager.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Verify requirements for concrete cover over reinforcement.

Verify that anchors, bolts, seats, plates, reinforcement, and other items to be cast
into concrete are accurately placed, positioned securely, and will not interfere
with placing concrete.

PREPARATION

Section 01 70 00 - Execution: Requirements for installation preparation.

Previously Placed Concrete:

UTILITY CAST-IN-PLACE CONCRETE 033000-7


01%2070%2000%20-%20Execution.docx

City of Pittsburg, California April 2026

1. Prepare previously placed concrete by cleaning with steel brush and
applying bonding agent.
2.  Remove laitance, coatings, and unsound materials.

C. In locations where new concrete is doweled to existing work, scan for existing
rebar locations, drill the holes 1/4-inch larger than the nominal dowel diameter in
existing concrete to avoid existing rebar, clean and prepare the holes in
accordance with the anchoring system manufacturer’s instructions and
thoroughly saturate with water, have all free water removed, and be dried to a
saturated surface dry condition, coat the surface of the dowel, place epoxy inside
the holes and insert steel dowels as specified per Section 51-1.03E(4) of the
State Standard Specification. Cure epoxy at least three (3) days or until the
dowels are completely encased in epoxy. Replace dowels that fail to bond or are
damaged.

D. Remove debris and ice from formwork, reinforcement, and concrete substrates.
E. Remove water from areas receiving concrete before concrete is placed.

F.  Thoroughly moisten forms, subgrade and earth surfaces with water immediately
before placing concrete. An approved form release agent may be used in lieu of
water for the forms. These surfaces shall be kept moist by frequent sprinkling up
to the time of placing concrete thereon. The surface shall be free from standing
water, mud and debris at the time of placing concrete.

G. Hardened concrete surfaces upon or against which concrete is to be placed, are
defined as construction joints. The surfaces of horizontal joints shall be given a
compacted, roughened surface to a minimum 1/4-inch amplitude for good bond.
Before new concrete is placed, the joint surfaces shall be cleaned of all laitance,
loose or defective concrete and foreign material. Any water shall be removed
from the surface of construction joints before the new concrete is placed.

H. Interruptions in placing concrete will not be allowed without the written approval
of the City. The Contractor shall submit its proposed method of joint construction
to the City for review and approval. When interruption of concrete placement
operations has been approved the working face shall be given a shape by the
use of forms or other means, that will secure proper union with subsequent work.

l. All reinforcement, anchor bolts, sleeves, inserts and similar items shall be set and
secured in the forms where shown on the Drawings or by shop drawings and
shall be acceptable to the City before any concrete is placed. Accuracy of
placement is the responsibility of the Contractor.

J.  No concrete shall be placed in any structure until all water entering the space to
be filled with concrete has been properly cut off or has been diverted by pipes, or
other means, and carried out of the forms, clear of the work. No concrete shall
be deposited underwater nor shall the Contractor allow still water to rise on any
concrete until the concrete has attained its initial set. Water shall not be permitted
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3.3

3.4

3.5

to flow over the surface of any concrete in such manner and at such velocity as
will injure the surface finish of the concrete. Pumping or other necessary
dewatering operations for removing ground water, shall be the responsibility of
Contractor.

Anchor bolts shall be accurately set and shall be maintained in position by
templates while being embedded in concrete.

PLACING

Placing of concrete shall conform to the requirements of Section 51-1.03D,
“Placing Concrete”, of the State Standard Specification and the requirements of
this Section. All concrete which does not to conform to the requirements of this
Section shall be removed from the work.

Concrete shall not be dropped through reinforcement steel into any form deeper
than three (3) feet. In such cases, hoppers and, if necessary, vertical ducts of
canvas, rubber or metal shall be used for placing concrete. In no case shall the
free fall of concrete exceed three (3) feet below the ends of ducts, chutes or
buggies.

Concrete in forms shall be deposited in uniform horizontal layers not deeper than
2 feet and care shall be taken to avoid inclined layers. Each layer shall be placed
while the previous layer is still soft. The surface of the concrete shall be level
whenever a run of concrete is stopped. The temperature of concrete when it is
being placed shall be in conformance with Section 32 13 13 - Concrete Surface
Improvements of the City Standard Specifications.

PUMPING OF CONCRETE

If the pumped concrete does not produce satisfactory end results as determined
by the Project Manager, the Contractor shall discontinue the pumping operation
and proceed with the placing of concrete using conventional methods.

CONSOLIDATION

As concrete is placed in the forms or in excavations, it shall be thoroughly settled
and compacted in general conformance with Section 51-1.03D, “Placing
Concrete,” of the Caltrans Standard Specifications.
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3.6

3.7

3.8

3.9

FINISHING CONCRETE SURFACES

Exposed surfaces shall be free from fins, bulges, ridges, offsets, honeycombing,
or roughness of any kind, and shall present a finished, smooth, continuous hard
surface.

No treatment is required after form removal except for curing, repair of defective
concrete and treatment of surface defects.

After proper and adequate vibration and tamping, all exposed un-formed surfaces
of pads and slabs, shall be brought to a uniform surface with suitable tools. The
finish for all unformed concrete surfaces shall be a soft broom finish.

CURING

All exposed concrete top surfaces of pads, shall be cured in conformance with
Section 32 13 13 - Concrete Surface Improvements of the City Standard
Specifications.

PROTECTION

The Contractor shall protect all concrete against injury until final acceptance by
the City. Holes left by form-tying and other minor imperfections as defined herein
shall be repaired in an approved manner with cement grout in conformance with
Section 03 60 00 - Grouting.

FIELD QUALITY CONTROL

Section 01 45 00 - Quality Control: Requirements for inspecting and testing.

Patching:

1. Allow Project Manager to inspect concrete surfaces immediately upon
removal of forms.

2.  Honeycombing or Embedded Debris in Concrete:

a. Not acceptable.
b.  Notify the Project Manger upon discovery.

3. Patch imperfections according to ACI 301 when directed by the Project
Manager.

Defective Concrete:

1. Description: Concrete not conforming to required lines, details, dimensions,
tolerances, or specified requirements.

2. Repair or replacement of defective concrete will be determined by the
Project Manager.
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3. Do not patch, fill, touch up, repair, or replace exposed concrete except upon

express direction of the Project Manager for each individual area.

END OF SECTION 03 30 00

UTILITY CAST-IN-PLACE CONCRETE 033000 - 11



City of Pittsburg, California April 2026

SECTION 03 40 00 - MECHANICALLY STABILIZED EARTH RETAINING WALL

PART 1 - GENERAL

1.1 SUMMARY

A. Mechanically Stabilized Earth Wall (MSEW) shall consist of constructing a
compacted aggregate base leveling pad and placing dry stacked concrete wall
units with unit fill in conjunction with compacted SRW backfill stabilized by
horizontal layers of geogrid reinforcement. Segmental Retaining Wall shall
conform to details shown on the plans, as specified in Section 19 “Earthwork” of
the Standard Specifications, these special provisions, and as directed by the
Engineer.

B. Related Sections
1. Section 01 01 00 — Develop Site Access and Staging Area
2.  Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

Section 31 07 00 — Temporary Fiber Roll

© ®© N o 0o &

Section 31 08 00 — Bonded Fiber Matrix

10. Section 31 09 00 — Permeable Material

11. Section 31 10 00 — Mechanically Stabilized Embankments
12. Section 31 23 16 — Utility Trenching

13. Section 33 41 13 — Storm Drainage Piping

14. Section 33 41 20 — Geocomposite Drain

MECHANICALLY STABILIZED EARTH RETAINING WALL 0340 00 - 1
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1.2 UNIT PRICES - MEASUREMENT AND PAYMENT
A. Segmental Block Retaining Wall

1. Basis of Measurement: The MSEW will be measured and paid for by the
square foot of projected wall facing. The square foot area for payment will
be based on the height and length as shown on the plans and any additional
area as directed by the Engineer. The height will be taken as the difference
in elevation on the outer face from the bottom of the lowest block to the top
of the uppermost block.

2. Full compensation for placing and compacting MSEW backfill and placing
geogrid reinforcement shall be included in the price bid for the other various
items of work involved, and no additional compensation will be made
therefor.

3. Basis of Payment: The Contract price paid per square foot (SQFT) for the
bid item, “Mechanically Stabilized Earth Wall Blocks,” shall include full
compensation for furnishing all labor, material, tools, equipment, and
incidentals and for doing all work associated with this item as shown on the
Plans, as specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer.

4. No additional payment shall be made for wall heights greater than shown
on the plans.

1.3 REFERENCES
A. State Standard Specifications:
Section 19 Earthwork
Section 20 Landscape
Section 21 Erosion Control

Section 26
Section 47
Section 49

CONO RN =

Aggregate Bases
Earth Retaining Systems
Piling

Section 51 Concrete Structures
Section 52 Reinforcement
Section 60 Existing Structures
10. Section 64 Plastic Pipe
11. Section 68 Subsurface Drains
12. Section 89 Aggregate
13. Section 90 Concrete

14. Section 96

Geosynthetics

MECHANICALLY STABILIZED EARTH RETAINING WALL
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PART 2 - PRODUCTS

2.1

A.

B.

C.

MATERIALS

Wall Units

1. Wall units shall be machine-formed precast concrete blocks specifically
designed for retaining wall applications

2. Wall units shall meet the following architectural requirements:

a. Color of units shall be tan.

b.  Finish of units shall be split-faced.

c. Units shall be erected with a running bond configuration.

3.  Wall units shall meet the following structural requirements:

a.  Wall unit concrete shall have a minimum 28-day compressive strength
of 3,000 psi in accordance with ASTM C90. The concrete shall have
adequate freeze/thaw protection with a maximum moisture absorption
rate of 8% by weight.

b. units shall have a mechanical interlocking mechanism between
adjacent units, such as formed lips, pins, or keys that will resist
horizontal movement normal to the wall. Units shall interlock to provide
a minimum shear capacity between units of au = 5.8 kN and [lu =
3007 as tested in accordance with NCMA (National Concrete Masonry
Association) SRWU-2.

4. Wall units shall meet the following constructability and geometric
requirements:

a. Units shall be capable of attaining convex and concave curves and/or
corners.

b.  Units shall be positively engaged to the units below so as to provide
the wall batter as shown on the plans.

c. Standard units shall have a minimum depth of 20 inches measured
from the front face of the unit to the furthest extension of the rear of
the unit. Cap units shall have a nominal depth of 12 inches measured
from the front face of the unit to the furthest extension of the rear of
the unit.

d. Allunits shall be clean, sound, and free of cracks, excessive chipping,

or other defects that would interfere with the proper placement of the
unit or significantly impair the strength or performance of the
construction.

Leveling Pad Material

1.

Material for the leveling pad shall consist of Class 2 Aggregate Base.

Wall Unit Fill Material
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Material for the wall unit fill shall consist of Class 4 Permeable Material.
Class 4 permeable material for the wall unit fill shall consist of hard, durable,
clean gravel, or crushed stone, and shall be free of organic material, clay
balls, or other deleterious materials. Class 3 permeable material shall
conform to the following grading requirements:

Class 4 Permeable Material Gradation Requirements

D.

E.

Sieve size Percentage passing

2" 100

1-1/2" 95-100

3/4" 50-100

3/8" 15-55

No. 4 0-25

No. 8 0-5

No. 100 0

MSEW Backfill Material

1. SRW backfill material shall be free of organics or other deleterious material
and shall conform to the following:

a. Plasticity Index shall be less than or equal to 10 as determined by
California Test Method 204.

b. Angle of internal friction shall be a minimum of 32 degrees as
determined by a remolded shear test or triaxial compression test
(California Test Method 230).

c. Soil pH shall be between 3 and 9 as determined by California Test

Method 643.

d. Gradation shall be determined by California Test Method 202 and
shall meet the following requirements:

Sieve size Percentage passing
3" 100

No. 4 35-100

No. 30 20-100

Geogrid Reinforcement

1.

MECHANICALLY STABILIZED EARTH RETAINING WALL

Geogrid reinforcement material shall be designed for use in subsurface
embankment reinforcement applications and have a regular and defined
open area. Geogrid reinforcement shall obtain pullout resistance from the
soil by a combination of soil shearing friction on the plane surfaces parallel
to the direction of shearing and soil bearing on transverse grid surfaces
normal to the direction of grid movement. The percentage of the open area
for geogrid reinforcement shall not vary from the range of 50 to 90 percent
of the total projection of a section of the material. Geogrid reinforcement
shall consist of high density polyethylene or high tenacity polyester yarn
configured into a grid and shall meet one of the applicable material
requirements below:

034000-4
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a. Geogrid reinforcement shall be manufactured from high density
polyethylene (HDPE) which conforms to ASTM D 1248 or

b. Geogrid reinforcement shall be manufactured from high tenacity
polyester yarn as determined by ASTM D 629 and shall be
encapsulated in an acrylic latex coating or similar.

Geogrid reinforcement shall meet the following strength and durability

requirements:

a. Long Term Design Strength (LTDS) for geogrid reinforcement shall be
equal to or greater than values shown on the plans as determined in
accordance with the requirements for geogrid reinforcement included
in the Federal Highway Administration Publication No. FHWA-NHI-00-
043 titled, “Mechanically Stabilized Earth Walls and Reinforced Soil
Slopes Design and Construction Guidelines.” LTDS for geogrid
reinforcement are minimum average roll values.

b.  Geogrid shall be resistant to naturally occurring alkaline and acidic soil
conditions, and to attack by bacteria.

Geogrid reinforcement shall be handled and stored in accordance with the
manufacturer's recommendations and these special provisions. Geogrid
reinforcement shall be furnished in an appropriate protective cover which
shall protect it from ultraviolet radiation and abrasion during shipping and
handling and shall remain in said cover until installed. Only as much
geogrid reinforcement shall be placed as can be covered with backfill in the
same work shift.

F. Filter Fabric

1.

Filter fabric shall conform to the requirements in Section 88, "Engineering
Fabrics," of the Standard Specifications and these special provisions. Filter
fabric shall type shall be for underdrains.

G. Certification

1.

A. The Engineer shall be furnished a Certificate of Compliance according

to the provisions found in Section 6-1.07, “Certificate of Compliance,” of the

Standard Specifications for the wall units and geogrid reinforcement

supplied for the project within two weeks after the award of the contract.

The Certificate of Compliance shall be prepared and signed by

representative(s) of the manufacturer(s) who are registered Civil Engineers.

The certificate, as a minimum, shall include the following:

a. 1. A copy of these Special Provisions and the relevant Retaining Wall
sheets of the contract plans.

b. 2. A statement that the wall units and geogrid reinforcement meet the
requirements of this specification.

c. 3. Testresults which contributed to the determination of the LTDS. All
test results which contributed to the determination of the LTDS shall
be reviewed and signed by a registered Civil Engineer.
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PART 3 - PART lll CONSTRUCTION

3.1

EXECUTION

Foundation

1.

The foundation for the Segmental Retaining Wall shall be excavated to the
lines and grades shown on the plans. Relative compaction of not less than
95% relative compaction and within plus or minus 2 percentage points of
the optimum moisture shall be obtained in the foundation to a minimum
depth of 6 inches. Any subgrade soil determined to be unsuitable shall be
removed and replaced as directed by the Engineer.

Leveling Pad

1.

The leveling pad shall be prepared after the subgrade soils have been
approved by the Engineer. Class 2 Aggregate Base Material shall be
placed to the dimensions, 95% relative compaction and within plus or minus
2 percentage points of the optimum moisture, as shown on the plans. The
finished surface of the leveling pad shall be smooth and devoid of any
significant bumps or irregularities greater than 1/4 inch. The leveling pad
should be level from front to back and between steps along the length of the
retaining wall.

Unit Placement

1.

The first course of wall units shall be placed on the leveling pad such that
the units are in full contact with the pad. The units shall be checked for level
and alignment. Unit fill material shall be placed in and behind the wall units.
All unit fill material and debris shall be cleaned from the top of units prior to
the installation of the next course. The Contractor shall ensure that each
course is completely filled prior to proceeding to the next course. The
uppermost row of wall units (caps units) shall be glued to the underlying
units with adhesive conforming to Standard Specification 95-2.01.

Geogrid Placement

1.

Geogrid reinforcement shall be handled and placed in accordance with the
manufacturer's recommendations. The geogrid reinforcement shall be laid
horizontally at the elevation specified on the plans, on smoothly compacted
fill. The geogrid shall be placed such that the direction of the required
tensile strength (LTDS) is oriented perpendicular to the retaining wall layout
line. Overlapping of geogrid reinforcement shall not be allowed. The grade
to receive the layer of geogrid reinforcement shall conform to the
compaction requirements shown on the plans and elevation tolerances
described in the Standard Specifications and shall be free of loose or
extraneous material and objects that may damage the reinforcement during
installation.

The geogrid shall be attached to the wall units as recommended by the
manufacturer and approved by the Engineer. The geogrid reinforcement
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3.2

shall be pulled taut, aligned, and placed in a wrinkle-free manner. Slack in
geogrid reinforcement shall be removed in a manner, and to such a degree,
as approved by the Engineer. Geogrid reinforcement shall be secured in
place with staples, pins, sand bags, or backfill material as required by
construction conditions, weather conditions, or as directed by the Engineer
to prevent the displacement of the geogrid reinforcement during compaction
and placement of the fill material.

During spreading and compacting of the backfill material, equipment or
vehicles shall not be operated or driven directly on the geogrid
reinforcement. At least 6 inches of backfill material shall be maintained
between the geogrid reinforcement and the Contractor’'s equipment. Only
lightweight compaction equipment shall be allowed within 3 feet of the wall
face. If the geogrid reinforcement is damaged during construction
operations, the entire damaged section or sections shall be removed and
placed at the Contractor’s expense.

COMPACTION

The various materials used in the Segmental Retaining Wall shall be compacted
to the relative compaction shown on the plans and within plus or minus 2
percentage points of the optimum moisture content according to ASTM D-1557

END OF SECTION 03 40 00
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SECTION 03 50 00 - SHORING PILE (30”)

PART 1 - GENERAL

1.1 SUMMARY

A. Cast-In-Drilled-Hole (CIDH) concrete pile work shall conform to the provisions of
Section 49, “Piling,” of the Standard Specifications and these Special Provisions.

Work shall include, but not be limited to, drilling of holes, removal and disposal of
drilling spoils including tree roots that may be encountered, furnishing and
installing reinforcement steel, and concrete backfill.

1.2 UNIT PRICES - MEASUREMENT AND PAYMENT

A.  Shoring Pile (30”)

1.  Basis of Measurement: Shoring Piles will be measured by the linear foot as
determined from the dimensions shown on the Plans adjusted by the
amount of any change ordered by the Engineer.

2. Basis of Payment: The Contract price bid per linear foot (LF) for the bid item
“‘SHORING PILE (30-inch)” shall include full compensation for furnishing all
labor, material, tools, equipment, and incidentals and for doing all work
associated with this item as shown on the Plans, as specified in the
Standard Specifications and these Special Provisions, and as directed by
the Engineer.

1.3 REFERENCES

A. State Standard Specifications:

1.  Section 49 — Piling

1.4 SUBMITTALS

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals.

B. Manufacturer's Certificate: Certify Products meet or exceed specified
requirements.

C. Pile Installation Plan
1. Concrete mix design, certified test data, and trial batch reports
2. Dirilling or coring methods and equipment
3. Proposed method for casing installation and removal, if necessary

SHORING PILE (307) 03 50 00 - 1
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8.
9.

Methods for placing, positioning, and supporting bar reinforcement.

Methods and equipment for determining:

a. 5.1. Depth of concrete

b. 5.2. Theoretical volume of concrete to be placed, including the effects
on volume if casings are withdrawn

c. 5.3. Actual volume of concrete placed

Methods and equipment for verifying the bottom of the drilled hole is clean

before placing concrete

Methods and equipment for preventing upward movement of reinforcement,

including the means of detecting and measuring upward movement during

concrete placement operations

Drilling plan and sequence

Concrete sequence and placement plan

D. If plastic spacers are proposed for use, submit the manufacturer's data and a
sample of the plastic spacer. Allow 10 days for the review.

PART 2 - PRODUCTS

2.1 SPACERS

1.

2.

Spacers must comply with section 52-1.03D, except you may use plastic

spacers.

Plastic spacers must:

a. Comply with sections 3.4 and 3.5 of the Concrete Reinforcing Steel
Institute's Manual of Standard Practice

b. Have at least 25 percent of their gross plane area perforated to
compensate for the difference in the coefficient of thermal expansion
between the plastic and concrete

c. Be of commercial quality

2.2 CONCRETE

2.3 STEEL REINFORCEMENT

PART 3 - EXECUTION

3.1 PRECONSTRUCTION MEETING

1.

Schedule and hold a preconstruction meeting for CIDH concrete pile
construction (1) at least 5 business days after submitting the pile installation
plan and (2) at least 10 days before the start of CIDH concrete pile
construction. You must provide a meeting facility.
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The meeting must include the Engineer, your representatives, and any

subcontractors involved in CIDH concrete pile construction.

The purpose of this meeting is to:

a. Establish contacts and communication protocol between you and your
representatives, any subcontractors, and the Engineer

b. Review the construction process, acceptance testing, and anomaly
mitigation of CIDH concrete piles

The Engineer conducts the meeting. Be prepared to discuss:

a. Pile placement plan, dry and wet

b. Acceptance criteria, including concrete strength, diameter,
plumbness, clear cover, etc.

c. Pile Design Data Form

d. 4. Mitigation process

e. 5. Timeline and critical path activities

3.2 GENERAL

A. Unless otherwise authorized, drilling the hole and placing reinforcement and
concrete in the hole must be performed in a continuous operation.

3.3 CONSTRUCTION

A. General
1. Unless otherwise authorized, drilling the hole and placing reinforcement and
concrete in the hole must be performed in a continuous operation.
2.  Exceptfor CIDH concrete piles for sound walls and retaining walls, you may
propose to increase the
3. diameter and revise the pile tip elevation of CIDH concrete piles with a
diameter less than 2 feet.
4. For CIDH concrete piles for sound walls and retaining walls, you may
propose to increase the diameter of
5. CIDH concrete piles with a diameter less than 2 feet, except pile tip
elevations must not be revised.
6. You may construct CIDH concrete piles 24 inches in diameter or larger by
excavating and depositing.
7.  concrete under slurry.
B. Drilled Holes
1. The axis of the drilled hole must not deviate from plumb more than 1-1/2
inches per 10 feet of length.
2.  For CIDH concrete piles with a pile cap, the horizontal tolerance at the

center of each pile at pile cut-off is the larger of 1/24 of the pile diameter or
3 inches. The horizontal tolerance for the center-to-center spacing of 2
adjacent piles is the larger of 1/24 of the pile diameter or 3 inches.
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10.

11.

During excavation, do not disturb the foundation material surrounding the
pile. EQuipment or methods used for excavating holes must not cause quick
soil conditions or cause scouring or caving of the hole.

For rock sockets, equipment and drill methods must not result in softened
materials on the borehole walls.

If slurry is used during excavation, maintain the slurry level at a height
required to maintain a stable hole, but not less than 10 feet above the
piezometric head.

After excavation has started, construct the pile expeditiously to prevent
deterioration of the surrounding foundation material from air slaking or from
the presence of water. Remove and dispose of deteriorated foundation
material, including material that has softened, swollen, or degraded, from
the sides and the bottom of the hole.

Just before placing reinforcement or concrete, clean the bottom of the hole
to remove any loose sand, gravel, dirt, and drill cuttings.

If caving occurs or deteriorated foundation material accumulates on the
bottom of the hole, clean the bottom of the hole after placing reinforcement
and before placing concrete in the hole. You must verify that the bottom of
the hole is clean.

Remove water that has infiltrated the dewatered hole before placing
concrete, as required for dewatered hole. Do not allow fluvial or drainage
water to enter the hole.

If authorized, to control caving or water seepage, you may enlarge portions
of the hole, backfill the hole with slurry cement backfill, concrete, or other
material, and redrill the hole to the diameter shown. Backfill material at
enlarged piles must be chemically compatible with concrete and steel, be
drillable, and have the necessary strength required for the conditions.
Dispose of material resulting from placing concrete

C. Reinforcement

1.

Reinforcement for CIDH concrete piles with increased diameters and

revised tip elevations must comply with the following:

a. Size and number of the reinforcing bars and hoops, the percentage of
bars required to extend to the pile tip, and the size and pitch of spiral
reinforcement must be the same as shown for the original piles.

b.  Required length of the spiral reinforcement and of any reinforcing bars
that do not extend to the pile tip must be at least the length that would
have been required for the original specified or ordered tip elevation.

c. Diameter of the spiral or hoop reinforcement must remain the same as
required for the original pile or may be increased to provide not less
than the concrete cover required for the original pile. Provide positive
means to ensure that the reinforcement is centered in the pile.

Unless otherwise shown, the bar reinforcing steel cage must have at least

3 inches of clear cover measured from the outside of the cage to the sides

of the hole or casing.

Place spacers at least 5 inches clear from any inspection tubes.
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4. Place plastic spacers around the circumference of the cage and at intervals
along the length of the cage under the manufacturer's instructions.
5.  For a single CIDH concrete pile supporting a column:
a. If the pile and the column share the same reinforcing cage diameter,
this cage must be accurately
b. placed as shown
c. Ifthe pile reinforcing cage is larger in diameter than the column cage:
1)  Maintain a clear horizontal distance of at least 3.5 inches
between the two cages, if the
2) concrete is placed under dry conditions
3) Maintain a clear horizontal distance of at least 5 inches between
the two cages if the concrete
4) is placed under slurry
5) The offset between the centerlines of the two cages must not
exceed 6 inches

END OF SECTION 03 50 00
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SECTION 31 05 13 — CLEARING & GRUBBING, EXCAVATION, AND EARTHWORK

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

Clearing and Grubbing

Excavation

Earthwork

Grading and Compaction

Subsoil materials — Import Fill and Select Fill
Topsoil materials.

2R

B. Related Sections:
1. Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

© ®©° N o o & W b

Section 31 07 00 — Temporary Fiber Roll

—
o

Section 31 08 00 — Bonded Fiber Matrix

-
-

Section 31 09 00 — Permeable Material

—
N

Section 31 10 00 — Mechanically Stabilized Embankments

—_—
w

Section 31 23 16 — Utility Trenching

—
e

Section 33 41 13 — Storm Drainage Piping

—_—
o

Section 33 41 20 — Geocomposite Drain
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16.

17.

Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

Project Geotechnical report; bore hole locations and findings of subsurface
materials if applicable.

1.2 UNIT PRICES - MEASUREMENT AND PAYMENT

A. Clearing and Grubbing:

1.

Basis of Measurement: The bid item “Clearing and Grubbing” will be
measured by the acre (ACRE) determined from the dimensions shown on
the Plans adjusted by the amount of any change ordered by the Engineer.

Basis of Payment: The contract price bid per acre (ACRE) for the bid item

“Clearing and Grubbing” shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all work

involved in clearing and grubbing as shown on the plans, as specified and
as directed by the Project Manager, including the removal and disposal of
all the resulting material.

a. When the Contract does not include a pay item for Clearing and
Grubbing and removal work, as specified above, and unless noted
otherwise in the Technical Specifications, full compensation for any
necessary Clearing and Grubbing and removal work shall be
considered as included in the unit price paid for the type of earthwork
involved, and no additional compensation will be allowed therefor.

B. Structure Excavation

1.

Basis of Measurement: The bid item “Structure Excavation” is a final pay
item as defined in Section 9-1.015, “Final Pay ltems,” of the Standard
Specifications. The quantity of structure excavation shall be measured for
payment by the cubic yard (CY) determined from the amount set forth on
the Bidding Sheet.

Basis of Payment: The Contract price bid per cubic yard (CY) for the bid
item “Structure Excavation” shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all work
associated with this bid item (including, but not limited to, structure
excavation, re-use suitable excavated materials on-site, off haul, disposal,
import backfill materials, structure backfill, spreading, moisture conditioning
and compacting to the finished grade lines as shown on the Plans, as
specified in the Standard Specifications and these Special Provisions, and
as directed by the Engineer.
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1.4

CLEARING & GRUBBING, EXCAVATION, AND EARTHWORK

April 2026

REFERENCES

American Association of State Highway and Transportation Officials:
1.  AASHTO T180 - Standard Specification for Moisture-Density Relations of
Soils Using a 4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop.

City of Pittsburg - Environmental Services Department

ASTM International:

1. ASTM D698 - Standard Test Method for Laboratory Compaction
Characteristics of Soil Using Standard Effort (12,400 ft-1bf/ft3).

2. ASTM D1557 - Standard Test Methods for Laboratory Compaction
Characteristics of Soil Using Modified Effort (56,000 ft-1bf/ft3).

3. ASTM D2487 - Standard Classification of Soils for Engineering Purposes
(Unified Soil Classification System).

California Building Code — Appendix J - Grading

State Standard Specifications:

1.  Section 19 Earthwork

2. Section 20 Landscape

3. Section 21 Erosion Control

4. Section 26 Aggregate Bases

5. Section 47 Earth Retaining Systems
6. Section 49 Piling

7. Section 51 Concrete Structures
8. Section 52 Reinforcement

9. Section 60 Existing Structures
10. Section 64 Plastic Pipe

11. Section 68 Subsurface Drains
12. Section 89 Aggregate

13. Section 90 Concrete

14. Section 96 Geosynthetics
SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Samples: Submit results of the soil samples by a certified testing laboratory prior
to importing onto the site for approval by the Project Manager.

Materials Source: Submit name of imported materials source.

Manufacturer's Certificate:
requirements.

Certify Products meet or exceed specified

310513-3
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1.5 QUALITY ASSURANCE

A.  Furnish each subsoil material from single source throughout the Work.

PART 2 - PRODUCTS

2.1 SUSTAINABILITY CHARACTERISTICS

A. Materials and Resources Characteristics:

1.

Regional Materials: Furnish materials extracted, processed, and
manufactured within 250 miles of jobsite.

2.2 SUBSOIL MATERIALS

A. Select Fill Material:

1.

2.
3.
4

Subsoil material is on-site excavated material meeting the requirements of
the appurtenant Geotechnical Report.

Graded

Non-hazardous

Free of lumps larger than three (3) inches, rocks larger than two (2) inches,
organic matter, frozen or other deleterious materials and debris.

Selected material encountered in excavation within the right of way shall be
used for finishing the top portion of the roadbed, constructing shoulders,
structure backfill; as shown on the Drawings; as specified in the Technical
Specifications, or as directed by the Project Manager.

B. Import Fill Material:

1.

Subsoil material imported from sources outside the project site meeting the
requirements of the appurtenant Geotechnical Report.

Graded

Non-hazardous

Free of lumps larger than three (3) inches, rocks larger than two (2) inches,
organic matter, frozen or other deleterious materials and debris.

Unless otherwise specified, the Contractor shall obtain from the owners the
right to procure material, pay all royalties and other charges involved, and
bear all expense of developing the sources, including rights of way for
hauling.

No import fill material shall be delivered to the site until approved by the
Project Manager. Approval of import fill material shall be based on the
testing of representative samples submitted by the contractor meeting the
appurtenant Geotechnical Report and approved by the Project Manager.
Such representative samples shall be submitted to the Project Manager not
less than 15 days prior to commencing the work.
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2.3

7.  Imported fill, delivered to the site, that significantly differs from the submitted
samples shall be subject to rejection. Rejected materials shall be removed
from the site at the Contractor's expense

8.  Approval of a particular import fill material shall constitute approval of only
that portion of the proposed borrow source represented by the submitted
sample.

10. Except as otherwise permitted, borrow pits and other excavation areas shall
be excavated in such manner as will afford adequate drainage. Overburden
and other spoil material shall be transported to designated spoil areas or
otherwise disposed of as directed, local borrow pits shall be neatly timmed
and left in such shape as will facilitate accurate measurement after the
excavation is completed.

FILL MATERIALS:

The following import fill parameters may be used for small City sidewalk and pavement
rehabilitation projects; or for site improvements less than 5,000 square feet excluding any
buildings or structures and do not have a geotechnical report included:

A.

24

Fill material shall conform to the following as determined by ASTM C 117 and
ASTM C 136:

1. Maximum particle size 3 inches

2.  Percent passing 1-inch sieve 90-100 percent

3. Percent passing No. 200 sieve less than 20 percent

Imported non-expansive fill shall consist of a well-graded, slightly cohesive soil
with relatively impervious characteristics when compacted.

Plasticity Index for acceptable import fill materials shall be a maximum of 15 when
determined by the procedure set forth in ASTM D 4318.

The liquid limit shall not exceed 40 percent as determined by the procedures set
forth in ASTM D 4318.

Import fill material shall have an R-value of 25 or greater as determined by ASTM
D 2844.

TOPSOIL MATERIALS

Topsoil shall be imported top soil as specified in Section 32 90 00 “Landscape
Work” and Project Specifications.

Topsoil excavated within the limits of the project meeting the requirements shown
in Section 32 90 00, “Landscape Work”, and as shown in the Project

CLEARING & GRUBBING, EXCAVATION, AND EARTHWORK 310513-5
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2.5

Specifications will be considered as a material only for the purpose of backfilling
areas to be planted.

SOURCE QUALITY CONTROL

Section 01 45 00 — Quality Control: Testing and Inspection Services Testing and
analysis of soil material.

Testing and Analysis of Subsoil and Topsoil Materials: Perform in accordance
with ASTM D698, ASTM D1557, and AASHTO T180.

When tests indicate materials do not meet specified requirements, provide
alternate materials and retest.

Furnish materials of each type from same source throughout the Work.

PART 3 - EXECUTION

3.1

PREPARATION

Call USA not less than three (3) working days before performing Work that can
be marked by USA in a timely manner.

Request underground utilities to be located and marked within and surrounding
construction areas.

Identify required lines, levels, contours and datum.

Notify utility companies to remove and relocate utilities where shown on the
Drawings.

Protect utilities indicated to remain from damage.

Protect plant life, lawns, and other features remaining as portion of final
landscaping.

Protect benchmarks or monuments, survey control points, existing structures,
fences, sidewalks, paving, and curbs from excavating equipment and vehicular
traffic.

The ground shall be prepared to received select fill by removing vegetation,
topsoil and other unsuitable materials, scarifying the ground to provide a bond
with the fill material, and compacting the fill at optimum moisture content.
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3.2

CLEARING AND GRUBBING

Clearing and grubbing shall be per Section 17-2, “Clearing and Grubbing”, of the
State Standard Specifications.

Clear and grub before performing earthwork in an area.
Do not injure standing trees, plants, and improvements shown to be protected.

Clear and grub the entire length of the job site to the following widths:

1. 5 feet outside of excavation and embankment slope lines where slopes are
not rounded

2. Outside limits of slopes where slopes are rounded

3. 5 feet outside of structures

4. 2 feet outside of slope lines for ditches and channels with a bottom width of
less than 12 feet

5. 5 feet outside of slope lines for ditches and channels with a bottom width of
12 feet or more

Clearing and grubbing shall consist of removing all objectionable material from
within the limits of the project. The limits of clearing and grubbing shall be of
sufficient area and depth to complete the work shown on the Drawings or as
described herein in.

Clear all construction areas above original ground of the following to a minimum

depth of eight (8) inches below subgrade or eight (8) inches below original

ground, or as required by the appurtenant geotechnical report, whichever is

lower:

1.  all vegetation such as trees, logs, upturned stumps, roots of downed trees,
brush, grass, and weeds and

2.  other objectionable material including concrete, masonry, and debris.

No burning of materials is allowed.

The site shall be stripped and cleared of all vegetation, debris, and organic-laden
top soil as required by the appurtenant Geotechnical Report.

Trees within the limits of work including any traffic control work beyond the limits
of work and within the area of influence shall be evaluated by the City or; a City
approved Landscape Architect or certified Arborist to assess protection
measures. No trees will be removed until they have been tagged, numbered and
a written release for the tree has been issued by the City.

Tree which are designated to be removed, shall be excavated and removed 30"
down to remove the tree trunk, roots, and backfill with fill material and compact
as required in this section, unless specified otherwise on the Drawings.
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3.3

Grub all construction areas to a depth of at least 0.50 feet, necessary to remove
all existing tree stumps, roots, buried logs and other objectionable material,
unless noted otherwise on the Plans. In embankment areas where the grading
plane is 2 feet or more above original ground, cut off trees, stumps, and roots not
more than 1 foot above original ground, except, remove trees, stumps, and roots
completely where work includes any of the following:

Structure construction

Pile construction

Subdrainage trench excavation

Removal of unsuitable material

Cutting into slopes of original hillsides, old or new fill

Utility line construction

R

EXCAVATION

Work under this section shall consist of performing all operations necessary to
excavate earth and rock, regardless of character and subsurface conditions, from
the roadway prism or adjacent thereto, to excavate all materials, of whatever
nature, necessary for the construction of foundations for structures and other
facilities: to excavate drainage and irrigation ditches; to excavate drainage
channels; to excavate selected material and import material for use as specified;
to construct embankments including the placing of selected fill or import fill
material in connection therewith as specified; to place backfill for structures, and
other facilities; to backfill trenches and depressions resulting from the removal of
obstructions; to backfill holes, pits and other depressions; to remove and replace
unsuitable material; to excavate and grade road approaches, driveways,
sidewalks, curb ramps, curb and gutters, plazas, parking lots, and connections;
to construct protection dikes; to remove unstable material, slide material which
has come into the graded area, and material which has slipped from
embankments; all as shown on the plans and as specified in these Specifications
and the Technical Specifications and as directed by the Project Manager; and
furnishing all labor, materials, tools, equipment and incidentals, and for doing all
the work that may be required to construct and maintain the project facilities,
except excavation, trenching and backfilling for pipe, culverts, utility systems, and
other subsurface pipes. Excavation, trenching and backfilling for pipe, culverts,
utility systems, and other subsurface pipes is specified in Section 31 23 16 —
Utility Trenching of the City Standard Specifications.

Excavate subsoil and topsoil from areas designated. Strip topsoil to full depth of
topsoil in designated areas.

Stockpile excavated material meeting requirements for subsoil fill materials and
topsoil materials approved by the Project Manager.
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D.

If practicable and unless processing of material is required, haul selected material
directly from the excavation to its final position in the roadway prism and compact
it in place.

Excavate to the described or authorized grade. If the Contractor over excavates,
backfill with an authorized material and compact it at the Contractor's own
expense.

Do not excavate wet subsoil unless directed by the Project Manager.

The temporary slope of cut surfaces shall be no steeper than is safe for the
intended use, and shall not be more than one-unit vertical in two units horizontal
(50-percent slope) unless approved by the Project Manager or appurtenant
geotechnical report.

Archaeological Resources: Contractor shall conform to Section 14,
“‘Environmental Stewardship”, of the State Standard Specifications. If
archaeological resources are discovered within or near construction limits, do not
disturb the resources and immediately:

1. Stop all work within a 60-foot radius of the discovery

2.  Secure the area

3.  Notify the Project Manager.

City will investigate the discovery. Do not move archaeological resources or take
them from the job site. Do not resume work within the radius of discovery until
authorized.

Environmentally Sensitive Areas (ESA): If an ESA is shown on the Drawings, the
boundaries are approximate. Do not enter an ESA unless authorized. If an ESA
is breached, immediately:

1 Stop all the work within 60 feet of the ESA boundary

2. Secure the area

3 Notify the Project Manager

If an ESA is damaged, the Project Manager determines the necessary
remediation and the party to perform the work. The City deducts the cost for this
work from the Contractor bid price.

Notify the Project Manager when buried man-made objects are encountered in
an excavation as part of the excavation work and wait for direction from Project
Manager unless shown on the plans for removal. All surplus material shall be
disposed offsite.

Remove excess excavated materials, subsoil and topsoil not intended for reuse,
from site.
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M.

Remove excavated materials not meeting requirements for subsoil materials and
topsoil materials from site.

When hauling is done over highways or City streets, and when directed by the
Project Manager the loads shall be trimmed and all material removed from shelf
areas of vehicles in order to eliminate spilling of material. If directed by the
Project Manager, the loads shall be watered down or covered after trimming to
eliminate dust.

Excavation shall include the satisfactory removal and disposition of all materials
not classified as rock excavation.

Earth and rock, regardless of character and subsurface conditions, shall be
excavated to the lines and grades as established by the plans.

All existing materials that are designated to be salvaged shall be removed,
cleaned and hauled to the City Corporation Yard, unloaded and stockpiled, by
the Contractor unless otherwise directed by the Project Manager.

Existing pipes to be abandoned shall be filled with slurry, minimum of thirty (30)
feet from either ends of the pipe and capped with concrete at the ends.

Existing structures, pavement slabs, and structural sections to be abandoned
shall be demolished to an elevation three (3) feet below finished grade, unless
specified otherwise on the Drawings. The bottom (if any remains) shall be broken
thoroughly to prevent entrapment of water and all voids backfilled with suitable
backfill.

Operations shall be conducted in such a manner that existing street, facilities,
utilities, railroad tracks and other non-street facilities which are to remain in place
will not be damaged.

The Contractor, at his expense, shall furnish and install-sheet piling, cribbing,
bulkheads, shores or whatever means may be necessary to adequately support
material carrying such facilities, or to support the facilities themselves, and shall
maintain such supports until they are no longer needed. Temporary pavements,
facilities, utilities and installations shall also be protected until they are no longer
required. When temporary supports and other protective means are no longer
required, they shall become the property of the Contractor and shall be removed
and disposed of from the job site.

Prior to placing import fill material, all areas to receive fill shall be scarified and
compacted. Unless otherwise stated in the appurtenant Geotechnical report, the
area shall be scarified to a minimum of eight (8) inches, material shall be moisture
conditioned by wetting or drying to optimum moisture content, and compacted.
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3.4

3.5

m

L © ™

3.6

ROCK EXCAVATION

Rock excavation shall include excavating, grading, and disposing of materials
classified as rock and shall include the satisfactory removal and disposition of
rock 1/2 cubic yard or more in volume.

No blasting is allowed.

GRADING

Grading shall consist of placing fill materials on site to contours and elevations
with select fill or import fill materials.

Place fill material in continuous layers of maximum lifts of 8 inches (0.67 feet) and
compact in accordance with schedule shown in this section, unless otherwise
shown on the appurtenant Geotechnical Report.

Maintain optimum moisture content of fill materials to attain required compaction
density.

Construct slopes to the lines and grades shown on the Drawings.

Slope grade away from the building minimum 2% slope for a minimum distance
of 10 feet, unless noted otherwise.

Make grade changes gradual. Blend slopes into level areas.
Round the tops of excavation slopes and ends of excavation.
Maintain completed slopes. Repair any slopes damaged by erosion.

Repair or replace items indicated to remain that are damaged by excavation or
filling.

Identify any site low points which need positive drainage and make adjustments
with approval from Project Manager prior to pouring concrete.

Protection of existing slopes using erosion control measures as required in
Section 01 57 23 — Storm Water Pollution Prevention.

TOLERANCES

Section 01 45 00 — Quality Control: Tolerances.

Immediately before placing subsequent layers of material, prepare the grading
plane such that the grading plane:
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3.7

3.8

m o O

1.  Does not vary more than 0.05 foot above or below the grade established by
the Engineer where Hot Mix Asphalt (HMA) or aggregate base are to be
placed.

2. Does not extend above the grade established by the Engineer where
concrete base or pavement is to be placed.

3. Beneath structural approach slabs or the thickened portion of sleeper slabs
do not extend above the grade established by the Engineer.

4.  Atany pointis within 0.05 foot above the grade established by the Engineer
if the material to be placed on the grading plane is paid by the cubic yard.

COMPACTION

Relative compaction specifications apply to material whether in an excavation or
an embankment.

The moisture content of material to be compacted to at least 95 percent must be
such that the specified relative compaction is attained, unless specified otherwise
in the appurtenant Geotechnical Report.

Compact earthwork to a relative compaction of at least 95 percent for at least a

depth of:
1. 0.5 foot below the grading plane for the width between the outer edges of
shoulders

2. 2.5 feet below the finished grade for the width of the traveled way including
any parking lots or other vehicular areas; to extend plus two (2) feet on each
side.

All fill material shall be compacted to at least 90 percent of maximum density as
determined by ASTM D1557, Modified Proctor, beyond the depth specified above
in 3.7.C, unless otherwise shown in the appurtenant Geotechnical Report.

STOCKPILING

Stockpile materials on site at locations indicated on the plans or as designated
by Project Manager.

Stockpile in sufficient quantities to meet Project schedule and requirements.
Separate differing materials with dividers or stockpile apart to prevent mixing.
Prevent intermixing of soil types or contamination.

Direct surface water away from stockpile site to prevent erosion or deterioration
of materials.
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3.9

3.10

Stockpile unsuitable or hazardous materials on impervious material and cover to
prevent erosion and leaching, until disposed of. Dispose unsuitable or hazardous
material within 48 hours of removal.

STOCKPILE CLEANUP

Remove stockpile, leave area in clean and neat condition. Grade site surface to
prevent free standing surface water.

Leave unused materials in neat, compact stockpile.

When borrow area is indicated, leave area in clean and neat condition. Grade
site surface to prevent free standing surface water.

PROTECTION

Prevent displacement or loose soil from falling into excavation; maintain soil
stability.

Protect bottom of excavations and soil adjacent to and beneath foundation from
freezing.

Protect structures, utilities, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created
by earth operations.

END OF SECTION 31 0513
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SECTION 31 05 14 - SUBGRADE ENHANCEMENT GEOSYNTHETIC

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:
1.  Geogrid

B. Related Sections:
1.  Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
2.  Project Geotechnical report (if available).

C. Related Sections:
1. Section 01 01 00 — Develop Site Access and Staging Area
2.  Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork

Section 31 05 14 — Geogrid

© ®© N o 0o & O

Section 31 07 00 — Temporary Fiber Roll

10. Section 31 08 00 — Bonded Fiber Matrix

11. Section 31 09 00 — Permeable Material

12. Section 31 10 00 — Mechanically Stabilized Embankments
13. Section 31 23 16 — Utility Trenching

14. Section 33 41 13 — Storm Drainage Piping

15. Section 33 41 20 — Geocomposite Drain

SUBGRADE ENHANCEMENT GEOSYNTHETIC 310514 -1
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1.2

1.3

1.4

16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

UNIT PRICES - MEASUREMENT AND PAYMENT

Geogrid

1.  Basis of Measurement: The bid items “Geogrid Reinforcement Type 1” and
“Geogrid Reinforcement Type 2” will be measured by the square yard
(SQYD) along the ground surface, excluding the quantity for overlaps.

2. Basis of Payment: The contract bid price per square yard (SQYD) for the
bid items “Geogrid Reinforcement Type 1" and “Geogrid Reinforcement
Type 2” shall include furnishing, storing, maintaining, and placing geogrid
layers as shown on the Drawings and as directed by the Engineer.

REFERENCES

State Standard Specifications:

1.  Section 19-10 — Subgrade Enhancement Geosynthetic
2.  Section 96 - Geosynthetics

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Samples: Submit samples of the geogrid when requested by the Project
Manager.

Manufacturer's Certificate: Certify Products meet or exceed specified
requirements.

PART 2 - PRODUCTS

2.1

A.

GEOGRID

Geogrid must be Mirafi Miragrid 3XT manufactured by TenCate, or equivalent.

SUBGRADE ENHANCEMENT GEOSYNTHETIC 310514 -2
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PART 3 - EXECUTION

3.1

INSTALLATION

Before placing subgrade enhancement geogrid, remove loose or extraneous
material and sharp objects that may come in contact with the geosynthetic
material.

Place the geosynthetic:

1. under the manufacturer’s instructions,

2. with roll direction perpendicular to slope contours, and
3.  without wrinkles.

Overlap the adjacent edges of the rolls at least two (2) feet. Overlap the ends of
rolls at least two (2) feet in the direction of spread covering the subgrade
enhancement geosynthetic. Geogrid or Geotextile should be extended all the way
to the gutter lip.

Fold or cut the geogrid to conform to curves. Overlap any cut material at least
two (2) feet. Hold the overlap in place with staples, pins, or small piles of material
placed on the subgrade enhancement material.

Make any repairs to the geogrid material by placing a new piece of material over
the damaged areas with at least three (3) feet of overlap from the edges of the
damaged area.

Compact the aggregate base with either a
1. Smooth wheeled roller with no vibrations
2. Rubber tire roller

Do not stockpile material on the geogrid.
Do not place any geogrid material that cannot be covered on the same day.

Do not operate equipment or vehicles directly on geogrid material unless one of
the following conditions are met:
1. Vehicles and equipment are
a. Equipped with rubber tires
b.  Operated under 10 miles per hour
c. Operated in a manner to avoid sudden braking and sharp turns
2. At least 0.35 feet of aggregate base had been placed, spread, and
compacted on the geogrid.

Do not compact the subgrade geogrid material with a sheepsfoot or other non-
smooth roller.

SUBGRADE ENHANCEMENT GEOSYNTHETIC 310514 -3
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K. Do not turn vehicles on material placed directly over geogrid material.
L. Before operating equipment on areas where geogrid material has been placed,

spread and compact 0.5 feet of material on the geogrid.

END OF SECTION 31 05 14
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SECTION 31 07 00 - TEMPORARY FIBER ROLL

PART 1 - GENERAL

1.1 SUMMARY

A. This work includes furnishing, constructing, maintaining, and removing temporary
fiber roll.

The SWPPP or WPCP must describe and include the use of temporary fiber roll
as a water pollution control practice for sediment control.

1.2 UNIT PRICES - MEASUREMENT AND PAYMENT
A. Temporary Fiber Roll

1.  Basis of Measurement: The bid item “Temporary Fiber Roll (Straw Wattles)”
will be measured by the linear foot (LF) along the centerline of the installed
roll. Where temporary fiber roll is joined and overlapped, the overlap is
measured as a single installed roll.

2. Basis of Payment: The contract price paid per linear foot (LF) for the bid
item “Temporary Fiber Roll (Straw Wattles)” shall include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in constructing and maintaining the temporary
fiber roll, complete in place, including removal of materials, cleanup and
disposal of retained sediment and debris, and backfilling and repairing
holes, depressions and other ground disturbance, as shown on the plans,
as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

B. Related Sections:
1.  Section 01 01 00 — Develop Site Access and Staging Area
2.  Section 01 50 01 — Temporary Silt Fence

Section 02 41 00 — Demolition

Section 03 30 00 — Utility Cast-in-Place Concrete

Section 03 40 00 — Mechanically Stabilized Earth Wall

o o k w

Section 03 50 00 — Shoring Pile
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1.3

1.4

7.  Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
8. Section 31 05 14 — Geogrid

9. Section 31 07 00 — Temporary Fiber Roll

10. Section 31 08 00 — Bonded Fiber Matrix

11.  Section 31 09 00 — Permeable Material

12. Section 31 10 00 — Mechanically Stabilized Embankments

13. Section 31 23 16 — Utility Trenching

14. Section 33 41 13 — Storm Drainage Piping

15. Section 33 41 20 — Geocomposite Drain

16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

REFERENCES

State Standard Specifications:

1. Section 13-10.03B — Temporary Fiber Rolls

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Samples: Submit samples of the silt fence when requested by the Project
Manager.

Manufacturer's Certificate: Certify Products meet or exceed specified
requirements.

PART 2 - PRODUCTS

2.1

A.

FIBER ROLL

Type 1 fiber rolls shall not be used. Fiber rolls must last for at least one year after
installation.
1.  Type 2 fiber roll must:

TEMPORARY FIBER ROLL 310700-2



City of Pittsburg, California April 2026

w N

oo R

Be filled with rice or wheat straw, wood excelsior, or coconut fiber,

Be covered with a photodegradable plastic netting or a biodegradable jute,
sisal, or coir fiber netting,

Have the netting secured tightly at each end,

Be finished to be either:

From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1
pounds per linear foot,

From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds
per linear foot.

B. WOOD STAKES

1. Must be Untreated fir, redwood, cedar, or pine and cut from sound timber,

2.  Straight and free of loose or unsound knots and other defects which would
render the stakes unfit for use

3. Pointed on the end to be driven into the ground.

4.  For fiber roll, wood stakes must be at least 1inch by 2 inches by 24 inches
in size for Type 2 installation

C. ROPE
1. Be biodegradable, such as sisal or manila,
2. Have a minimum diameter of 1/4inch

PART 3 - EXECUTION

3.1 INSTALLATION

Before placing fiber roll, remove obstructions including rocks, clods, and debris greater
than one inch in diameter from the ground.

If fiber roll is to be placed in the same area as erosion control blanket, install the blanket
before placing the fiber roll. For other soil stabilization practices such as hydraulic
mulch or compost, place the fiber roll and then apply the soil stabilization practice.

Place fiber roll on slopes at the following spacing unless the plans show a different

spacing:
1.

2.
3.
4.

10 feet apart for slopes steeper than 2:1 (horizontal:vertical)
15 feet apart for slopes from 2:1 to 4:1 (horizontal:vertical)

20 feet apart for slopes from 4:1 to 10:1 (horizontal:vertical)
50 feet apart for slopes flatter than 10:1 (horizontal:vertical)

Place fiber roll approximately parallel to the slope contour. For any 20 foot
section of fiber roll, do not allow the fiber roll to vary more than 5 percent from

level.

B. Install fiber roll by:

1.

Securing with rope and notched wood stakes.

TEMPORARY FIBER ROLL 310700-3



City of Pittsburg, California April 2026

2. Driving stakes into the soil until the notch is even with the top of the fiber
roll.

3. Lacing the rope between stakes and over the fiber roll. Knot the rope at
each stake.

4. Tightening the fiber roll to the surface of the slope by driving the stakes
further into the soil.

3.2 MAINTENANCE

Maintain temporary fiber roll to provide sediment holding capacity and to reduce runoff
velocities.

Remove sediment deposits, trash, and debris from temporary fiber roll as needed or
when directed by the Engineer. If removed sediment is deposited within project limits,
it must be stabilized and not subject to erosion by wind or water. Trash and debris
must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary fiber roll by:

A. Removing sediment from behind the fiber roll when sediment is 1/3 the height of
the fiber roll above ground,

B. Repairing or adjusting the fiber roll when rills and other evidence of concentrated
runoff occur beneath the fiber roll,

C. Repairing or replacing the fiber roll when they become split, torn, or unraveled,
D. Adding stakes when the fiber roll slump or sag,
E. Replacing broken or split wood stakes.

Repair temporary fiber roll within 24 hours of discovering damage unless the Engineer
approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary fiber roll, repair
temporary fiber roll at your expense.

The city does not pay maintenance costs for cleanup, repair, removal, disposal, or
replacement due to improper installation or your negligence.
3.3 REMOVAL

A. When the Engineer determines that temporary fiber roll is not required, they must
be removed and disposed of under Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

TEMPORARY FIBER ROLL 310700-4
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Ground disturbance, including holes and depressions, caused by the installation
and removal of the temporary fiber roll must be backfilled and repaired under
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

END OF SECTION 31 07 00
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SECTION 31 08 00 - BONDED FIBER MATRIX

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Bonded Fiber Matrix.
B. Related Sections:
1. Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition

Section 03 30 00 — Utility Cast-in-Place Concrete

o o & w Db

Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile

Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork

© © N

Section 31 05 14 — Geogrid
10. Section 31 07 00 — Temporary Fiber Roll
11. Section 31 08 00 — Bonded Fiber Matrix
12. Section 31 09 00 — Permeable Material
13. Section 31 10 00 — Mechanically Stabilized Embankments
14. Section 31 23 16 — Utility Trenching
15. Section 33 41 13 — Storm Drainage Piping
16. Section 33 41 20 — Geocomposite Drain
1.2 UNIT PRICE - MEASUREMENT AND PAYMENT

BONDED FIBER MATRIX 310800 -1
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A.

1.3

1.4

1.5

Bonded Fiber Matrix:

1.  Basis of Measurement: The bid item “Bonded Fiber Matrix” will be measured
by the acre (ACRE) determined from the dimensions shown on the Plans
adjusted by the amount of any change ordered by the Engineer.

2. Basis of Payment: The contract price bid per acre (ACRE) for the bid item
“‘Bonded Fiber Matrix” shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, for supplying and placing the
bonded fiber material as shown on the Plans and as directed by the
Engineer.

REFERENCES

Caltrans Standard Specifications:

1. Section 21-2.02J Bonded Fiber Matrix
2. Section 21-2.03H Bonded Fiber Matrix
SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Materials Source: Submit the name of materials suppliers.

Manufacturer's Certificate: Certify products meet or exceed specified
requirements.

QUALITY ASSURANCE
Furnish each aggregate material from a single source throughout the Work.

Perform Work according to City Standards.

PART 2 - PRODUCTS

2.1

MATERIALS

BONDED FIBER MATRIX 310800-2
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A. Bonded fiber matrix must be a hydraulically-applied material composed of fiber
and tackifier and may also include seed and fertilizer as shown.

B. Fiber for bonded fiber matrix must be 100 percent wood fiber and comply with the
specifications for fiber under section 21-2.02D, except that at least 50 percent is
retained when passed through a no. 25 sieve.

C. Tackifier for bonded fiber matrix must:
1. Be bonded to the fiber or prepackaged with the fiber by the manufacturer.

2.  Contain a minimum of 10 percent of the combined weight of the dry fiber,
activating agents, and additives.

3. Bean organic, high viscosity colloidal polysaccharide with activating agents
or a blended hydrocolloid-based binder Class 4 permeable material must
consist of sand, gravel, or crushed stone that is hard, durable, and clean.

PART 3 - CONSTRUCTION

3.1 EXECUTION

A. Apply bonded fiber matrix materials in the locations, rates, and number of
applications shown and as follows:

1. Apply fiber-reinforced matrix with hydraulic spray equipment.

2.  Apply in successive passes as necessary to achieve the specified
application rate.

3. Form a continuous uniform mat with no gaps between the mat and the soil
surface as follows:

a. Applyin 2 or more directions if necessary.
b.  Apply in layers as necessary to avoid slumping and aid drying.
4.  Start application within 60 minutes after adding seed to the tank.

3.2 WATER

BONDED FIBER MATRIX 310800-3
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A. Add water to fiber reinforced matrix as recommended by the manufacturer and
mix sufficiently to ensure an even application. A dispersing agent may be added
to the mixture if authorized.

3.3 EQUIPMENT

A. Equipment must have a built-in continuous agitation and discharge system
capable of producing a homogeneous mixture and uniform application rate.

B. The tank must have a minimum capacity of 1,000 gallons. You may use a smaller
tank if authorized.

3.4 FIELD QUALITY CONTROL

A. Not used.

END OF SECTION 31 08 00
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SECTION 31 09 00 - PERMEABLE MATERIAL

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Class 2 Permeable Material.
B. Related Sections:
C. Related Sections:
1.  Section 01 01 00 — Develop Site Access and Staging Area
2.  Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid
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Section 31 07 00 — Temporary Fiber Roll

10. Section 31 08 00 — Bonded Fiber Matrix

11.  Section 31 09 00 — Permeable Material

12. Section 31 10 00 — Mechanically Stabilized Embankments
13. Section 31 23 16 — Utility Trenching

14. Section 33 41 13 — Storm Drainage Piping

15. Section 33 41 20 — Geocomposite Drain

16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

PERMEABLE MATERIAL 310900 -1
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1.2

1.3

1.4

UNIT PRICE - MEASUREMENT AND PAYMENT
Permeable Material:

1. Basis of Measurement: The bid item “Permeable Material Cl 2" will be
measured by the cubic yard (CY) determined from the dimensions shown
on the Plans. No allowance will be made for aggregate rejected or placed
outside said dimensions unless otherwise ordered by the Project Manager.

2. Basis of Payment: The Contract price bid per cubic yard (CY) for the bid
item “Permeable Material Cl 2” shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, for supplying and
placing permeable material as shown on the Plans and as directed by the
Engineer.

REFERENCES

Caltrans Standard Specifications:

1. Section 62-1.02B Class 4 Permeable Material

CalRecycle

1. http://www.calrecycle.ca.gov/ConDemo/Aggreqgate/

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Samples: Submit, in air-tight containers, 5 Ibs sample of each type of permeable
material to the testing laboratory or as required by the City.

Submit permeable material gradation test results and other tests required by the
State Standard Specifications.

Materials Source: Submit the name of aggregate materials suppliers.

Manufacturer's Certificate: Certify products meet or exceed specified
requirements.

Field survey and certify the bottom and top of permeable design grades as
specified in Section 01 71 23 - Construction Surveying.

Supplier shall submit certification data that permeable material meets the
requirements per Caltrans Testing Methods.

PERMEABLE MATERIAL 310900-2
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1.5

1.6

SUSTAINABLE DESIGN SUBMITTALS

Manufacturer's Certificate: Certify products meet or exceed specified sustainable
design requirements.

1. Materials Resources Certificates:

a. Certify source and origin for salvaged and reused products.

b.  Certify recycled material content for recycled content products.

c.  Certify source for regional materials and distance from the job site.
QUALITY ASSURANCE

Furnish each aggregate material from a single source throughout the Work.

Perform Work according to City Standards.

PART 2 - PRODUCTS

2.1

2.2

SUSTAINABILITY CHARACTERISTICS
Materials and Resources Characteristics:

1.  Recycled Content Materials: Furnish materials with maximum available
recycled content.

2. Regional Materials: Furnish materials extracted, processed, and
manufactured within 500 miles of the job site.
AGGREGATE MATERIALS

Class 4 permeable material must consist of sand, gravel, or crushed stone that
is hard, durable, and clean

The material must be free from organic material, clay balls, or other deleterious
substances.

The percentage composition by weight of Class 4 permeable material in place
must comply with the gradation requirements shown in the following table:

PERMEABLE MATERIAL 310900-3
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Class 4 Permeable Material Gradation Requirements

Sieve size Percentage passing

2" 100

1-1/2" 95-100

3/4" 50-100

3/8" 15-55

No. 4 0-25

No. 8 0-5

No. 100 0

April 2026

D. Class 4 permeable material must have a durability index of not less than 40.

E. EXECUTION

2.3 EXAMINATION

A. Verify compacted subgrade is dry and ready to support paving and imposed

loads.

1. Proof roll subgrade with a minimum of two perpendicular passes to identify
soft spots unless specified otherwise in the Project Geotechnical Report.

2.  Remove soft subgrade and replace with compacted fill unless specified
otherwise in the Project Geotechnical Report or as ordered by the Project

Manager.

B. Immediately before spreading permeable material, the subgrade must comply
with the specified compaction and elevation tolerance for the material involved
and be free from loose or extraneous materials.

C. Contractor may use aggregate base to fill areas of the subgrade that are lower
than the grade as shown on the Drawings.

2.4 PREPARATION

A. Correct subgrade gradient and elevation irregularities by scarifying, reshaping,

and re-compacting.

B. Do not place fill on soft, muddy, or frozen surfaces.

2.5 AGGREGATE PLACEMENT

A. Deposit permeable material in layers or windrows parallel to subdrains.

PERMEABLE MATERIAL
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B. Permeable material must be free from pockets of coarse or fine material.

C. Atlocations inaccessible to spreading equipment, place permeable material by
any means that will attain the specified requirements by hand compaction if
needed.

D. Correct areas of permeable material that do not comply with the described
thickness.

2.6 TOLERANCES

A. Section 01 45 00 - Quality Control: Tolerances.

B. Maximum Variation from Flat Surface: 2 inches measured with a 10-foot straight
edge.

C. Maximum Variation from Thickness: 2-inches.

D. Maximum Variation from Elevation: 1 inch.

2.7 FIELD QUALITY CONTROL
A. Not used.

END OF SECTION 31 09 00
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SECTION 31 10 00 - MECHANICALLY STABILIZED EMBANKMENT

PART 1 - GENERAL

1.1 SUMMARY

A. This work shall consist of placing compacted fill between geosynthetic
reinforcement layers in accordance with the details shown on the Plans, as
specified in Section 19, "Earthwork," of the Standard Specifications and these
special provisions.

B. Drainage system and other facilities shall be constructed in the geosynthetic
reinforced embankment in conformance with the details shown on the plans and
these special provisions.

C. Related Sections:
1. Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid
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Section 31 07 00 — Temporary Fiber Roll

—
©

Section 31 08 00 — Bonded Fiber Matrix

-
-

Section 31 09 00 — Permeable Material

—
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Section 31 10 00 — Mechanically Stabilized Embankments

—_—
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Section 31 23 16 — Utility Trenching

—
e

Section 33 41 13 — Storm Drainage Piping

—_—
o

Section 33 41 20 — Geocomposite Drain
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1.2

1.3

1.4

April 2026

16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

UNIT PRICES - MEASUREMENT AND PAYMENT

Mechanically Stabilized Embankment

1.

Basis of Measurement: The bid item “Mechanically Stabilized Embankment”
will be measured for payment by the cubic yard (CY) determined from the
dimensions shown on the Plans.

Basis of Payment: The contract price vid per cubic yard (CY) for the bid item
“‘Mechanically Stabilized Embankment” include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for
doing all work involved in constructing the mechanically stabilized
embankment as shown on the Plans and as directed by the Engineer.

CHARACTERISTICS

Materials and Resources Characteristics:

1.

Regional

REFERENCES

Materials:

State Standard Specifications:

OCONSORWN =

Section 19
Section 20
Section 21
Section 26
Section 47
Section 49
Section 51
Section 52
Section 60
Section 64
Section 68
Section 89
Section 90
Section 96

Earthwork
Landscape

Erosion Control
Aggregate Bases
Earth Retaining Systems
Piling

Concrete Structures
Reinforcement
Existing Structures
Plastic Pipe
Subsurface Drains
Aggregate
Concrete
Geosynthetics

MECHANICALLY STABLIZED EMBANKMENT

Furnish materials extracted,
manufactured within 250 miles of the job site.

processed, and

3110 00- 2
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SUBMITTALS
B. Section 01 33 00 - Submittal Procedures: Requirements for submittals.
C. Samples: Submit results of the soil samples by a certified testing laboratory
before importing onto the site for approval by the Project Manager.
D. Materials Source: Submit the name of the imported materials source.
E. Manufacturer's Certificate: Certify that Products meet or exceed specified

requirements.

PART 2 - PRODUCTS

2.1

MSEW Backfill Material
1. SRW backfill material shall be free of organics or other deleterious material
and shall conform to the following:

a. Plasticity Index shall be less than or equal to 10 as determined by
California Test Method 204.

b. Angle of internal friction shall be a minimum of 32 degrees as
determined by a remolded shear test or triaxial compression test
(California Test Method 230).

c. Soil pH shall be between 3 and 9 as determined by California Test
Method 643.

d. Gradation shall be determined by California Test Method 202 and
shall meet the following requirements:

Sieve size Percentage passing
3" 100

No. 4 35-100

No. 30 20-100

PART 3 - CONSTRUCTION

3.1

Subgrade Preparation

The Contractor shall prepare the grade that is to receive the layers of
geosynthetic reinforcement to the compaction and elevation tolerances described
in the Standard Specifications under Section 19-2.05, "Slopes," and these special
provisions. The grade shall be smooth and free of loose or extraneous material
and objects that may damage the geosynthetic reinforcement during installation.
Relative compaction of not less than 90 percent shall be obtained in the
embankment foundation for a minimum depth of 150 millimeters.

MECHANICALLY STABLIZED EMBANKMENT 3110 00- 3
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3.2

3.3

Geosynthetic Reinforcement Placement

Geosynthetic reinforcement shall be handled and placed in accordance with the
manufacturer's recommendations and these special provisions. The geosynthetic
reinforcement shall be placed wrinkle-free, pulled taut, aligned, and secured
before backfill placement to prevent displacement during placement and
compaction of fill.

The geosynthetic reinforcement material shall be placed with the direction of
maximum strength perpendicular to the slope alignment. The Contractor shall
verify correct orientation of the geosynthetic reinforcement. Each layer of
geosynthetic reinforcement shall be placed onto the embankment material to
form a continuous mat. Adjacent strips of geosynthetic reinforcement placed in
this manner need not be overlapped.

Geosynthetic reinforcement shall be placed at the intervals, elevations, and for
the minimum embedment length shown on the plans. Each layer of geosynthetic
reinforcement shall not vary more than 150 mm from the theoretical horizontal
plane established for that layer for the entire width and length of the
reinforcement. All reinforcement shall be 100 percent covered by soil so that
reinforcement panels do not contact in overlaps. Geosynthetic reinforcement
shall be placed and covered with backfill in the same work shift.

During spreading and compacting of the backfill, a minimum fill thickness of 150
mm is required prior to operation of vehicles over the reinforcement. Sudden
braking and sharp turning shall be avoided. Construction equipment shall not be
operated or driven directly on the reinforcement. During spreading and
compacting of the backfill, at the option of the Engineer, rubber tired vehicles may
be driven directly on the material, provided that such traffic is part of the
placement operation, that the amount of traffic repetitions is minimized, that
speeds or 10 kph or less are maintained, that turning or stopping movements of
the vehicle are minimized, and no damage or displacement to the reinforcement
is observed.Geosynthetic reinforcement shall not extend into the pavement
structural section.

Each layer of geosynthetic reinforcement shall be placed (unrolled) onto the
grade to form a continuous mat. A minimum of 75 mm compacted fill material
shall be required between geosynthetic reinforcement layers, unless shown
otherwise on the plans.

Fill Placement

Reinforced fill shall be placed from the slope face back toward the fill area to
ensure that the reinforcement remains taut. The maximum loose thickness of
each lift of embankment material shall not exceed 200 millimeters and shall be
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compacted in conformance with Section 3, “Embankment Construction,” of these
Special Provisions.

B. At locations where compaction is accomplished with hand-operated equipment,
fill shall be placed in horizontal layers not more than 150 millimeters in
uncompacted thickness.

END OF SECTION 31 10 00
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SECTION 31 23 16 — UTILITY TRENCHING

PART 1 - GENERAL

1.1

A.

SUMMARY

Section Includes:

1.

The work of this Section includes all saw cutting, utility trenching, earthwork
and removal of surface material as required for construction of the utility
trenches. Such earthwork shall include, but may not necessarily be limited
to, the loosening, removing, loading, transporting, depositing, and
compacting in its final location of all materials wet and dry, as required for
the purposes of completing the work, which shall include, but not
necessarily be limited to, the furnishing, placing, and removing of sheeting,
shoring and bracing necessary to safely support the sides of all
excavations; all pumping, ditching, draining and other required measures
for the removal or exclusion of water from the excavation; the supporting of
structures above and below the ground; all backfilling around structures and
all backfilling of trenches and pits; restoration of surface, pavement
markings, the disposal of excess excavated materials; borrow of materials
to make up deficiencies for fills; and all other incidental earthwork.

All utility lines not owned by the City shall be designed and constructed in
accordance with the rules and regulations of serving utilities. All utilities
shall be installed prior to placement of the wearing surface of the street. It
shall be the responsibility of the Contractor to conform to these provisions.

All broken concrete, pavement, base and other material and unsuitable and
surplus excavated material shall be removed, hauled off the site and
disposed of by the Contractor at a location obtained by the Contractor and
approved by the Project Manager all at no additional cost to the City; said
costs and fees shall be considered as included in the prices bid.

All materials regardless of character and subsurface conditions shall be
excavated to the depths indicated or specified. During excavation, suitable
trench material that will be used as backfill shall be piled in an orderly
manner a sufficient distance from the banks of the trench to avoid
overloading and to prevent slides or cave-ins, or shall be separately
stockpiled. All excavated materials not required or unsuitable for backfill
shall be disposed of outside the Right-of-Way as specified in Section 5-
1.20B(4) “Contractor—Property Owner Agreement” of the State Standard
Specifications
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5.  All hazardous materials shall be handled in accordance with all regulatory
agency requirements and as specified in Section 14-11.03, “Hazardous
Waste Management”, of the State Standard Specifications. Contractor-
generated hazardous waste shall be disposed of outside the Right-of-Way
as specified in Section 14-11.06B, “Contractor-Generated Contaminated
Soil’, of the State Standard Specifications. Within 5 business days of
transporting hazardous waste, submit documentation of proper disposal
from the receiving landfill.

6. Where there is not a specific bid item for Hazardous Waste Management,
full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in handling of the hazardous
waste shall be considered included in the price paid for various items of
work and no separate compensation will be allowed therefor.

7.  All surface openings shall be saw cut using a power-driven saw with a
diamond blade to provide a smooth joint for both concrete and bituminous
street and sidewalk surfaces. All the trenches shall be “T” cut trenches as
per City Standard details.

8. Impact pavement breakers (drop hammers, stampers, jack hammers) are
not permissible.

9. The requirements of Section 7-1.02K(6) and 7-1.02L(2) of State Standard
Specifications concerning Trench Safety and Antitrust Claims shall be
complied with in addition to the requirements of Article 6 and Section 1503
of the State of California Construction Safety Orders.

10. Grading shall be done as may be necessary to prevent surface water from
flowing into trenches or other excavations. Unless otherwise indicated,
excavation shall be by open cut except that short sections of a trench may
be tunneled if the pipe, cable, or duct can be safely and properly installed,
backfilled with Controlled Low Strength Materials not tamped in such tunnel
sections.

B. Related Sections:

Section 01 33 00 - Submittal Procedures

Section 02 41 00 - Demolition

Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 32 11 23 - Aggregate Base Courses
Section 32 12 16 - Asphalt Paving

Section 32 13 13 - Concrete Surface Improvements
Section 33 05 13 - Manholes and Structures
Section 33 11 13 - Water Distribution Piping
Section 33 12 13 — Water Service Connections
Section 33 31 13 - Sanitary Sewer Piping

Section 33 41 13 - Storm Drainage Piping

TN RWON =
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C.

1.2

1.3

California Codes:

1. Titles 17 and 22 California Code of Regulations - Chapter 16 — California
Waterworks Standards

2. Water Main Separation Criteria: Chapter 16 - California Waterworks
Standards Article 6 - §64572

UNIT PRICE - MEASUREMENT AND PAYMENT (For City CIP Projects only)
Utility Trenching and Earthwork:

1. Measurement: Utility Trenching is typically not a measured item. However,
when a bid item is included for Utility Trenching or Joint Utilities Trenching,
measurement, unless otherwise designated, shall be the number of linear
feet of longitudinal trench centerline, measured along the design slope of
the trench bottom, to the nearest foot to the conduit end, pay line, or outside
face of connecting structure as designated. Any trenching or excavation for
connecting structures shall be included in the measurement for the
structure.

2. Payment: Unless there is a separate bid item, full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in Utility Trenching, complete in place including
saw cut, excavating to required elevations, protecting the excavation in
compliance with Cal/OSHA, removing and disposing of excavated
materials, removing and disposing of any asphalt paving mats or fabrics,
stockpiling excavated materials, dewatering, bedding, backfill, removing
trench sheathing, shoring and bracing when no longer required, restoration
and disposing of materials outside the Right-of-Way shall be considered as
included in various items of work most closely related to and no separate
compensation will be allowed therefor. Payment is not made for over
excavated work nor for replacement materials, unless approved in writing
by the Project Manager.

REFERENCES

American Association of State Highway and Transportation Officials:

1. AASHTO T180 - Standard Specification for Moisture-Density Relations of
Soils Using a 4.54-kg (10-Ib) Rammer and a 457-mm (18-in.) Drop.

ASTM International:
1. ASTM D698 - Standard Test Method for Laboratory Compaction

Characteristics of Soil Using Standard Effort (12,400 ft-Ibf/ft3 (600 kN-
m/m3).
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10.

11.

12.

13.

14.

15.

16.

17.

18.

ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in
Place by the Sand-Cone Method.

ASTM D15857 - Standard Test Methods for Laboratory Compaction
Characteristics of Soil Using Modified Effort (56,000 ft-Ibf/ft3 (2,700 kN-
m/m3).

ASTM D1633 - Standard Test Methods for Compressive Strength of Molded
Soil-Cement Cylinders.

ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in
Place by the Rubber Balloon Method.

ASTM D2419 - Standard Test Method for Sand Equivalent Value of Soils
and Fine Aggregate.

ASTM D2487 - Standard Practice for Classification of Soils for Engineering
Purposes (Unified Soil Classification System).

ASTM D2922 - Standard Test Method for Density of Soil and Soil-Aggregate
in Place by Nuclear Methods (Shallow Depth).

ASTM D3017 - Standard Test Method for Water Content of Soil and Rock
in Place by Nuclear Methods (Shallow Depth).

ASTM D3776 - Standard Test Methods for Mass Per Unit Area (Weight) of
Fabric.

ASTM D3786 - Standard Test Method for Bursting Strength of Textile
Fabrics -Diaphragm Bursting Strength Tester Method

ASTM D4253 - Standard Test Methods for Maximum Index Density and Unit
Weight of Soils Using a Vibratory Table

ASTM D4254 - Standard Test Methods for Minimum Index Density and Unit
Weight of Soils and Calculation of Relative Density

ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and
Plasticity Index of Soils

ASTM D4491 - Standard Test Methods for Water Permeability of
Geotextiles by Permittivity

ASTM D4632 - Standard Test Method for Grab Breaking Load and
Elongation of Geotextiles

ASTM D4751 - Standard Test Method for Determining Apparent Opening
Size of a Geotextile

Cal/OSHA - Division of Occupational Safety and Health (DOSH)
Administration

C. State Codes;

a.
b.

California Labor Code
Construction Safety Orders of the State of California

D. State of California (Caltrans) - State Standard Specifications:

a.
b.

Section 25 - Aggregate Subbases
Section 26 - Aggregate Bases
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1.4

1.6

DEFINITIONS
Utility: Any buried pipe, duct, conduit, or cable.

Utility Structure: Maintenance holes, inlets, catch basins or vaults

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Excavation Protection Plan: Contractor’s attention is directed to the provisions in
Section 6705 of the California Labor Code. Prior to beginning any trench or
structure excavation five (5) feet or more in depth, the Contractor shall submit to
the Project Manager for review for compliance with Section 6705 of the
Contractor's detailed excavation protection plan showing the design of all
shoring, bracing, sloping of the sides of excavation, or other provisions to be
made for worker protection from the hazard of caving ground during the
excavation of such trenches or structure excavations.

Product Data: Contractor shall submit data for various types of backfill, trenching
and shoring plans, and geotextile fabric. Contractor shall submit laboratory
results indicating all soils and backfill material are not hazardous.

Samples: Contractor shall submit fill samples, in air-tight containers for each type
of fill to testing laboratory.

Materials Source: Contractor shall submit name of imported fill materials
suppliers.

Manufacturer's Certificate: Certificates of Compliance shall be provided for all
products and materials proposed to be used under this Section.

Contractor shall submit a Safety Certification

QUALITY ASSURANCE

Capital Improvement Projects (CIP):

1. All soil and backfill testing shall be done by a testing laboratory of the City’s
choice at the City’s expense except as otherwise specified in Paragraph 1.6
B. below. The Contractor shall notify the Project Manager at least 48 hours
prior to performing any utility excavation and before beginning of backfill
materials.

2. Where soil material is required to be compacted to a percentage of
maximum density the maximum density at optimum moisture content will be
determined in accordance with ASTM D 1557. Where cohesionless, free
draining soil material is required to be densified to a percentage of relative
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1.7

1.8

1.9

density the calculation of relative density will be determined in accordance
with ASTM D 4253 and D 4254. Field density in-place tests will be
performed in accordance with ASTM D 2922, or by such other means
acceptable to the Project Manager.

In case the first test and one re-test of the fill or backfill show non-
compliance with the requirements, the Contractor shall accomplish such
remedy as may be required to insure compliance. Subsequent re-testing
after the first re-test to show compliance shall be at the Contractor's
expense-

All Other Projects including but not limited to permit projects, utility company
projects, development and redevelopment projects:

1.

All soil and backfill testing shall be by the Permitee/Developer/Utility
Company’s Geotechnical Engineer of Record and shall submit all testing
information to the City.

Maintain one copy of the Construction Documents and City Standard
Details and Specifications on site.

QUALIFICATIONS

If the Contractor’'s excavation protection plan varies from the shoring system
standards established in the Construction Safety Orders of the State of California,
such alternative system plan shall be prepared, stamped and signed by a Civil or
Structural Engineer licensed in the State of California at the Contractor's
expense.

FIELD MEASUREMENTS

Contractor shall verify field measurements prior to fabrication.

COORDINATION

Verify Work associated with lower elevation utilities is complete before placing
higher elevation utilities.

PART 2 - PRODUCTS

2.1

SUITABLE FILL MATERIALS

Suitable backfill shall be a selected or processed clean, fine earth, rock, or sand,
free from objectionable materials, vegetation, or other deleterious substances.

All import material from a source outside the project limits for use as backfill shall
be clean soil, not hazardous, free from organic material, trash, debris, rubbish,
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broken Portland cement concrete, bituminous materials or other objectionable
materials. Whenever the Contractor elects to use imported material for backfill, it
shall be delivered not less than 10 days prior to the intended use and a sample
of the material shall be submitted to the Project Manager for review. The sample
shall have a minimum dry weight of 100 pounds and shall be clearly identified as
to source, including street address and community of origin. The Project Manager
will determine the suitability, the minimum relative compaction to be attained, and
the placement method. If the backfill material is found not suitable, the Contractor
shall remove material from the site and dispose of at no additional cost to the
City.

C. Should the imported material not be substantially the same as the approved
sample, it shall not be used for backfill and shall be removed from the job site at
the Contractor's expense.

D. The densification method for imported material authorized by the Project
Manager will be dependent upon its composition, the composition of the in-place
soil at the point of placement, once the relative compaction to be obtained.

E. The following are the types of backfill materials:

1. Sand shall be a material with 100 percent passing a 3/8” sieve, at least 90
percent passing a No. 4 sieve, and a sand equivalent value not less than
30.

2. Class 2 Aggregate Base shall be crushed rock aggregate base material
meeting the requirements of Section 26, “Aggregate Bases”, for 3/4"
maximum aggregate gradation, of the State Standard Specifications.
Recycled Aggregate Base is an acceptable backfill material.

3. Controlled Low Strength Materials (CLSM) shall be fluid workable
mixture of cement, pozzolan, aggregate and water mixed in accordance
with ASTM C94. Cement shall be Type Il Cement and comply with ASTM
C150. Pozzolan shall be added to improve the flowability and shall be Type
F in accordance with the requirements of ASTM C618. Water must be free
of oil, salts, and other impurities that adversely affect the backfill. Aggregate
must consist of well graded mixture of crushed rock, soil, or sand with a
maximum aggregate size of 1/2-inch. 100percent of the aggregate shall
pass the 3/4" sieve and not more than 30-percent retained on the 3/8” sieve
and not more than 12 percent shall pass the No. 200 sieve. Air entraining
admixtures shall be added to improve the workability and shall in
accordance with the requirements of ASTM C260. Density of CLSM shall
be between 120 pounds per cubic feet to 135 pounds per cubic feet.
Minimum 28-day compressive strength for CLSM shall be between 50psi
minimum to 100psi for depths 20 feet or less in height of cover. For depths
greater than 10 feet in height, CLSM mix shall have a minimum 28-day
compressive strength of 100 psi.
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2.2

2.3

24

4. Native material shall be material obtained from on-site excavations,
provided the materials are not classified as unsuitable. Native materials
shall be free of stones, lumps, rubbish, debris, organic material, broken
concrete or bituminous surfacing over 4 inches in diameter, objectionable
material, vegetation, and deleterious substances.

5. Class 2 Permeable Material shall be hard, durable, crushed stone, or
gravel, and free from slaking or decomposition under action of alternate
wetting or drying, uniformly graded, and shall meet the requirements of
Section 68-2.02F for Class 2 “Permeable Material”, of the State Standard
Specifications.

6. Topsoil shall be material which has been obtained at the site or may be
imported and shall meet the requirements of Section 32 90 00 - Landscape
Work. Removal of topsoil shall be done after the area has been stripped of
vegetation and debris as specified.

UNSUITABLE BACKFILL MATERIALS
Any material determined to be hazardous is defined as unsuitable material.

Unsuitable soils for backfill material shall include soft, spongy, unstable or other
similar soils which, when classified under ASTM D 2487, fall in the classifications
of Pt, OH, or OL. Types CH and MH soils will be permitted in unimproved areas
only where required compaction and stability can be demonstrated. In addition,
any soil which cannot be compacted sufficiently to achieve the percentage of
maximum density specified for the intended use, shall be classified as unsuitable
material.

Washed, smooth rock (pea gravel) is classified as unsuitable material.

FILTER FABRIC

Filter Fabric shall be permeable, non-woven synthetic fabric meeting the
requirements of Section 96-1.02B,” Filter Fabric’ of the State Standard
Specifications. Filter fabric shall have minimum Grab breaking load in each
direction of 157 pounds, a minimum puncture strength of 310 pounds, apparent
opening size between 40 and 70.

TEMPORARY STEEL PLATES

When approved by the Project Manager, the Contractor may use steel plate
bridging in-lieu of backfill and temporary asphalt where the roadway surface is to
be opened to traffic. All steel plates shall be without deformation. Inspectors shall
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determine the trueness of steel plates by using a straight edge and shall reject
any plate that is permanently deformed.

Trench plates shall be coated with Antiskid type surface meeting State Standard
Specifications of a nominal Coefficient of friction of 0.35 in accordance with
California Test Method 342 (Appendix H).

The following table shows the advisory minimal thickness of steel plate bridging
required for a given trench width (A-36 grade steel, designed for HS20-44 truck
loading per Caltrans Bridge Design Specifications Manual).

Trench Width Minimum Steel Plate Thickness (inches)
10 inches 1/2 inch

1 feet 11 inches 3/4 inch

2 feet 7 inches 7/8 inch

3 feet 5 inches 1 inch

4 feet 3 inches 1-3/4 inch

NOTE: For trench width spans greater than 4 feet 3 inches, a structural design
shall be prepared, signed, and stamped by a California Registered Civil Engineer.

A Rough Road signs (W8-8) with black lettering on an orange background shall
be used in advance of steel plate bridging.

PART 3 - EXECUTION

3.1

DEFINITIONS - PIPE ZONE, BEDDING, TRENCH & FINAL ZONE

Pipe Zone: Pipe Zone is defined as the vertical trench cross-section between the
trench subgrade, which is 0.4 times the outside diameter of the pipe in inches
below the bottom surface of the pipe or 4” minimum whichever is greater, and 12
inches above the top surface of the pipe.

Bedding: Bedding is defined as that portion of the Pipe Zone between the trench
subgrade, which is 0.4 times the outside diameter of the pipe in inches below the
bottom surface of the pipe or 4” minimum whichever is greater and a level line
from the bottom of the pipe.

Trench Zone: The Trench Zone is defined as the vertical trench cross-section
between top of Pipe Zone and 36” below finish paved surface. In unpaved areas,
the Trench Zone shall be the vertical cross-section between the top of Pipe Zone
and 24 inches below finished unpaved or landscape surface.
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D.

3.2

3.3

Final Zone: The Final Zone is defined as the upper 36 inches of vertical cross-
section below the finished paved surface. In unpaved or landscaped areas, the
Final Zone is the upper 24 inches of vertical cross-section below the finished
surface.

Pavement Section: The Pavement Section is defined as the engineered layers
of pavement and base conforming to the hot mix asphalt pavement or concrete
pavement and aggregate base thickness as shown on the Plans.

Backfill: Backfill is considered to be the material used to fill the portion of a trench
between the pipe Bedding and the roadway subgrade or finish surface in non-
roadway areas

Trench Plugs: Trench plugs are temporary barriers placed within an open trench
excavation in order to minimize the volume and velocity of trench water flow at
the base of slopes and to reduce erosion in the trench, preventing the trench from
becoming a subsurface drainage path. These trench plugs may consist of
unexcavated portions of the trench, compacted subsoil, sandbags, or some
functional equivalent.

PIPE ZONE BACKFILL MATERIALS
Bedding as defined in this section shall be Sand or Class 2 Aggregate Base.

Pipe Zone backfill, excluding bedding as defined in this section shall be

1. Sand for plastic pipe

2. Sand or Class 2 Aggregate Base for ductile iron pipe, vitrified clay pipe and
reinforced concrete pipe.

For dry utility and/or joint trench, Pipe Zone backfill shall conform to latest Pacific

Gas and Electric Company (PG&E) Greenbook's Engineering Material

Specification No. 4123 - Backfil Sand or meeting the utility owner's

specifications.

Trench plugs shall be provided at minimum intervals of 200 feet where pipelines
are installed on grades exceeding 4 percent, and where backfill materials have
gradation less than 10 percent passing a No. 4 sieve.

Unless otherwise specified Bedding and backfill around sub-drainage systems
shall be minimum of 12 inches of Class 2 Permeable Material as specified in
Section 68-2.02F(3) of the State Standard Specifications.

TRENCH ZONE BACKFILL MATERIALS

Trench Zone backfill as defined in this section shall be Class 2 Aggregate Base
in paved areas.
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B.

3.4

3.5

3.6

Native backfill material shall be used in unpaved or landscape areas.

FINAL ZONE BACKFILL MATERIALS

Final Zone backfill as defined in this section shall be

1. Native backfill in unpaved areas

2. Native backfill with 6 inches thick minimum Top Soil material in landscape
areas.

3. Class 2 Aggregate Base in paved areas below the Pavement Section.

TRENCH WIDTH & LENGTH

Minimum Trench width shall be as follows:

Utility Pipe Outside Diameter (O.D.) Minimum Trench Width
(inches) (inches)

For Pipe Sizes under 12 inches Pipe O.D. + 12 inches
For Pipe Sizes between 12 inches to 48 inches Pipe O.D. + 24 inches
For Pipe Sizes above 48 inches Pipe O.D. + 48 inches

For Dry Utilities (electrical, telephone, cable, street light and traffic signal
conduits), the trench width shall be 18” minimum.

Maximum Length of Open Trench: Except by permission of the Project Manager,
the maximum length of open trench where prefabricated pipe is used shall be the
distance necessary to accommodate the amount of pipe installed in a single day
and shall not exceed 300 feet. The distance is the collective length at any
location, including open excavation, pipe laying and appurtenant construction
and backfill which has not been temporarily re-surfaced.

Except by permission of the Project Manager, the maximum length of open trench
in any one location where concrete structures are cast in place will be that which
is necessary to permit uninterrupted progress.

PREPARATION

Call Local Utility Line Information service at USA North 811 not less than three
working days before performing Work.

1. Request underground utilities to be located and marked within and
surrounding construction areas.
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B.

3.7

3.8

Contractor’s Licensed Land Surveyor shall provide all construction surveying and
staking prior to beginning any trenching and excavation.

Protect bench marks, street monuments, existing structures, fences, sidewalks,
paving, and curbs from excavating equipment and vehicular traffic.

Contractor shall maintain and protect above and below grade utilities unless
otherwise noted.

Establish temporary traffic control per Contractor’s approved traffic control plans
when trenching is performed in public right-of-way. Relocate controls as required
during progress of Work.

SHEETING AND SHORING

Sheet, shore, and brace excavations more than 5 feet deep to prevent danger to
persons, structures and adjacent properties and to prevent caving, erosion, and
loss of surrounding subsoil.

All sheeting, shoring and bracing shall conform to Cal/OSHA.

Support trenches more than 5 feet deep excavated through unstable, loose, or
soft material. Provide sheeting, shoring, bracing, or other protection to maintain
stability of excavation.

Design sheeting and shoring to be removed at completion of excavation work.

Repair damage caused by failure of the sheeting, shoring, or bracing and for
settlement of filled excavations or adjacent soil.

Repair damage to new and existing Work from settlement, water or earth
pressure or other causes resulting from inadequate sheeting, shoring, or bracing.

Access to Trenches - A stairway, ladder, ramp or other safe means of egress
shall be located in trench excavations that are 4 feet or more in depth so as to
require no more than 25 feet of lateral travel for the employees, the Contractor,
and any other personnel.

Bracing Excavations - The manner of bracing excavations shall be as set forth
in the rules, orders and regulations of the Division of Industrial Safety of the State
at California.

TEMPORARY ACCESSIBLE PEDESTRIAN BRIDGES

Temporary Accessible Pedestrian bridges of approved construction not less than
four feet in width in compliance with ADA, and provided with hand rails and
supports of dressed lumber, shall be installed over trenches at all crosswalk
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3.9

intersections, and at such other points where traffic conditions make it advisable.
Substantially constructed bridges, adequate for handling all vehicular traffic, shall
be installed over any trench or other excavation in a street intersection, whenever
such excavation is in excess of half the width of the street crossing. Adequate
bridges shall be provided to make possible the safe and full use of all driveways
or roadways used to move vehicles from the public street onto private property.

All bridges required to be installed shall be maintained in place as long as the
condition of the work requires their use for the safety and convenience of the
public. Removal or relocation of these temporary bridges shall be at the
Contractor's own discretion and risk.

TRENCHING AND EXCAVATION

All excavations for utilities, pipelines and Minor Structures shall be open cut
trenches, unless otherwise shown.

Do not advance open trench more than 200 feet ahead of installed pipe.

Cut trenches to widths per Standard Specifications or as indicated on the
Drawings and sufficiently wide to enable installation and allow inspection.
Remove water or materials that interfere with Work.

Excavate trenches to depth per Standard Specifications or as indicated on
Drawings. Provide uniform and continuous bearing and support for bedding
material and utility pipes.

Do not interfere with 45-degree bearing splay of foundations.

When Project conditions permit, slope side walls of excavation per Cal/lOSHA.
When side walls cannot be sloped, provide sheeting and shoring to protect
excavation as specified in this section.

Excavation and other work under or adjacent to existing pipe lines, cables,
conduit runs or structures of any kind, shall be prosecuted in such a manner as
not to interfere with the safe operation and use of such installations. Should any
damage be incurred to existing facilities during the Contractor's operations, the
Contractor shall immediately notify the proper owners or authorities, and shall
arrange for the immediate repair of same at the Contractor's own expense.

Excavations for appurtenant structures, such as but not limited to maintenance
holes, transition structures, junction structures, vaults, valve boxes, catch basins,
thrust blocks, and boring pits shall, for the purpose of shoring and bracing, be
deemed to be in the category of trench excavation.

Excavation shall include the removal of all water and materials of any nature
which interfere with the construction work. Removal of ground water to a level
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below the structure sub-grade will be necessary unless specified otherwise. The
water removed during excavation shall not be directed to storm drain system. The
contractor shall apply to Delta Diablo for a Discharge Permit to dispose the water
encountered during excavations into the sanitary sewer system.

J.  Should the Contractor elect to tunnel or jack any portion, he shall first obtain
approval from the Project Manager. Payment for such work will be made as
though the originally specified method of construction has been used.

K. Trenching, tunneling, boring and jacking shall comply with the applicable
provisions of the State Standard Specifications, these specifications and the
plans. All work shall comply with the applicable Federal, State and local laws,
regulations, codes and ordinances, and in addition, shall meet the respective
utility agencies requirements for joint trench construction for installation of
conduits, including, but not limited to, safety, depth, size, type, connection and
other regulations and shall be considered as included in the various contract
items of work and no additional compensation shall be made therefore.

L. Pipe will be carefully inspected in the field before and after laying. If any cause
for rejection is discovered in a pipe after it has been laid, it shall be subject to
rejection. Any corrective work shall be approved by the Project Manager and
shall be at no cost to the City.

M. When connections are to be made to any existing pipe, conduit, or other
appurtenances, the actual elevation or position of which cannot be determined
without excavation, the Contractor shall excavate for, and expose, the existing
improvement before laying any pipe or conduit. The Project Manager shall be
given the opportunity to inspect the existing pipe or conduit before connection is
made.

N. Gravity flow pipe shall be laid downstream to upstream with the socket or collar
ends of the pipe upgrade unless authorized by the Project Manager.

O. Concrete pipe with elliptical reinforcement shall be laid with the minor axis of the
reinforcement cage in a vertical position.

P.  Any adjustments in line or grade of not more than 0.1 feet up or down which may
be necessary to accomplish the intent of the plans shall be considered as
included in the various contract items of work and no additional compensation
will be made therefore.

Q. Locations of existing underground utilities and structures, insofar as they ore
known from information furnished by the respective utility companies and
agencies, have been shown on the plans. The City assumes no responsibility for
the accuracy or completeness of said data, which is offered solely for the
convenience of the Contractor it shall be the Contractor’s responsibility to verify
the location of these obstructions, and to locate any other underground utilities or
structures, which might interfere with the Contractor’s operations.
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R.

<

AA.

BB.

If soft spongy, unstable or other similar material is encountered upon which the
bedding material or pipe is to be placed, this unsuitable material shall be removed
to a depth ordered by the Project Manager and replaced with bedding material
suitably densified. Additional bedding so ordered, over the amount required by
the plans or specifications, will be paid for as provided in the Proposal or the
Technical Specifications. If the necessity for such additional bedding material
has been caused by an act or failure to act on the part of the Contractor, or is
required for the control of ground water, the Contractor shall bear the expense of
the additional excavation and bedding.

Where pipe culverts are to be installed in new embankment, it shall first be
constructed to the required height as shown on the plans, and for a distance each
side of the culvert location of not less than five (5) times the diameter of the
culvert, after which the trench shall be excavated with sides as nearly vertical as
soil conditions will permit and culvert installed

For excavations in landscape areas, all damaged irrigation systems, including
irrigation piping and electrical wiring shall be repaired and restored to the original
condition on the same day they are damaged. All landscape surface areas shall
be restored to its original condition unless specified otherwise.

No tree roots over 1.5 inches in diameter shall be cut without the authorization
from the Project Manager or City’s Arborist. If existing roots over 1 inch in
diameter are cut during the course of work, the cut faces shall be thoroughly
coated with emulsified asphalt made especially for use on cut or damaged plant
tissues. All exposed roots shall be covered with wet burlap to prevent them from
drying out.

Trim excavation. Hand trim for bell and spigot pipe joints. Remove loose matter.

Correct over excavated areas with compacted backfill as specified for authorized
excavation as directed by Project Manager.

Remove excess subsoil not intended for reuse, from site. The legal disposal of
excess materials shall be the responsibility of the Contractor.

Use of explosives and blasting material will not be permitted.

Stockpile excavated material in area designated on site as shown on the
Contractor’s approved Staging Plans.

In areas of high vehicular or pedestrian volumes, the Project Manager may order
the immediate removal of excavated material and that sidewalks and gutters be
kept clean at all times.

The Contractor may transport or backhaul material to be used as backfill material
from any portion of a project to any other portion or line of the same project, or
from any project being constructed under one contract to any other project being
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3.10

3.1

constructed under that same contract. Such transported material shall be clean
soil, free from organic material, trash, debris, rubbish, or other objectionable
substances except that broken Portland cement concrete or bituminous type
paving allowable for the type of backfill specified may be permitted

OVER-EXACAVATION

When ordered by the Project Manager, whether or not indicated in the project
plans and specifications, trenches shall be over-excavated beyond the depths
shown and such over-excavation shall be to the depths ordered the Project
Manager. Backfill for over excavation backfill shall be Class 2 Permeable
materials. For wet trenches, Contractor shall install a filter fabric on top and below
the permeable materials.

PIPE LAYING

Lay pipes to lines and grades indicated on Drawings, with uniform bearing under
the full length of the barrel of the pipe. Project Manager reserves right to make
changes in lines, grades, and depths of utilities when changes are required for
Project conditions.

Pipe sections shall be laid and joined in such a manner that the offset of the inside
of the pipe at any joint will be held to a minimum at the invert. The maximum
offset at the invert of pipe shall be 1 percent of the inside diameter of the pipe or
3/8 inch, whichever is smaller.

After the joints have been made, the pipe shall not be disturbed in any manner.

At the close of work each day, or whenever the work ceases for any reason, the
end of the pipe shall be securely closed unless otherwise permitted by the Project
Manager.

All  pipe shall be installed in accordance with the manufacturer's
recommendations.

The interior of the pipe shall be clean and free from foreign materials before
sections of the pipe are connected. The open ends of the pipe shall be sealed
with watertight plugs or other approved means at times when pipe laying is not in
progress. Under no conditions shall ground water be allowed to enter the pipe.

Dropping or bumping of pipe will not be permitted. Care shall be exercised by
the Contractor to prevent damage to the pipe during handling. There shall be no
distortion or deflection of the pipe which might induce damage to the pipe, pipe
lining, pipe coating or joints.
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H.

3.12

Pipe will be carefully inspected in the field before and after laying. In no event
shall rejected pipe be installed. Any pipe failing to pass inspection after laying
shall be subject to rejection. Any corrective work shall be approved by the Project
Manager and shall be at no cost to the City.

The Contractor shall provide a minimum of twelve (12) inches vertical clearance
between the pipe and proposed or existing facilities and improvements or per the
Utility owner’s requirements. A minimum of twelve inches (12 inches) vertical
clearance between the pipe and sanitary sewers, gas or petroleum lines and
telephone cables shall be provided. Clearance for electrical conduits shall be as
provided in the applicable General Safety Orders or utility regulations. Sanitary
sewer and water lines shall be 10 feet horizontally clear and not in the same
trench and in conformance with Water Main Separation Criteria: Chapter 16 -
California Waterworks Standards Article 6 - §64572, unless specifically shown or
directed by the Project Manager.

Every precaution shall be taken against floating the pipe. In case of such floating,
the Contractor shall replace the pipe to its proper location at his own expense,
and replace any damaged pipe which may have resulted.

PLACING AND SPREADING OF BACKFILL MATERIALS

Regardless of compaction method, backfill shall be evenly spread in horizontal
layers so that when compacted each layer shall not exceed eight (8) inches in
thickness. During spreading, each layer shall be thoroughly mixed as necessary
to promote uniformity of material and uniformity of moisture throughout backfill
materials. Material placed in excess of eight (8) inches in thickness shall be
removed and re-compacted with the next lift.

Systematically backfill to allow maximum time for natural settlement. Do not
backfill over porous, wet, frozen, or spongy subgrade surfaces.

Water shall be added before or during spreading until the proper moisture content
is achieved where the backfill material moisture content is below the optimum
moisture content.

Where the backfill material moisture content is too high to permit the specified
degree of compaction, the material shall be dried or replaced until the moisture
content is satisfactory.

Unless otherwise approved by the Project Manager, all trenches within the
existing roadway shall be backfilled completely and the roadway made passable
to traffic at the end of each day's operation.

Backfill, or fill, as the case may be, for cast-in-place structures such as, but not
limited to, manholes, transition structures, junction structures, vaults, valve boxes
and reinforced concrete conduits shall start at the sub-grade for the structure.
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G.

3.13

Except where the pipe must remain exposed for force main leakage tests and
subject to the provisions herein, the Contractor shall proceed as soon as possible
with backfilling operations. Care shall be exercised so that the conduit will not be
damaged or displaced. If the pipe is supported by concrete bedding placed
between the trench wall and the pipe, the reminder of any bedding material shall
be placed to 1 foot over the top of the conduit. The backfill above the concrete
bedding shall not be placed nor sheeting pulled until the concrete has attained
sufficient strength as required by the Project Manager.

Trenches shall not be backfilled until all required pressure tests are performed
and until the utilities systems as installed conform to the requirements specified
in the several sections covering the installation of the various utilities.

Voids left by the removal of sheeting, piles and similar sheeting supports shall be
immediately backfilled and compacted into place to assure dense and complete
filling of the voids.

After the placing of backfill has been started, the Contractor shall proceed as
soon as practicable with compaction.

Backfill shall be mechanically compacted by means of tamping rollers,
sheepsfoot rollers, pneumatic tire rollers, vibrating rollers, or other mechanical
tampers. All such equipment shall be of a size and type approved by the Project
Manager. Impact-type pavement breakers (stompers) will not be permitted.
Sheepsfoot equipment shall be limited to outside the Pipe Zone.

Permission to use specific compaction equipment shall not be construed as
guaranteeing or implying that the use of such equipment will produce required
results or will not result in damage to adjacent ground, existing improvements, or
improvements installed under the contract. The Contractor shall make its own
determination in this regard.

Material for mechanically compacted, backfill shall be placed in lifts which, prior
to compaction, shall not exceed the thickness specified above.

Mechanically compacted backfill shall be placed in horizontal layers of thickness
compatible to the material being placed and the type of equipment being used.
Each layer shall be evenly spread, moistened (or dried, if necessary), and then
tamped, vibrated or rolled until the specified relative compaction has been
attained.

COMPACTION OF BACKFILL MATERIALS

Compaction of backfill materials shall be in accordance with ASTM D1557 for
cohesive type soils and in accordance with ASTM D4253 and D4254 for
cohesionless, free-draining granular type materials. The following compaction
test requirements shall apply:
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3.14

Location of backfill Relative Compaction
Pipe Zone (including Bedding) 90
Trench Zone 90
Final Zone (paved areas, excluding the Pavement Section) 95
Final Zone (unpaved or landscape areas) 90
Over-excavated areas 90
Around minor structures 90
Beneath minor structures 95

Compaction of Pipe Zone including Bedding material shall be by hand tamping,
hand held mechanical vibrating equipment or other means approved by the
Project Manager.

Each layer of backfill material shall be mechanically compacted to the specified
percentage of maximum density. Equipment that is consistently capable of
achieving the required degree of compaction shall be used and each layer shall
be compacted over its entire area while the material is at the required moisture
content range. Flooding, ponding, or jetting shall not be used.

Use hand operated power compaction equipment where use of heavier
equipment is impractical or restricted due to weight limitations.

Backfill within 3 feet of structures or walls shall be compacted with hand operated
equipment. Do not use equipment weighing more than 10,000 pounds closer to
walls than a horizontal distance equal to the depth of the fill at that time.

TEMPORARY RESURFACING

Unless permanent pavement is placed immediately, temporary bituminous re-
surfacing 2 inches thick shall be placed and maintained in streets and parking lot
areas and at locations determined by the Project Manager wherever excavation
is made through pavement, sidewalk or driveways. Temporary asphalt shall be
placed flush with the adjacent pavement grade.

Hot Mix Asphalt shall be used for temporary resurfacing when permanent
surfacing is not to be placed within seven (7) days.

In sidewalk areas the temporary bituminous re-surfacing shall be at least 1-inch-
thick, in all other areas it shall be at least 2 inches thick. At major intersections
and other critical locations, a greater thickness may be ordered. Temporary
resurfacing shall be placed as soon as the condition of the backfill is suitable to
receive it and shall remain in place until the condition of the backfill is suitable for
permanent resurfacing. Surfacing shall be maintained in a smooth and level
condition. The temporary paving shall conform to the requirements of Section 39
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3.15

3.16

3.17

of the State Standard Specifications and unless specified differently in the
Technical Specifications, may use any of the mixes allowed in Section 39 for such
temporary surfacing of trenches.

The re-surfacing shall be placed, rolled, maintained, removed and disposed of by
the Contractor.

PAVEMENT SECTION REPLACEMENT

Unless otherwise specified on the plans or in the Technical Specifications, all
existing pavement surface improvements damaged or removed as a result of the
Contractor's operations shall be reconstructed by the Contractor per City of
Pittsburg Standard Detail R-5, to same dimensions, except for pavement
thickness, and with the same type materials used in the original work. Trench
resurfacing shall match the existing pavement thickness, but no less than 3
inches.

The type and thickness of the replacement pavement, base, cement treated
base, and sub-base for trenches in public streets and highways shall be as shown
on the plans or designated by the Project Manager.

Unless otherwise specified, the following requirements shall govern:

Sub-base: Existing sub-base shall be replaced with Class 2 Aggregate Base.
The thickness of sub-base replacement shall be designated by the Project
Manager, and that portion of trench backfill lying within such designated limits
shall be compacted in accordance with this Section and shall not be less than
ninety-five (95) percent as determined by California Test Method No. 216.

Surfacing of trenches in new street sections shall be as required to match the
Pavement Section as shown on the project plans and specifications.

TOLERANCES

Section 01 45 00 - Quality Control: Tolerances.

Top Surface of Backfilling under paved areas: Plus or minus 1/2 inch from
required elevations.

Top Surface of General Backfilling: Plus or minus 1/2 inch from required
elevations.

FIELD QUALITY CONTROL

Section 01 45 00 - Quality Control: Field inspecting, testing, adjusting, and
balancing.
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B.

3.18

3.19

Perform laboratory material tests in accordance with ASTM D1557, ASTM D698,
and AASHTO T180.

Perform in place compaction tests in accordance with the following:

1. Density Tests: ASTM D1556, ASTM D2167, or ASTM D2922.
2. Moisture Tests: ASTM D3017.

When tests indicate Work does not meet specified requirements, remove Work,
replace, compact, and retest at the Contractor’s expense.
PROTECTION OF FINISHED WORK

Section 01 77 00 - Closeout Requirements: Contractor shall protect all the
finished work and any damage to the finished work shall be replaced at the
Contractor’s expense.

TEMPORARY STEEL PLATE BRIDGING

When backfilling operations of an excavation in the roadway including bike lanes,
sidewalks and parking strip, whether transverse or longitudinal, cannot be
properly completed within a work day, steel plate bridging with a non-skid surface
and shoring shall be required to preserve unobstructed traffic and pedestrian
flow. In such cases, the following conditions shall apply:

1. Steel plates used for bridging must extend a minimum of 12-inches beyond
the edges of the trench.

2. Steel plate bridging shall be installed to operate with minimum noise or
movement.

3. The trench shall be adequately shored to support the bridging and traffic
loads.

4. Temporary paving with cold asphalt concrete shall be used to feather the
edges of the plates, if plate installation by Method (2) described below, is
used.

5. Bridging shall be secured against displacement by using adjustable cleats,
shims, or other devices.

The Contractor is responsible for maintenance of the steel plates, shoring,
asphalt concrete ramps, and ensuring that they meet minimum specifications.

All work done by the City crews for lack of maintenance of the temporary steel
plates as specified above by the Contractor shall be back charged to the
Contractor.

Steel plate bridging shall not exceed four (4) consecutive working days in any
given week and should not be left through the weekend, unless approved by the
Enigneer.

UTILITY TRENCHING 312316 -21


file://///pitts04/CityDrive/Departments/Engineering/Staff/APeters/Spec%20Dets%20Update/01%2077%2000%20-%20Closeout%20Requirements.doc

City of Pittsburg, California April 2026

E.

Steel plate bridging and shoring shall be installed using either Method (1) or (2):

1.  Method 1 For speeds of 45 MPH or greater:

The pavement shall be cold planed to a depth equal to the thickness of the plate
and to a width and length equal to the dimensions of the plate. Approach plate(s)
and ending plate (if longitudinal placement) shall be attached to the roadway by
a minimum of two (2) dowels pre-drilled into the corners of the plate and drilled
2-inches into the pavement. Subsequent plates are to be butted and tack welded
to each other.

2. Method 2 For speeds less than 45 MPH:

Approach plate(s) and ending plate (if longitudinal placement) shall be attached
to the roadway by a minimum of two (2) dowels pre-drilled into the corners of the
plate and drilled 2-in into the pavement. Subsequent plates are to be butted and
tack welded to each other. Fine graded asphalt concrete shall be compacted to
form ramps, maximum slope 8.5 percent with a minimum 12-inch taper to cover
all edges of the steel plates. When steel plates are removed, the dowel holes in
the pavement shall be backfilled with either graded fines of asphalt concrete mix,
concrete slurry, epoxy or an equivalent that is satisfactory to the Project Manager.

END OF SECTION 31 23 16
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SECTION 33 41 13 - STORM DRAINAGE PIPING

PART 1 - GENERAL

1.1

1.2

SUMMARY

This Section includes all materials, equipment, and labor necessary to furnish
and install all storm drainage piping, piping accessories, drainage structures,
bedding and cover materials, concrete encasement and cradles, and all
appurtenant work, complete and operable, including all connections as shown on
the Drawings and as specified herein.

Related Requirements:

orLb=

N

Section 03 30 00 - Utility Cast-in-Place Concrete

Section 03 60 00 - Grouting

Section 31 05 13 - Clearing & Grubbing, Excavation, and Earthwork
Section 31 23 16 - Utility Trenching

Section 33 01 30 - Testing for Sanitary Sewer, Storm Drainage — Piping and
Manholes

Section 33 05 13 - Manholes and Structures

Section 33 05 26 - Utility Identification

UNIT PRICE - MEASUREMENT AND PAYMENT

Section 01 29 00 - Payment Procedures: Contract Sum/Price modification

procedures.

Pipe and Fittings:

1.

Basis of Measurement: Storm Drainage Piping shall be measured by linear
foot of pipe installed, measured from edge of structure to edge of structure
for various pipe materials and various sizes irrespective of the depth of
pipes. The bid item “4” Non-Perforated Plastic Pipe” and “4” Perforated
Plastic Pipe” will be measured for payment by the linear foot(LF) determined
from the dimensions shown on the Plans.

Basis of Payment: The contract price paid per linear foot for the bid item “4”
Non-Perforated Plastic Pipe” and “4” Perforated Plastic Pipe” shall include
full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in furnishing and installing
Storm Drainage Plastic Piping, complete in place including bends, elbows
or other pipe fittings, saw cut, excavating to required elevations, all utility
trenching work as specified in Section 31 23 16 — Ultility Trenching,
removing excavated materials, dewatering, bedding, cradles, backfill and
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backfill material, pipe installation with warning tape, restoration and
disposing of materials outside the Right-of-Way and connections to existing
or new storm drainage mains and manholes.

1.3 REFERENCE STANDARDS

A. American Association of State Highway and Transportation Officials:

1.

2.

AASHTO M170 - Standard Specification for Reinforced Concrete Culvert,
Storm Drain, and Sewer Pipe.

AASHTO M206 - Standard Specification for Reinforced Concrete Arch
Culvert, Storm Drain, and Sewer Pipe.

AASHTO M207 - Standard Specification for Reinforced Concrete Elliptical
Culvert, Storm Drain, and Sewer Pipe.

AASHTO M 252 - Standard Specification for Corrugated Polyethylene
Drainage Pipe 3"-10".

AASHTO M 294 - Standard Specification for Corrugated Polyethylene Pipe,
12"-60".

B. ASTM International:

1.

2.

10.

11.

ASTM A123 - Standard Specification for Zinc (Hot-Dip Galvanized)
Coatings on Iron and Steel Products.

ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm
Drain, and Sewer Pipe.

ASTM C443 - Standard Specification for Joints for Concrete Pipe and
Manholes, Using Rubber Gaskets.

ASTM C506 - Standard Specification for Reinforced Concrete Arch Culvert,
Storm Drain, and Sewer Pipe.

ASTM C969 - Standard Practice for Infiltration and Exfiltration Acceptance
Testing of Installed Precast Concrete Pipe Sewer Lines.

ASTM C1103 - Standard Practice for Joint Acceptance Testing of Installed
Precast Concrete Pipe Sewer Lines.

ASTM D698 - Standard Test Method for Laboratory Compaction
Characteristics of Soil Using Standard Effort (12,400 ft-Ibf/ft3 (600 kN-
m/m3).

ASTM D1557 - Standard Test Methods for Laboratory Compaction
Characteristics of Soil Using Modified Effort (56,000 ft-Ibf/ft3 (2,700 kN-
m/m3).

ASTM D1784 — Standard Specification for Rigid Poly(Vinyl Chloride) (PVC)
Compounds and Chlorinated Poly(Vinyl Chloride) (CPVC) Compounds.
ASTM D2321 - Standard Practice for Underground Installation of
Thermoplastic Pipe for Sewers and Other Gravity-Flow Applications.
ASTM D2412 — Standard Test Method for Determination of External
Loading Characteristics of Plastic Pipe by Parallel-Plate Loading.
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1.4

1.5

12. ASTM D2564 - Standard Specification for Solvent Cements for Polyvinyl
Chloride (PVC) Plastic Piping Systems.

13. ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with
Poly(Vinyl Chloride) (PVC) Pipe and Fittings.

14. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride)
(PVC) Sewer Pipe and Fittings.

15. ASTM D3212 - Standard Specification for Joints for Drain and Sewer
Plastic Pipes Using Flexible Elastomeric Seals.

16. ASTM D 3350 - Standard Specification for Polyethylene Plastics Pipe and
Fittings Materials

17. ASTM D6938 - Standard Test Method for In-Place Density and Water
Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth).

18. ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for
Joining Plastic Pipe.

19. ASTM F679 — Standard Specification for Poly Vinyl Chloride (PVC) Large-
Diameter Plastic Gravity Sewer Pipe and Fittings.

20. ASTM F2306 - Standard Specification for 12 to 60 in. Annular Corrugated
Profile-Wall Polyethylene (PE) Pipe and Fittings for Gravity-Flow Storm
Sewer and Subsurface Drainage Applications.

21. ASTM F2648 - Standard Specification for 2 to 60 in. Annular Corrugated
Profile Wall Polyethylene (PE) Pipe and Fittings for Land Drainage
Applications

SUBMITTALS

Section 01 33 00 - Submittal Procedures: Requirements for submittals.

Product Data: Submit data indicating pipe, pipe accessories and gaskets.

Manufacturer's Certificate: Certify that products meet or exceed specified
requirements.

Manufacturer Instructions: Submit detailed instructions on installation
requirements, including storage and handling procedures.

CLOSEOUT SUBMITTALS

Section 01 78 00 - Closeout Submittals: Requirements for submittals.

Project Record Documents: Record actual locations of pipe installed and top of
pipe elevations and invert of pipe at all structures.

Identify and describe unexpected variations to subsoil conditions or discovery of
uncharted utilities.

As-built drawings shall be provided as part of the closeout submittals.
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1.6

A.
B.

1.7

1.8

QUALITY ASSURANCE
Perform Work according to City Standard Specification.

Maintain one (1) copy of each standard affecting Work of this Section on Site.

QUALIFICATIONS

Manufacturer: Company specializing in manufacturing products specified in this
Section with minimum three (3) years of documented experience.

Installer: Company specializing in performing Work of this Section with minimum
three (3) years of documented experience and approved by the Manufacturer.
DELIVERY, STORAGE, AND HANDLING

Section 01 60 00 - Product Requirements: Requirements for transporting,
handling, storing, and protecting products.

Inspection: Accept materials on Site in manufacturer's original packaging and
inspect for damage. It is the responsibility of the Contractor to check quantities
and note any missing or damaged items.

Storage:

1. Store materials according to manufacturer instructions.

2.  Block individual and stockpiled pipe lengths to prevent moving.

3. Stack it on reasonably level ground.

4. Do not place pipe or pipe materials on private property or in areas

obstructing pedestrian or vehicle traffic.

Do not place pipe flat on ground; cradle to prevent point stress.

Don’t stack the pipes next to heat sources such as boilers, steam lines,
electrical equipment or engine exhausts.

7. Gaskets should also be protected from heat, oil and grease.

oo

Protection:

1. Keep UV-sensitive materials out of direct sunlight.
2. Provide additional protection according to manufacturer instructions.

PART 2 - PRODUCTS

2.1

A.

STORM DRAINAGE PIPING

Reinforced Concrete Piping:
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1. Pipe:
a. Comply with ASTM C76, AASHTO M170, ASTM C506, AASHTO
M206, AASHTO M207, Class Ill or Class V, with Wall Type “B” or Wall
“C” as specified in ASTM C76, however Wall “A” will not be allowed.
b. The minimum allowable class of RCP shall be class lll for pipe cover
from three (3) feet to fifteen (15) feet defined as the distance from the
inside top of pipe to the top of finished grade. RCP pipe cover less
than three (3) feet from finished grade shall be Class V. Pipe covers
more than fifteen (15) feet deep shall require structural loading
calculations.
c. Reinforcement: Circular reinforcing bars.
d. Inside Nominal Diameter: 12 inches through 144 inches
e. Ends: Bell and spigot.
2.  Fittings: Reinforced concrete.
3. Joints:
a. Comply with ASTM C443.
b. Gaskets: O-Ring Rubber compression gaskets retained in a groove
on the spigot end.
4.  Manufacturers:
a. Oldcastle Precast
b Jensen Precast
c. Cook Concrete Products, Inc.
d Or approved equal.

B. Plastic Piping:

1. Pipe:
a. Material: PVC.
b. Comply with ASTM D3034, ASTM F79 - SDR 35 (Pipe Stiffness of
46psi) and SDR 26 (Pipe Stiffness of 115 psi)
c. PVC SDR-35 pipe shall be used for perforated pipes only.
d. The perforations shall be two rows of 1/2" diameter holes or openings
at the bottom of the pipe 120° apart and five (5) inches on center.
e. Color: Green
f. Inside Nominal Diameter: Four (4) inches through Fifteen (15) inches
per ASTM D3034 and Eighteen (18) inches through Forty-eight (48)
inches per ASTM F679.
g. Style: Bell and spigot with rubber-ring sealed gasket joint.
2.  Fittings: PVC.
3. Joints:
a. Comply with ASTM F477.
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C.

4.

b.  Gaskets: Elastomeric.
Manufacturers:

a. JMEagle

b.  North American Pipe Corporation
c. Orapproved equal

Corrugated High Density Polyethylene Pipe (CHDPE):

1.

Pipe & Fittings:

a.

Material: Corrugated PVC pipe with smooth interior must be
manufactured from PVC virgin compounds, except clean, reworked,
recycled PVC materials generated from the manufacturer’s pipe or
fitting fabrication may be reused.
Corrugated PVC pipe and fabricated fittings shall be manufactured
using High Density Polyethylene (HDPE) as defined and described in
ASTM D3350 meeting the minimum requirements of cell classification
of
1)  424420C for 4”-10” pipe diameters and
2) 435400C for 12”-60” pipe diameters,
except the carbon black content should not exceed 4%.
Size:
1)  4-inch through 10-inch: Comply with AASHTO M252, Type S and
ASTM F2648
2)  12-inch through 60-incch: Comply with AASHTO M294, Type S;
ASTM F2306 and ASTM F2648
Manning’s n value: 0.012
Minimum pipe stiffness when tested under ASTMD2412 shall conform
to the following Table:

Nominal ID Min. Pipe Stiffness
(inches) at 5% Deflection
(psi)
4 50
6 50
8 50
10 50
12 50
15 42
18 40
24 34
30 28
36 22
42 20
48 18
60 14
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Minimum Pipe cover: 24-inches to finish grade.

Color: Black

Style: Watertight Bell and spigot with rubber-ring sealed gasket joint
meeting AASHTO M252, M294 or ASTM F2306. The integral joints
shall be watertight according to ASTM D3212.

Joints: Joint shall provide a minimum pull-apart strength of 400Ibs. The
bell shall be an integral part of the pipe. Joints shall remain silt-tight
when subjected to a 1.5° axial misalignment.

Elastomeric gaskets must comply with ASTM F477. Install joints so
that the elastomeric gasket will be compressed radially between the
pipe bell and spigot to form a tight seal when assembled.

Wyes, tees, reducers, elbows, coupling, laterals, and other fittings
must be molded or fabricated meeting the requirements of AASHTO
M252, M294 or ASTM F2306.

Lubricant shall be applied to the bell and gasket during installation and
must comply with pipe manufacturer’s instructions.

2. Manufacturers:

a.

b.
C.
d
e

N-12® WT as manufactured by Advanced Drainage Systems, Inc.
Prinsco Goldflo WT® Pipe

Hancor, Inc. — Blue Seal® WT IB pipe

Contech Eagle Corr PE™ (Dual Wall)

Or approved equal

2.2 DRAINAGE STRUCTURES

A. Description: As specified in Section 33 05 13 - Manholes and Structures.

2.3 CONCRETE ENCASEMENT AND CRADLES

A. Concrete:

1. Description: Reinforced concrete, as specified in Section 03 30 00 — Utility
Cast-in-Place Concrete.

2. Compressive Strength: 4,000 psi at 28 days, reinforced concrete, air-
entrained rough-troweled finish.

B. Reinforcement: As specified in Section 03 30 00 - Utility Cast-in-Place Concrete.

2.4 MATERIALS

A. Bedding and Backfill:
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2.5

2.6

1. Bedding & Backfill: Bedding and Backfill shall be as specified in Section 31
23 16 - Utility Trenching

MIXES
Grout: As specified in Section 03 60 00 — Grouting

Concrete Encasements and Cradles:

1. Class A concrete, as specified in Section 03 30 00 — Utility Cast-in-Place
Concrete.

ACCESSORIES
Pipe Support Brackets: Galvanized structural steel coated with bituminous paint.

Pipe Markers: As specified in Section 33 05 26 - Utility Identification.

Drainage Structures:

1.  Catch Basins, Inlets, Manholes and other Drainage Structures: As specified
in Section 33 05 13 - Manholes and Structures.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION
Verify that trench cut is ready to receive Work.

Verify that excavations, dimensions, and elevations are as indicated on drawings.

PREPARATION

Section 01 70 00 - Execution: Requirements for installation preparation.

Remove large stones and other hard matter that could damage piping or impede
consistent backfilling or compaction.

Protect and support existing sewer lines, utilities, and appurtenances.

Utilities:

1. Maintain profiles of utilities.

2. Coordinate with other utilities to eliminate interference.
3. Notify Project Manager if crossing conflicts occur.
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3.3 INSTALLATION

A. Excavation and Bedding:

1.  Excavate pipe trench and providing sheeting and shoring as specified in
Section 31 23 16 — Utility Trenching.

2. Hand trim excavation for accurate placement of piping to indicated
elevations.

3. Dewater excavations to maintain dry conditions to preserve final grades at
bottom of excavation.

4. Level materials, maintaining optimum moisture content of bedding material,
compacting subgrade shall conform to Section 31 23 16 — Utility Trenching.

5.  Cradle bottom 20 percent of diameter to avoid point load.

B. Piping:

1. Install pipe, fittings, and accessories according to ASTM D2321.

2. Install pipes in prepared trenches starting at the lowest point, with the spigot
ends pointing in the direction of flow.

3.  Seal joints watertight.

4. Place pipe on bedding meeting bedding requirements as specified in
Section 31 23 16 — Utility Trenching.

5. Unless otherwise required, all pipe shall be laid straight between the
changes in alignment and at uniform grade between changes in grade.

6. The rubber gasket joint shall be made by properly lubricating the rubber
gasket with a suitable vegetable compound soap before it is placed in the
groove at the spigot end. The gasket shall be stretched over the spigot end
of the pipe and carefully seated in the groove, with care taken to equalize
the stress in the gasket around the circumference of the joint. The gasket
shall not be twisted, rolled, cut, crimped, or otherwise injured or forced out
of position during the closure of the joint. A feeler gauge shall be used to
check the position of the rubber gasket after the joint has been assembled.
Where a joint placement is found to be improper, the tested pipe section
shall be removed, the gasket checked for damage, a new gasket installed,
if necessary, the pipe re-laid and the gasket placement rechecked.

7. Pointing and bonding mortar at pipe connections to structures shall be
plastic and of such consistency that it will readily adhere to the pipe and
structure.

8. Install backfill at sides and over top of pipe.

9. Compact to percent maximum density as specified in Section 31 23 16 —
Utility Trenching.

10. Install water stop at all pipe entry into structures.

11. Backfilling and Compaction:

a. As specified in Section 31 23 16 — Utility Trenching.
b. Do not displace or damage pipe while compacting.
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3.4

3.5

3.6

12. Pipe Markers: As specified in Section 33 05 26 - Utility Identification.

Drainage Structures:

1. Catch Basins, Inlets, Manholes, and Other Drainage Structures: As
specified in Section 33 05 13 - Manholes and Structures.

TOLERANCES

Section 01 45 00 - Quality Control: Requirements for tolerances.

Maximum Variation from indicated Pipe Slope: 1/8 inch in 10 feet.

FIELD QUALITY CONTROL

Section 01 45 00 - Quality Control: Requirements for testing, adjusting, and
balancing.

Request inspection by Project Manager prior to backfill in pipe zone and
immediately after placing aggregate base over pipe in the pipe zone.

Testing:

1.  If tests indicate that Work does not meet specified requirements, remove
Work, replace, and retest.

2.  Compaction Tests:

a. Comply with ASTM D1557, ASTM D698, AASHTO T180, and ASTM
D6938.

PROTECTION

Section 01 77 00 - Closeout Requirements: Requirements for protecting finished
Work.

Protect pipe and aggregate base from damage or displacement until backfilling
operation is in progress.

END OF SECTION 33 41 13
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SECTION 33 41 20 - GEOCOMPOSITE DRAIN

PART 1 - GENERAL

1.1 SUMMARY

A. Geocomposite Wall Drain work shall conform to the provisions of Section 96-
1.02C, “Geocomposite Wall Drain,” of the State Standard Specifications and
these Special Provisions.

Work shall include but not be limited to furnishing and installing geocomposite
wall drain material as required for the construction of the retaining wall as shown
on the Plans and as directed by the Engineer.

B. Related Sections:
1. Section 01 01 00 — Develop Site Access and Staging Area
Section 01 50 01 — Temporary Silt Fence
Section 02 41 00 — Demolition
Section 03 30 00 — Utility Cast-in-Place Concrete
Section 03 40 00 — Mechanically Stabilized Earth Wall
Section 03 50 00 — Shoring Pile
Section 31 05 13 — Clearing & Grubbing, Excavation, and Earthwork
Section 31 05 14 — Geogrid

© ®©° N o o & W b

Section 31 07 00 — Temporary Fiber Roll

—
o

Section 31 08 00 — Bonded Fiber Matrix

-
-

Section 31 09 00 — Permeable Material

—
N

Section 31 10 00 — Mechanically Stabilized Embankments

—_—
w

Section 31 23 16 — Utility Trenching

—
e

Section 33 41 13 — Storm Drainage Piping

—_—
o

Section 33 41 20 — Geocomposite Drain
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16. Project Geotechnical report; borehole locations and findings of subsurface
materials if applicable.

1.2 UNIT PRICES - MEASUREMENT AND PAYMENT

A. Geocomposite Drain

1. Basis of Measurement: The bid item “Geocomposite Drain” will be
measured for payment by the square yard (SQYD) determined from the
dimensions shown on the Plans.

2. Basis of Payment: The Contract price bid per square yard (SQYD) for the
bid item “Geocomposite Drain” shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all work
associated with this item (including furnishing and installing geocomposite
wall drain material) as shown on the Plans, as specified in the Standard
Specifications and these Special Provisions, and as directed by the
Engineer.

1.3 REFERENCES
A. State Standard Specifications:
Section 96-1.02C — Geocomposite Wall Drain

1.4 SUBMITTALS

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals.

B. Samples: Submit samples of the silt fence when requested by the Project
Manager.

C. Manufacturer's Certificate: Certify Products meet or exceed specified
requirements.

PART 2 - PRODUCTS

2.1 GEOCOMPOSITE DRAIN

A. The geocomposite shall have filter fabric installed on both sides of a polymeric
core. The polymeric core shall be capable of draining from both sides.
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PART 3 - EXECUTION
3.1 INSTALLATION

A. Geocomposite drain material must be approved by the Engineer prior to

placement. Installation of the geocomposite drain material shall be per the
recommendations of the manufacturer.

END OF SECTION 33 41 20
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